

From: Karsten Suehring <suehring@hhi.de>
Sent: Wednesday, November 6, 2002 5:07 PM
To: JVT experts
Subject: Implementation Schedule R1
Attachments: DIS_software_impl_schedule_r1.zip

Dear experts,

from the received comments, I updated the schedule. POC has been moved much upwards. JVT-E060/D122 were also moved because they need to be cross-verified before the next meeting.
I also found the document which describes the PCM macroblock type and added the implementor to the list.

Best regards,
Karsten