

From: Ron Cassar <00000001□AMSACEX4/O=Flextronics/OU=AMERICA/cn=Recipients/cn=brlrcass□Microsoft Exchange>
Sent on: Friday, January 14, 2011 5:19:33 PM
To: Diego Milano <Diego.Milano@ca.flextronics.com>; Greg Burdzinski <Greg.Burdzinski@ca.flextronics.com>; Hank Wei <Hank.Wei@ca.flextronics.com>; John Visosky <John.Visosky@ca.flextronics.com>; Maxim Marintchenko <Maxim.Marintchenko@ca.flextronics.com>; Mirek Zaremski <Mirek.Zaremski@ca.flextronics.com>; Nikhil Swaminathan <Nikhil.Swaminathan@ca.flextronics.com>; Robert Csiki <Robert.Csiki@ca.flextronics.com>; Roomi Sahi <Roomi.Sahi@ca.flextronics.com>; Samuel Torreao <Samuel.Torreao@ca.flextronics.com>; Terry Voth <Terry.Voth@ca.flextronics.com>; Tong Chen <Tong.Chen@ca.flextronics.com>; Volodimir Lemberg <Volodimir.Lemberg@ca.flextronics.com>
CC: Andreas Kretz <Andreas.Kretz@ca.flextronics.com>; Paul Reeves <Paul.Reeves@ca.flextronics.com>
Subject: Updated Project Plan
Attachments: SSA Project Plan (2011-01-13).pdf (376.26 KB)

Hi All,

Please have a look at the updated project plan. Note that some people have new task assignments.

Let me know if you have issues or concerns.

Thanks,

Ron