Hardware Emulation Projects 2002 April 22,2002

sched_ikos _2002_11.xls

Project Size Mar Apr May |Jun Jul Aug Sep Oct

R300 15M 2 2 2 2 Colin/Herbert
RV250 10M 2 2 2 2 Jaroslaw/Ron
A5 11 I 2 2 2 2 2 2 2| il Evgeny
X220/5 8M 1 1 1 1 1 1 1 1|Herbert/Paul
X300 1 1 1

RV350 15M Colin/Jaro

R400 emulator evaluation

R400 25M Ron
R400Disp [5M

FPGA Tool evaluation/devel 1 1 1 1 1 1 1

PCB Creation 1 1 1 1

PC Farm

- O O 5 O O I [

Total personnel required
Total personnel available
Additional personnel required:

95 105 105 135 85 105 105 105
6 6 6 6 6 6 5 5
3.5 4.5 45 7.5 25 4.5 55 5.5

Hardware ion Project All 1
Box Type NoBrds [Mar [Apr [May [Jun  [Jul  [Aug [Sep [Oct
IKOS1 VLES5M 6[R300 [R300 [R300 R400D |R400D |R400D
IKOS2 VLESM 6/R300 |R300 |R300

IKOS3 VLESM

R300 |R300 |R300

IKOS4 VLE5M

RV250 [RV250 [RV250 [X225 X225 [X225 |X225 |X225

IKOS5 VLESM

RV250 |RV250 |[RV250 [X225 ([X225 (X225 |X225 |X225

IKOS6 VLESM

X225 [X225 |[X225 X225 |X225 [X300 [X300 (X300

IKOS7 VLESM

X225 (X225 |X225 |X225 |X225 (X300 (X300 |X300

IKOS8 VLE15M

?? ??

N 7R L

AMD1044_0228487

Ron/Colin/Jaroslaw

ATI Ex. 2069
IPR2023-00922
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March12th,2003
Hardware Emulator Allocation
Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Dec-03 Jan-03 Feb-03 Personnel
Project Setups

Raoo/R500  3om [ N coin
Raoo/Rs00 M [ | pamon

Racomisc sv [ Jaroslaw
X226 15M | [ | Paul
X226 smo [ Paul
X300 15M [ T T T T 7T T T T T  Jraul
Co-modeling 5M |[RUCSONNEIEE I RS400 | [ [ [ [ | Bill
XpressBridge [ Evgeny/??
RS400 15M | | [ [ | | | [ | Jaroslaw
23
AMD1044_0228488 ATI Ex. 2069

IPR2023-00922
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7-Jun-04

Hardware Emulator Allocation Aug-04| Sep-04| Oct-04| Nov-04| Dec-04
Project Setups
Xenos/Xbox EP 30M share _Colin
Xenos/Xbox NB 60M Evgeny
SB400 PCB Evgeny
Rialto 30M share Herbert
T520 15M share Bill
X250 Palladium Paul
RS600 30M share I Herbert
ubC 15M share Bill
RN50 15M share Ron

46

AMD1044_0228489

ATI Ex. 2069
IPR2023-00922
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