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1 2044 VERSION 2002 September 26th 1 Rel No 3-Jan-00 3-Jan-00 0% 11-Oct-01
2 1462 "CTRL + a"  to display all the 3GPP fields 1 No 3-Jan-00 3-Jan-00 0% 11-Oct-01

3 2058 Content of Rel4 and Rel5 frozen. Rel6 
and after not frozen.

1 Rel No 3-Jan-00 3-Jan-00 0% 11-Oct-01

5 96 1 No 3-Jan-00 3-Jan-00 0% 11-Oct-01
6 2 Evolutions of the transport in the UTRAN ETRAN 1 NA Yes TSG RAN TSG 17-Jul-00 29-Mar-02 100% Carolyn RAN Wis 17-Nov-00 To be deleted at TSG#18 if no input.

7 4 Evolutions of the transport in the CN CNTRSP 1 NA Yes WG CN4 12-Mar-01 21-Dec-01 100% Kimmo not needed 20-Mar-01 To be deleted at TSG#18 if no input.

8 1216 Improvements of Radio Interface RInImp 1 NA Yes TSG RAN TSG 19-Jun-00 30-Jun-03 30% Shinobu RAN Wis 11-Oct-01
9 1470  Improvement of inter-frequency and inter-

system measurement
RInImp-
IfIsM

2 Rel6 No WG 
RAN1

TSG 1-Jan-01 3-Dec-02 0% RAN_Wis 21-Jun-02 RP-020389

10 24004 Base station classification RInImp-
BSClass

2 Rel6 No WG 
RAN4

TSG 14-Aug-00 4-Dec-02 85% NA

11 1476 FDD Base station classification RInImp-
BSClass-
FDD

3 Rel6 No WG 
RAN4

TSG 14-Aug-00 4-Dec-02 85% RAN_Wis 21-Jun-02

12 1218 Improved usage of downlink resource in 
FDD for CCTrCHs of dedicated type

RInImp-
CCTrCH

2 Rel6 No WG 
RAN2

TSG 9-Oct-00 27-Dec-02 0% RAN_Wis 8-Oct-01 Ttime line changed after decision in RAN#13

13 1507 Terminal Power Saving features RInImp-
TPS

2 Rel6 No WG 
RAN2

TSG 19-Jun-00 30-Jun-03 0% RAN_Wis 24-Jan-02 This is a building block without particular end date

14 2468 Multiple Input Multiple Output antennas 
(MIMO)

RInImp-
MIMO

2 Rel6 No WG 
RAN1

TSG 16-Mar-01 11-Mar-03 35% 21-Jun-02 Status report: RP-020429

15 24006 Improving Receiver Performance 
Requirements for the FDD UE

RInImp-
UERecPe
rf

2 Rel6 No WG 
RAN4

TSG 8-Mar-02 6-Dec-02 60% 21-Jun-02

16 24003 FS for the viable deployment of UTRA in 
additional and diverse spectrum 
arrangements

RInImp-
UMTSBan
ds

2 Rel6 No WG 
RAN4

TSG 21-Sep-01 4-Dec-02 70% Cesar 21-Jun-02

17 24005 FS on UE antenna efficiency test methods 
performance requirements (2)

RInImp-
UEAnTM2

2 Rel6 No WG 
RAN4

TSG 8-Mar-02 6-Sep-02 100% 30-May-02 The RInImp-UEAnTM FS was re-opened at TSG RAN#15
upon request from WG4

18 2471 FS on Fast Cell Selection (FCS) for HS-
DSCH

RInImp-
FCS

2 Rel6 No WG 
RAN1

TSG 16-Mar-01 14-Mar-03 0% RAN_SIs 21-Jun-02 RP-020446

19 1506 FS on Radio link performance 
enhancements

RInImp-
Rlperf

2 Rel6 No WG 
RAN1

TSG 14-Aug-00 13-Dec-02 31% RAN_SIs 21-Jun-02 RP-020358

20 24001 FS on UTRA WideBand Distribution Systems RInImp-
WDS

2 Rel6 No WG 
RAN4

TSG 12-Mar-01 14-Mar-03 40% 21-Jun-02

21 21000 FS on Improvement of inter-frequency and 
inter-system measurements for 1.28 Mcps 
TDD

RInImp-
IfIsMLCR

2 Rel6 No WG 
RAN1

TSG 14-Dec-01 14-Mar-03 20% RAN_SIs 21-Jun-02 RP-020374

22 21003 FS for the analysis of OFDM for UTRAN 
enhancements

RInImp-
FSOFDM

2 Rel6 No WG 
RAN1

TSG 10-Jun-02 13-Jun-03 0% RAN_SIs 16-Sep-02

23 21004 FS on Uplink Enhancements for Dedicated 
Transport Channels

RInImp-
FSUpDTr
Ch

2 Rel6 No WG 
RAN1

TSG 6-Sep-02 13-Jun-03 0% RAN_SIs 16-Sep-02

24 21005 FS on Analysis on Higher Chip Rates for 
UTRA TDD evolutions

Rin-Imp-
FSVHCR
TDD

2 Rel6 No WG 
RAN1

TSG 6-Sep-02 13-Jun-03 0% RAN_SIs 16-Sep-02

25 9 RAN improvements RANimp 1 NA Yes TSG RAN TSG 14-Dec-01 30-Jun-03 19% Hans RAN Wis 21-Jun-02
26 20999 Beamforming Enhancements RANimp-

BFE
2 Rel6 No WG 

RAN1
TSG 14-Dec-01 7-Mar-03 40% RP-011701 21-Jun-02 RP-020357

27 624 RAB support enhancement RANimp-
RABSE

2 Rel6 No WG 
RAN2

TSG 16-Sep-02 30-Jun-03 0% RAN Wis 28-Feb-02 This is a building block without particular end date

28 23005 Improvement of RRM across RNS and 
RNS/BSS

RRM1 2 Rel6 No WG 
RAN3

TSG 25-Mar-02 13-Dec-02 30% RAN Wis 21-Mar-02

29 23006 FS on the evolution of the UTRAN 
architecture

RANimp-
FSEvo

2 Rel6 No WG 
RAN3

TSG 9-Sep-02 13-Jun-03 0% RAN_SIs 16-Sep-02
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30 22001 FS for the Early Mobile Handling in UTRAN RANimp-
FSEarlyU
E

2 Rel6 No WG 
RAN2

TSG 9-Sep-02 13-Dec-02 0% RAN_SIs 16-Sep-02

31 1652 Emergency call enhancements EMC1 1 Rel6 Yes WG CN1 WG 3-Jan-00 28-Mar-03 16% Per 25-Mar-02
32 1653 For IP & PS based calls EMC1-PS 2 Rel6 No WG CN1 TSG 3-Jan-00 28-Mar-03 16% NP-010137 24-Jan-02 5/11 Per: This BB is considered between 10-60% ready 

depending on how the requirements differ from basic call. 
What is the new target release,-Rel-6?

33 1314 Service Requirements for IP-based emergency 
calls

EMC1-PS 3 No WG SA1 18-Sep-00 29-Jun-01 44% 30-Mar-01

34 1315 SIP emergency calls and packet emergency 
calls signalling flowsl

EMC1-PS 3 No WG CN1 17-Oct-00 28-Mar-03 25% 25-Mar-02 No new spec will be presented, will be covered in CN1 
spec24.228....

35 1316 Stage 2 for emergency calls and packet 
emergency calls in general

EMC1-PS 3 No WG SA2 2-Oct-00 6-Dec-02 27% 28-Feb-02 covered by TS 23.228

36 1317 Distinction of emergency call types to different 
emergency services

EMC1-PS 3 No WG CN1 9-Dec-02 28-Mar-03 0% 25-Mar-02

37 1646 Stage 3 for emergency calls and packet 
emergency calls in general

EMC1-PS 3 No WG CN1 14-Aug-00 28-Mar-03 0% NP-000380 25-Mar-02 Potentially sub contracted to IETF...

38 2224 Conformance Test Aspects - Emergency call 
enhancements

3 No WG T1 3-Jan-00 29-Sep-00 0% 15-Nov-00

39 2225 Testing Stage 3 for emergency calls and packet 
emergency calls in general

3 No WG T1 1-Mar-02 28-Nov-02 0% 10-Dec-01 This task required more supporting companies

40 1826 Terminal interfaces TI 1 NA Yes WG T2 14-May-01 20-Mar-02 100% Friedhelm not needed 13-Mar-01

41 32023 Location Services enhancements 2 LCS2 1 Rel6 No WG SA2 TSG 28-Aug-00 30-Jun-03 18% SP-020321 NA

42 32024 Improvement on Le interface 2 No WG SA2 TSG 21-Jun-02 19-Dec-02 0% NA
43 32001 Enhanced support for user privacy and 

subscriber data handling
2 No WG SA2 TSG 4-Jun-01 20-Dec-02 7% 24-Jan-02

44 32025 Enhanced inter-GMLC interface 2 No WG SA2 TSG 24-Jun-02 10-Jan-03 0% 24-Jan-02
45 32012 Support of the Presence Service 

Architecture
2 No WG SA2 TSG 24-Jun-02 25-Oct-02 28% S2-012405 26-Sep-02

46 32026 New events for triggered location reports 2 No WG SA2 TSG 21-Jun-02 20-Dec-02 0% NA
47 20001 UE positionning LCS2-

UEpos
2 Rel6 No TSG RAN TSG 28-Aug-00 30-Jun-03 17% NA

48 2457 UE positioning enhancements - other methods LCS2-
UEpos-
enh

3 No WG 
RAN2

TSG 28-Aug-00 30-Jun-03 11% RAN_Wis 24-Jan-02 This is a building block without particular end date

49 22002 FS on Enhancements to OTDOA Positioning 
using advanced blanking methods

LCS2-
UEpos-
FSBlank

3 No WG 
RAN2

TSG 1-Jul-02 31-Mar-03 40% RAN_Sis 21-Jun-02

50 2475 CLARIFY (Stage 3: 0%) - Open SMLC-SRNC 
Interface within the UTRAN to support 
UTRAN Rel4 positioning methods

LCS-
Rel4Pos

2 Rel6 No WG 
RAN2

TSG 15-Jan-01 12-Oct-01 62% RAN_Wis 30-May-02

51 2127 Stage 2 3 No WG SA2 WG 15-Jan-01 12-Oct-01 59% SP-000599 17-Nov-00

52 1800 (U)SIM toolkit enhancements USAT1 1 NA Yes WG T3 25-Sep-00 17-Sep-03 68% MichaelS not needed 1-Dec-00

53 1802 UICC API USAT1-
API

2 NA Yes WG T3 20-Mar-02 17-Sep-03 25% 12-Mar-01 8/3/2001: test spec is based on R99 core spec, so 
deleted from Workplan

54 43001 Java API Test specification 3 No WG T3 20-Mar-02 20-Sep-02 90% TP-020029 4-Jun-02

55 43003 Java API Test specification (TS 43.019 Rel-5) 3 Rel5 No WG T3 30-May-02 17-Sep-03 0% TP-020122 26-Sep-02

56 2031 C SIM API USAT1-
API-
MULTOS

2 Rel6 No WG T3 TSG 25-Sep-00 27-Sep-02 97% TP-000155 26-Sep-02

57 2032 Specification USAT1-
API-
MULTOS

3 No WG T3 TSG 25-Sep-00 27-Sep-02 100% TP-000155 26-Sep-02 30/12/2000: completion amount updated
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58 2033 Test specification USAT1-
API-
MULTOS

3 No WG T3 TSG 1-Jan-01 28-Sep-01 90% TP-000155 26-Sep-02

59 1571 Security enhancements SEC1 1 NA No WG SA3 TSG 21-Feb-00 6-Dec-02 31% Maurice SP-000421 10-Dec-01 Added BB UE authentication and rapporteur added.

60 2026 Enhanced HE control of security (including 
positive authentication reporting)

2 Rel6 No WG SA3 3-Jan-01 6-Dec-02 0% SP-000421 10-Dec-01 Added by P-000575 without any dates. 18/10/00: Change 
of WI title, added hyperlink rapporteur new end date 
03/01. New end date and correct Release to be decided 
S3#18

61 2027 Stage 2 3 No WG SA3 3-Jan-01 14-Jun-02 0% 12-Mar-01  New end date and correct Release to be decided S3#18

62 2028 FS on Network impacts 3 No WG CN4 23-Sep-02 6-Dec-02 0% 26-Sep-02 02/08/2002 CN4: Waiting for input from SA3!
63 33003 Rel-6 MAP application layer security SEC1-

MAPAL
2 Rel6 Yes WG SA3 TSG 21-Feb-00 6-Dec-02 55% 10-Dec-01 TO DELETE: REPLACED BY NDS-MAP and NDS-IP. TO

BE DELETED,  but replacement NDS-MAP was missing

64 33004 Main aspects SEC1-
MAPAL

3 No WG SA3 WG 21-Feb-00 7-Jun-02 50% 10-Dec-01 ??

65 33005 STAGE 3 for KEY distribution SEC1-
MAPAL

3 No WG CN4 TSG 23-Sep-02 6-Dec-02 100% 26-Sep-02 17 May Requirements under analysis in CN4. End date 
not yet determined....

66 1861 Miscelleneous UE Conformance Testing 
Activities

MISTST1 1 NA Yes WG T1 2-Apr-01 3-Mar-03 44% Lidia not needed 1-Apr-00

67 1862 Optimisation of Test Time, RF Aspects 
(FDD)

MISTST1-
OpFDD

2 Rel Indep No WG T1 TSG 24-Sep-01 3-Mar-03 70% TP-020137 26-Sep-02 It is believed that the current R99 test spec. can be 
optimised for faster overall test times

68 1863 Optimisation of Test Time, RF Aspects 
(TDD)

MISTST1-
OpTDD

2 Rel Indep No WG T1 TSG 24-Sep-01 3-Mar-03 70% TP-020137 26-Sep-02 It is believed that the current R99 test spec. can be 
optimised for faster overall test times

69 1907 Extensions to R99 Test cases MISTST1-
Ext

2 No WG T1 TSG 2-Apr-01 2-Dec-02 45% TP-020137 26-Sep-02 Further test coverage of the R99 specification to cover 
supplementry services

70 2564 Extension to R99 Test cases - TTCN MISTST1-
Ext

2 No WG T1 TSG 28-Jun-02 3-Mar-03 0% TP-020137 26-Sep-02

71 2565 Creation of R99 TCs for TDD - prose MISTST1-
TDD

2 No WG T1 TSG 1-Oct-01 27-Sep-02 40% TP-020137 26-Sep-02

72 2566 Creation of R99 TCs for TDD - TTCN MISTST1-
TDD

2 No WG T1 TSG 3-Sep-02 3-Mar-03 0% TP-020137 26-Sep-02

73 1908 Review all other work items for impact on 
new or exiting 34 series specs.

MISTST1 2 No WG T1 2-Jul-02 27-Dec-02 0% 10-Dec-01 Can't start until most core specs are stable

74 32021 IMS Phase 2 1 Rel6 No WG SA1 28-Aug-00 19-Sep-03 37% 9-Apr-02 Not yet available: verbally approved at SA15, actual WID 
to be provided at SA16 by Lucent

75 11031 IMS Stage-3 Enhancements 2 Rel6 No WG CN1 20-Sep-02 19-Sep-03 2% NP-020385 26-Sep-02

76 11032 Interoperability and Commonality between 
IP Multimedia Systems using different "IP-
connectivity Networks"; Stage 3

2 Rel6 No WG CN1 20-Sep-02 19-Sep-03 2% NP-020387 26-Sep-02

77 32015 Radio optimisation impacts on PS domain 
architecture

2 Rel6 No WG SA2 TSG 10-Dec-01 1-Nov-02 32% SP-010721 26-Sep-02

78 2048 Interworking between IMS and IP networks IMS-CCR-
IWIP

2 Rel6 No WG CN3 TSG 28-Aug-00 28-Mar-03 36% NP-010568 25-Mar-02 [DAB 14.02.02] - end date pushed back to March 2003

79 13004 Interworking for 3GPP_SIP and IETF_SIP 3 No WG CN3 28-Aug-00 28-Mar-03 59% 25-Mar-02 [DAB - 14.02.02] - Need for new TR underinvestigation 
by CN3

80 13005 Interworking for IPv6 to IPv4 3 No WG CN3 28-Aug-00 28-Mar-03 10% 25-Mar-02 [DAB - 14.02.02] - Requirements still not clear from SA2

81 2047 Interworking between IMS and CS networks IMS-CCR-
IWCS

2 Rel6 No WG CN3 TSG 28-Aug-00 6-Dec-02 60% NP-010569 26-Sep-02

82 13002 ITU-T Q.1912.SIP (SIP to BICC / ISUP 
interworking)

3 Yes WG CN3 28-Aug-00 6-Dec-02 60% 30-May-02 [DAB - 17.05.02] - estimated ITU delivery date pushed to 
Dec. 2002

83 13003 ITU-T dependency on Q.2150.3 (SCTP) 3 No WG CN3 28-Aug-00 6-Dec-02 60% 30-May-02 [DAB - 17.05.02] - estimated ITU delivery date pushed to 
Dec. 2002

84 32005 IMS Local services 2 Rel6 No WG SA2 1-Jan-01 29-Mar-02 100% 30-May-02
85 32019 Stage 2 3 No WG SA2 1-Jan-01 29-Mar-02 100% 9-Apr-02
86 13011 Mm interface (CSCF to external IP 

multimedia network)
2 Rel6 No WG CN3 14-Mar-01 21-Mar-03 26% NA
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87 11017 CN1 part 3 No WG CN1 14-Mar-01 7-Jun-02 85% 30-May-02
88 13012 CN3 part 3 No WG CN3 8-Apr-02 21-Mar-03 5% 26-Sep-02 [DAB - 30/07/02] - Progress at 5% as no contribs seen to 

date
89 13013 Mg interface (BGCF to MGCF - interworking 

with CS)
2 Rel6 No WG CN3 9-Apr-01 20-Dec-02 64% NA

90 14002 Mg interface (BGCF to MGCF - interworking 
with CS)

3 Rel6 No WG CN1 9-Apr-01 7-Jun-02 100% 30-May-02

91 13014 CN3 part 3 No WG CN3 1-Apr-02 20-Dec-02 5% 26-Sep-02 [DAB - 30/07/02] - Progress at 5% as no contribs seen to 
date

92 14001 Mc interface (IM-MGW to MGCF) 
enhancements

2 Rel6 Yes WG CN4 2-Sep-02 28-Mar-03 15% 26-Sep-02 [DAB 08-03-02] - No work required in CN4...

93 31022 IMS Messaging IMSM 2 Rel6 No WG SA1 TSG 14-Mar-02 17-Mar-03 0% SP-020065 21-Mar-02

94 31023 TR on support of messaging in the IMS IMSM-TR 3 No WG SA1 TSG 14-Mar-02 9-Dec-02 0% 21-Mar-02
95 31024 CRs to existing 22-series specifications IMSM-CR 3 No WG SA1 TSG 14-Mar-02 17-Mar-03 0% 21-Mar-02
96 32700 Stage 2 3 No WG SA2 5-Aug-02 20-Dec-02 0% 26-Sep-02
97 31025 IMS Group Management IMSGM 2 Rel6 No WG SA1 TSG 14-Mar-02 9-Dec-02 0% SP-020065 21-Mar-02

98 31026 TS on IMS group management IMSM-TR 3 No WG SA1 TSG 14-Mar-02 9-Dec-02 0% 21-Mar-02
99 1365 Support of Push Services PUSH 1 Rel6 No WG SA1 TSG 3-Jan-01 23-May-03 25% Alain SP-000600 28-Feb-02 AS: Changed from FS to actual support of Push

100 31004 Stage 1 2 No WG SA1 3-Jan-01 14-Jun-02 31% 28-Feb-02
101 32000 TR on feasibility study 2 No WG SA2 3-Jan-01 7-Sep-01 100% 24-Nov-01 Stage 2 on hold, waiting for requirements.
102 32701 Stage 2 2 No WG SA2 11-Nov-02 23-May-03 0% 26-Sep-02
103 42009 Multimedia Messaging (MMS) 

enhancements
MMS6 1 Rel6 No WG T2 TSG 15-Aug-02 13-Jun-03 0% TP-020206 26-Sep-02

104 42010 Definition of service requirements 2 No WG SA1 15-Aug-02 13-Jun-03 0% 26-Sep-02
105 42011 Technical realization 2 No WG T2 15-Aug-02 13-Jun-03 0% 26-Sep-02
106 42012 OMA dependencies 2 No WG T2 15-Aug-02 13-Jun-03 0% 26-Sep-02
107 42013 MMS formats and codecs 2 No WG SA4 15-Aug-02 13-Jun-03 0% 26-Sep-02
108 42005 Rel-6 MExE enhancements MEXE6 1 Rel6 No WG T2 TSG 8-Mar-02 13-Jun-03 50% 21-Mar-02
109 42006 MExE Rel-6 Improvements and 

Investigations 
MEXE6-
ENHANC

2 No WG T2 TSG 8-Mar-02 13-Jun-03 30% TP-020017 26-Sep-02

110 42007 MExE Run-Time Independent Framework 
Feasibility Study

MEXE6-
RTIF

2 No WG T2 TSG 8-Mar-02 6-Jun-03 70% TP-020086 26-Sep-02

111 1142 Charging and OAM&P OAM 1 NA No WG SA5 TSG 10-Sep-01 12-Sep-02 73% Adrian SP-010461 21-Jun-02

112 2062 Subscription Management SM 1 Rel6 No WG SA5 TSG 29-Dec-00 20-Dec-02 40% Adrian SP-000524 21-Jun-02 az: SA#15 - Moved to Rel-6 as Stage 2/3 not avail & 
linkage to GUP which is also moved to Rel-6.

113 2330 GERAN support for IMS GERIMS 1 TBD No TSG 
GERAN

TSG 1-May-00 20-Dec-02 29% Paolo GP-010420 21-May-02 AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

114 2331 GERAN Header adaptation GERIMS-
HEADAPT

2 No TSG 
GERAN;
WG 
SA2;TSG 
RAN

TSG 1-May-00 20-Dec-02 35% Paolo GP-010421 21-May-02 AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

115 2332 Definition of compression and removal modes 
for PDCP protocol

3 No TSG 
GERAN;
WG 
SA2;TSG 
RAN

TSG 1-May-00 10-Nov-00 100% 12-Sep-01

116 2333 Conceptual description in stage 2 3 No TSG 
GERAN;
WG 
SA2;TSG 
RAN

TSG 1-May-00 31-Oct-01 100% 21-May-02

117 2334 Necessary changes on stage 3 regarding 
header removal

3 No TSG 
GERAN;
WG 
SA2;TSG 
RAN

TSG 6-Nov-00 20-Dec-02 6% 28-Feb-02
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118 2335 GERAN Radio access bearer design for IMS GERIMS-
RABDES

2 No TSG 
GERAN;
WG 
SA2;TSG 
RAN

TSG 6-Nov-00 28-Jun-02 40% Paolo GP-010422 21-May-02 AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

119 2422 MuM control signalling for conversational 
multimedia services

3 No TSG 
GERAN;
WG 
SA2;TSG 
RAN

TSG 6-Nov-00 28-Jun-02 45% 26-Sep-02

120 2431 Identification of requirements 4 No TSG 
GERAN;
WG 
SA2;TSG 
RAN

TSG 6-Nov-00 8-Feb-02 100% 21-May-02

121 2337 Necessary modifications due to SIP 4 No TSG 
GERAN;
WG 
SA2;TSG 
RAN

TSG 6-May-02 28-Jun-02 0% 12-Sep-01

122 2341 GERAN MS Conformance test for support of 
IMS

GERIMS-
MSconf

2 No TSG 
GERAN

TSG 11-Jun-01 20-Dec-02 0% Paolo GP-010424 21-May-02 AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

123 2342 MS test 3 No WG 
GERAN4

TSG 11-Jun-01 20-Dec-02 0% 12-Sep-01

124 2343 GERAN BTS Conformance test for support 
of IMS

GERIMS-
BTSconf

2 No TSG 
GERAN

TSG 11-Jun-01 20-Dec-02 0% Paolo GP-010425 21-May-02 AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

125 2344 BTS test 3 No WG 
GERAN3

TSG 11-Jun-01 20-Dec-02 0% 12-Sep-01

126 2345 Alignment of 3G functional split and Iu GER3GA
L

1 Rel5 No TSG 
GERAN

TSG 8-Jun-00 6-Dec-02 73% Paolo GP-021256 26-Sep-02 AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

127 2346 GERAN user / control plane GER3GA
L-
GUCOPL

2 No TSG 
GERAN

TSG 19-Jul-00 30-Aug-02 64% Paolo GP-021255 26-Sep-02 AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

128 2347 Alignment with UMTS bearer concept 3 No TSG 
GERAN

TSG 19-Jul-00 30-Aug-02 63% 26-Sep-02

129 50300 Enhanced power control 4 No TSG 
GERAN

TSG 31-Aug-01 31-Aug-01 100% 12-Sep-01

130 2423 Stage 2 4 No TSG 
GERAN

TSG 7-Aug-00 29-Jun-01 100% 21-May-02

131 2348 Adoption of the UTRAN PDCP 4 No TSG 
GERAN

TSG 6-Nov-00 21-Dec-01 100% 1-Mar-02 Responsible is GERAN; RAN WG2 help may be needed.

132 50043 Development of RLC / MAC 4 No TSG 
GERAN

TSG 31-Aug-01 30-Aug-02 10% 31-Jul-02

133 50044 Development of GERAN RRC 4 No TSG 
GERAN

TSG 22-Jun-01 28-Jun-02 100% 31-Jul-02

134 50045 Ciphering and integrity protection concept paper 4 No TSG 
GERAN

TSG 31-Aug-01 19-Apr-02 100% 21-May-02

135 50046 Multiple TBF or equivalent Concept paper 4 No TSG 
GERAN

TSG 31-Aug-01 8-Feb-02 100% 21-May-02

136 50047 Paging concept 4 No TSG 
GERAN

TSG 31-Aug-01 19-Apr-02 100% 21-May-02

137 50048 Dedicated Physical subchannels, includes 
traffic and control channels

4 No TSG 
GERAN

TSG 31-Aug-01 30-Nov-01 100% 21-May-02

138 50049 Iu support and broadcast concept 4 No TSG 
GERAN

TSG 31-Aug-01 19-Apr-02 100% 21-May-02

139 50050 Impact of using RLC instead of LAPDm concept 4 No TSG 
GERAN

TSG 31-Aug-01 8-Feb-02 100% 21-May-02

140 50051 Contention resolution, mobile station identity, 
and access concept

4 No TSG 
GERAN

TSG 31-Aug-01 30-Nov-01 100% 21-May-02

141 50052 PDCP concept 4 No TSG 
GERAN

TSG 31-Aug-01 19-Apr-02 100% 21-May-02
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142 50053 Downlink delayed TBF release 4 No TSG 
GERAN

TSG 31-Aug-01 30-Aug-02 100% 26-Sep-02

143 50054 Add transparent RLC  Concept 4 No TSG 
GERAN

TSG 31-Aug-01 8-Feb-02 100% 21-May-02

144 50055 Handover concept 4 No TSG 
GERAN

31-Aug-01 8-Feb-02 100% 21-May-02

145 2349 Development of RLC / MAC 4 No WG 
GERAN2

TSG 6-Nov-00 28-Jun-02 0% 1-Mar-02

146 2350 Development of GERAN RRC 4 No WG 
GERAN2

TSG 6-Nov-00 28-Jun-02 0% 1-Mar-02

147 2351 Ciphering and integrity protection Concept 
paper

4 No WG 
GERAN2

TSG 19-Jul-00 19-Apr-02 0% 1-Mar-02

148 50302 Multiple TBF or equivalent Concept paper 4 No WG 
GERAN2

TSG 6-Nov-00 8-Feb-02 100% 1-Mar-02

149 50303 Paging concept 4 No WG 
GERAN2

TSG 6-Nov-00 19-Apr-02 0% 1-Mar-02

150 2352 Dedicated physical subchannels. Includes traffic 
and control channels

4 No WG 
GERAN2;
WG 
GERAN1

TSG 29-Mar-01 30-Nov-01 100% 1-Mar-02

151 2353 Iu support and broadcast concept 4 No WG 
GERAN1;
WG 
GERAN2

TSG 30-Jul-01 19-Apr-02 0% 1-Mar-02

152 2354 Impact of using RLC instead of LAPDm concept 4 No WG 
GERAN1;
WG 
GERAN2

TSG 6-Nov-00 8-Feb-02 100% 1-Mar-02

153 2355 Contention resolution, mobile station identity, 
and access concept

4 No WG 
GERAN2

TSG 6-Nov-00 31-Oct-01 100% 1-Mar-02

154 50304 PDCP concept 4 No WG 
GERAN1;
WG 
GERAN2

30-Jul-01 19-Apr-02 0% 1-Mar-02

155 50305 Downlink delayedTBF release 4 No WG 
GERAN2

6-Nov-00 31-Oct-01 100% 1-Mar-02

156 50306 Add transparent RLC Concept 4 No WG 
GERAN2

6-Nov-00 8-Feb-02 100% 1-Mar-02

157 50307 Handover concept 4 No WG 
GERAN2

6-Nov-00 8-Feb-02 100% 1-Mar-02

158 2424 Physical layer alignment with UMTS bearer 
concept

3 No TSG 
GERAN

TSG 6-Nov-00 30-Nov-01 77% 12-Sep-01

159 2356 PDTCH/TCH in 45.003 4 No TSG 
GERAN

TSG 6-Nov-00 8-Jun-01 100% 13-Feb-01

160 2357 Control channels in 45.003 4 No TSG 
GERAN

TSG 6-Nov-00 8-Jun-01 100% 12-Sep-01

161 2358 Receiver performance in 45.005 for 
PDTCH/TCH and control channels

4 No TSG 
GERAN

TSG 6-Nov-00 30-Nov-01 100% 12-Sep-01

162 2359 Iu rg interface GER3GA
L-Iurg

2 No TSG 
GERAN;T
SG RAN

TSG 6-Nov-00 28-Jun-02 94% Paolo GP-010428 26-Sep-02 AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

163 2425 Inter BSS interface 3 No TSG 
GERAN;T
SG RAN

6-Nov-00 28-Jun-02 100% 31-Jul-02

164 2360 Identification of requirements 4 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% 26-Sep-02

165 2361 Stage 2 4 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% 26-Sep-02

166 2362 Adoption of relevant parts from Iur 4 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% 26-Sep-02

167 2363 Complementation with GERAN specifics 4 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% 26-Sep-02
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168 2364 Stage 3 4 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% 26-Sep-02

169 2426 Inter BSS-RNS interface 3 No TSG 
GERAN;T
SG RAN

6-Nov-00 28-Jun-02 100% 31-Jul-02

170 2365 Identification of requirements 4 No TSG 
GERAN;
WG 
RAN3

6-Nov-00 28-Jun-02 100% 26-Sep-02

171 2366 Stage 2 4 No TSG 
GERAN;
WG 
RAN3

6-Nov-00 28-Jun-02 100% 26-Sep-02

172 2367  Adoption of relevant parts from Iur 4 No TSG 
GERAN;
WG 
RAN3

6-Nov-00 28-Jun-02 100% 26-Sep-02

173 2368 Complementation with GERAN specifics 4 No TSG 
GERAN;
WG 
RAN3

30-Jan-02 28-Jun-02 100% 26-Sep-02

174 2369 Stage 3 4 No TSG 
GERAN;
WG 
RAN3

30-Jan-02 28-Jun-02 100% 26-Sep-02

175 2370 Voice over GERAN PS and CS concept 2 No TSG 
GERAN;
WG 
RAN3

6-Nov-00 28-Jun-02 100% Paolo GP-011252 31-Jul-02

176 2371 Architecture for A,  Iu cs and Iu ps 3 No TSG 
GERAN;
WG 
RAN3

6-Nov-00 28-Jun-02 100% 26-Sep-02

177 2372 Transcoder position/operation 3 No TSG 
GERAN

6-Nov-00 13-Apr-01 100% 26-Sep-02

178 2373 Handover 3 No TSG 
GERAN;
WG 
RAN3

6-Nov-00 28-Jun-02 100% 26-Sep-02

179 2374 RTP payload 3 No TSG 
GERAN;
WG 
RAN3

6-Nov-00 28-Jun-02 100% 26-Sep-02

180 2388 GERAN MS Conformance test for GERAN 
interface evolution

2 No TSG 
GERAN

11-Jun-01 6-Dec-02 0% Paolo GP-021253 31-Jul-02

181 2389 MS test 3 No TSG 
GERAN

11-Jun-01 6-Dec-02 0% 12-Sep-01

182 2390 GERAN MS Conformance test for GERAN 
interface evolution

2 No TSG 
GERAN

8-Jun-00 6-Dec-02 0% Paolo GP-021254 31-Jul-02

183 2391 BSS test 3 No TSG 
GERAN

8-Jun-00 6-Dec-02 0% 12-Sep-01

184 2499 Support of Presence Capability PRESNC 1 Rel6 No WG SA1 TSG 19-Mar-01 20-Mar-03 38% Micheal C SP-01064 28-Feb-02

185 2501 Stage 1 2 No WG SA1 19-Mar-01 18-Jul-01 95% 28-Feb-02
186 2502 Stage 2 2 No WG SA2 TSG 12-Sep-01 20-Sep-02 83% SP-010517 26-Sep-02

187 2503 Stage 3 2 No WG CN1 8-Apr-02 20-Mar-03 5% NP-020491 26-Sep-02

188 2504 Security issues 2 No WG SA3 26-Aug-02 12-Dec-02 0% 10-Dec-01 LSs handled in SA3
189 2505 USIM issues 2 No WG T3 4-Mar-02 20-Jun-02 0% 30-Mar-01
190 2506 UE issues 2 No WG T2 4-Mar-02 20-Jun-02 0% 30-Mar-01
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191 31028 Presence Service Enhancements PRES1 1 Rel6 No WG SA1 TSG 14-Mar-02 17-Mar-03 0% SP-020065 21-Mar-02 SA1 to clarify why Presence and Presence 
enhancements are both be in same release

192 2527 Emergency calls without UICC/SIM in 
netw. with IMS

1 Rel6 No WG SA2 29-Jul-02 14-Mar-03 0% Alain SP-010210 24-Jan-02 Per 30/5: This WID was approved in SA#11 as a feature. 
SA2 work on 23.221, 23.060 and 23.228 is targeted for 
TSG#13. The stage 3 work (mostly CN1?) is targeted for 
TSG#15 (March 2002)

193 32014 Stage 2 2 No WG SA2 7-Oct-02 17-Jan-03 0% 26-Sep-02
194 2528 Stage 3 work for CN1 2 No WG CN1 29-Jul-02 14-Mar-03 0% 25-Mar-02
195 50056 Enhanced A/Gb feasibility study AGbEnFS 1 TBD No TSG 

GERAN
TSG 30-Aug-02 8-Nov-02 15% GP-022565 26-Sep-02

196 50057 Feasibility study on A/Gb enhancements 2 No WG 
GERAN2

TSG 30-Aug-02 8-Nov-02 17% 26-Sep-02

197 50080 Requirements for the support of conversational 
services

3 No TSG 
GERAN

30-Aug-02 8-Nov-02 20% 26-Sep-02

198 52081 Identification of the different building blocks for 
the provision  of conversational services on the 
existing A/Gb protocol stack

3 No WG 
GERAN2

30-Aug-02 8-Nov-02 0% 26-Sep-02

199 52082 Outline of impact and feasibility of these building 
blocks and their different solutions

3 No WG 
GERAN2

30-Aug-02 8-Nov-02 0% 26-Sep-02

200 50081 Impact on 3GPP architecture and requirement 
to co-ordinatge with other TSGs (CN, SA)

3 No TSG 
GERAN

30-Aug-02 8-Nov-02 0% 26-Sep-02

201 50082 Standardisation effort 3 No TSG 
GERAN

30-Aug-02 8-Nov-02 0% 26-Sep-02

202 50083 Dependency to other features 3 No TSG 
GERAN

30-Aug-02 8-Nov-02 0% 26-Sep-02

203 50058 Multiple TBF in A/Gb mode MULTBF 1 Rel5 No TSG 
GERAN

TSG 19-Apr-02 27-Jun-03 9% GP-021263 26-Sep-02

204 50059 Multiple TBF in A/Gb mode MULTBF-
Agbmode

2 No TSG 
GERAN

19-Apr-02 22-Nov-02 17% 26-Sep-02

205 50060 Multiple TBF Concept paper 3 No TSG 
GERAN

19-Apr-02 22-Nov-02 50% 26-Sep-02

206 51001 Multiple TBF Stage 2 (43.064) CRs 3 No WG 
GERAN1

19-Apr-02 22-Nov-02 0% 26-Sep-02

207 50062 Multiple TBF Stage 3 (44.060) CRs 3 No WG 
GERAN2

19-Apr-02 22-Nov-02 0% 26-Sep-02

208 50106 Multiple TBF in A/Gb mode – MS testingGP-
022098

2 No TSG 
GERAN

24-Jun-02 27-Jun-03 0% GP-022098 26-Sep-02

209 54101 MS conformance tests 3 No WG 
GERAN4

24-Jun-02 27-Jun-03 0% 26-Sep-02

210 50063 Flexible Layer One for GERAN FLOGER 1 TBD No TSG 
GERAN

3-Jan-00 27-Jun-03 2% GP-021018 31-Jul-02 Nokia, Ericsson, Siemens, Telia

211 50064 Realisation of a Flexible Layer One FLOGER-
Real

2 No TSG 
GERAN

3-Jan-00 31-Jan-03 3% GP-021019 26-Sep-02

212 50065 Technical Report 3 No TSG 
GERAN

19-Apr-02 31-Jan-03 30% 26-Sep-02

213 51002 Architecture in 45.001 and 43.051 3 No WG 
GERAN1

19-Apr-02 31-Jan-03 0% 26-Sep-02

214 51003 Multiplexing in 45.002 3 No WG 
GERAN1

19-Apr-02 31-Jan-03 0% 26-Sep-02

215 51004 Channel Coding in 45.003 3 No WG 
GERAN1

19-Apr-02 31-Jan-03 0% 26-Sep-02

216 51005 Performance Requirements in 45.005 3 No WG 
GERAN1

3-Jan-00 31-Jan-03 0% 26-Sep-02

217 51006 Radio subsystem link control in 45.008 3 No WG 
GERAN1

19-Apr-02 31-Jan-03 0% 26-Sep-02

218 52071 Requirements in 44.004 3 No WG 
GERAN2

19-Apr-02 31-Jan-03 0% 26-Sep-02

219 52072 Signalling and protocol support for a 
Flexible Layer One

FLOGER-
SigPro

2 No WG 
GERAN2

19-Apr-02 31-Jan-03 5% GP-02020 26-Sep-02

220 52073 Modifications to RLC/MAC in 44.060 and 
44.160

3 No WG 
GERAN2

19-Apr-02 31-Jan-03 10% 26-Sep-02
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221 52074 Modifications to RRC in 44.118 and 44.018 3 No WG 
GERAN2

19-Apr-02 31-Jan-03 0% 26-Sep-02

222 52075 Security for a Flexible Layer One FLOGER-
SecFLO

2 No WG 
GERAN2

19-Apr-02 31-Jan-03 2% GP-02021 26-Sep-02

223 52076 Ciphering in 44.160,44.118, 44.060 and 44.018 3 No WG 
GERAN2

19-Apr-02 31-Jan-03 2% 26-Sep-02

224 55077 GERAN MS Conformance test for the 
Flexible Layer One

FLOGER-
Msconf

2 No WG 
GERAN4,
WG 
GERAN5

19-Apr-02 27-Jun-03 0% GP-02022 26-Sep-02

225 55078 MS Test in 51.010 3 No WG 
GERAN4,
WG 
GERAN5

19-Apr-02 27-Jun-03 0% 26-Sep-02

226 55079 GERAN BTS Conformance test for the 
Flexible Layer One

FLOGER-
BTSconf

2 No WG 
GERAN3

19-Apr-02 27-Jun-03 0% GP-02023 26-Sep-02

227 53080 BTS Test in 51.021 3 No WG 
GERAN3

19-Apr-02 27-Jun-03 0% 26-Sep-02

228 55080 BTS Test in 51.021 3 No WG 
GERAN4,
WG 
GERAN5

19-Apr-02 28-Jun-02 0% 21-May-02

229 50041 Uplink TDOA feasibility study TDOAF 1 Rel6 No TSG 
GERAN

30-Nov-01 28-Jun-02 100% Paolo GP-012794 26-Sep-02

230 35009 Trace Management Trace Mg 1 Rel6 No WG SA5 TSG 15-Nov-01 20-Dec-02 20% SP-020332 21-Jun-02 az: SA#16 - Moved to Rel-6. WI approved (Feature-
>BB). Changed Rapporteur/Impacted TSs. 

231 2544 Multimedia Broadcast and Multicast 
Service

MBMS 1 Rel6 No WG SA1 11-May-01 27-Jun-03 9% Michael C. 24-Nov-01 Title renamed at SA#13

232 2545 Stage 1 2 No WG SA1 11-May-01 1-Apr-02 85% Micheal C 28-Feb-02 This may or may not be a separate stage 1. In the 
meantime, CRs are proposed for 22.101

233 32002 Stage 2 2 No WG SA2 TSG 24-Sep-01 17-Mar-03 43% SP-010516 30-May-02

234 32702 TR on Architectural Study 3 No 24-Sep-01 23-Aug-02 100% 26-Sep-02
235 32703 Stage 2 Specification Work 3 No 19-Aug-02 17-Mar-03 0% 26-Sep-02
236 2481 Introduction of MBMS in RAN 2 No WG 

RAN2
TSG 1-Jan-02 13-Jun-03 7% RAN_Wis 16-Sep-02

237 11030 Support of the MBMS in CN protocols 2 No WG CN1 TSG 18-Jun-02 16-Jun-03 2% NP-020323 26-Sep-02

238 50085 Support of MBMS in GERAN MBMS-
GERAN

2 Rel6 No TSG 
GERAN

TSG 30-Aug-02 27-Jun-03 0% GP-022566 26-Sep-02

239 50086 Impact on the logical and physical channels 3 No TSG 
GERAN

30-Aug-02 27-Jun-03 0% 26-Sep-02

240 51085 Simultaneous support of MBMS services 3 No WG 
GERAN1

30-Aug-02 27-Jun-03 0% 26-Sep-02

241 51086 Simultaneous support of MBMS and non-MBMS 
services

3 No WG 
GERAN1

30-Aug-02 27-Jun-03 0% 26-Sep-02

242 52085 Re-synchronisation at cell change 3 No WG 
GERAN2

30-Aug-02 27-Jun-03 0% 26-Sep-02

243 50087 Decision making process between point-to-point 
or pont-to-multipoint configurations

3 No TSG 
GERAN

30-Aug-02 27-Jun-03 0% 26-Sep-02

244 50088 MBMS channel allocations procedures to 
multiple MSs

3 No TSG 
GERAN

30-Aug-02 27-Jun-03 0% 26-Sep-02

245 50089 Changes to the Gb interface 3 No TSG 
GERAN

30-Aug-02 27-Jun-03 0% 26-Sep-02

246 50090 GERAN specific changes to the Iu-ps interface 3 No TSG 
GERAN

30-Aug-02 27-Jun-03 0% 26-Sep-02

247 50091 Interaction between MBMS and Iu-flex 3 No TSG 
GERAN

30-Aug-02 27-Jun-03 0% 26-Sep-02

248 50092 Security aspects 3 No TSG 
GERAN

30-Aug-02 27-Jun-03 0% 26-Sep-02

249 55091 MS conformance tests 3 No WG CN5 30-Aug-02 27-Jun-03 0% 26-Sep-02
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250 31006 Speech Recognition and Speech Enabled 
Services

SRSES 1 Rel6 No WG SA1 TSG 8-Oct-01 14-Mar-03 23% Michael C SP-010572 28-Feb-02

251 31007 Speech Enabled Services Based on 
Distributed Speech Recognition (DSR)

DSR 2 Yes WG SA1 TSG 8-Oct-01 15-Mar-02 80% SP-010581 28-Feb-02

252 32999 Stage 2 of DSR DSR 2 No WG SA2 5-Aug-02 4-Mar-03 0% 26-Sep-02
253 11021 SDP protocols extension to include DSR DSR 2 No WG CN1 23-Sep-02 14-Mar-03 0% 25-Mar-02
254 31008 Generic User Profile GUP 1 Rel6 No WG SA1 TSG 8-Oct-01 10-Jun-03 32% Michael C SP-010548 9-Oct-01

255 31009 Stage 1 - Requirements GUP 2 No WG SA1 8-Oct-01 9-Dec-02 60% SP-020163 21-Mar-02

256 42002 Stage 2 - Data description framework GUP 2 No WG T2 8-Oct-01 11-Mar-03 40% 30-May-02
257 32008 Stage 2 - Architecture GUP 2 No WG SA2 28-Jan-02 21-Mar-03 47% 26-Sep-02
258 42003 Stage 3 - Common objects GUP 2 No WG T2 8-Oct-01 10-Jun-03 5% 30-May-02
259 14008 Stage 3 - Network GUP 2 No WG CN4 18-Nov-02 10-Jun-03 0% 26-Sep-02 17 May no activity in CN4...
260 31010 Digital Rights Management DRM 1 Rel6 No WG SA1 TSG 8-Oct-01 21-Mar-03 15% Michael C SP-010577 11-Oct-01 Foreseen start and completion dates introduced by MCC 

(no indication at all on the WID)
261 31011 Requirements DRM 2 No WG SA1 8-Oct-01 13-Jun-02 75% 28-Feb-02
262 32009 Architecture DRM 2 No WG SA2 19-Aug-02 21-Mar-03 0% 26-Sep-02
263 33001 Security DRM 2 No WG SA3 17-Jun-02 3-Mar-03 0% 30-May-02 SA3 acknowledge role in WI at SA3#20.
264 34017 Codec Aspects DRM 2 No WG SA4 17-Jun-02 3-Mar-03 0% 30-May-02
265 42004 Terminal Aspects DRM 2 No WG T2 10-Jun-02 24-Feb-03 0% 30-May-02
266 31012 FS on WLAN-UMTS Interworking WLAN 1 Rel6 No WG SA1 TSG 3-Jan-00 25-Dec-02 58% Michael C SP-010588 28-Feb-02

267 31020 Technical Report WLAN-TR 2 No WG SA1 3-Jan-00 13-May-02 60% SP-020066 21-Mar-02

268 32018 WLAN Interworking – Architecture Definition WLAN 2 No WG SA2 TSG 25-Mar-02 25-Dec-02 53% SP-020143 26-Sep-02

269 32704 Security 2 No WG SA3 3-Jan-00 3-Jan-00 0% 26-Sep-02
270 31015 Priority Service PRIOR 1 Rel6 No WG SA1 30-May-02 14-Jun-02 38% NA
271 31016 Feasibility Study PRIOR-

FS
2 No WG SA1 14-Jun-02 14-Jun-02 75% Michael C SP-010523 NA

272 31017 Stage 1 - Requirements PRIOR-
SR

2 No WG SA1 30-May-02 30-May-02 0% Michael C NA

273 31018 Network Sharing NTShar 1 Rel6 No WG SA1 14-Nov-01 14-Jun-02 10% Michael C SP-010681 NA

274 31019 Technical Report NTShar-
TR

2 No WG SA1 14-Nov-01 14-Jun-02 10% Michael C NA

275 32016 QoS Improvements QoS1 1 NA Yes WG SA2 TSG 15-Jul-02 21-Mar-03 6% SP-010719 24-Jan-02

276 32017 Dynamic Policy control enhancements for 
end-to-end QoS

QoS1 2 Rel6 No WG SA2 TSG 15-Jul-02 21-Mar-03 6% SP-010719 26-Sep-02

277 33002 Support for subscriber certificates SEC1-SC 1 Rel6 No WG SA3 TSG 3-Jan-00 12-Sep-02 0% Maurice SP-010622 24-Jan-02 Approved at SA#14. This may require BBs from CN1, 
CN4, SA5 and T3

278 32705 Stage 1 2 No WG SA3 25-Feb-02 12-Sep-02 0% 26-Sep-02
279 32706 Stage 2 2 No WG SA2 3-Jan-00 3-Jan-00 0% 26-Sep-02
280 1637 OSA enhancements - To be merged with 

next one
OSA1 1 NA Yes WG SA1 TSG 11-Jul-00 13-Dec-02 86% Adrian Z SP-000216 24-Jan-02

281 1433 Retrieval of Terminal capabilities OSA1-TC 2 Rel6 No WG SA2 TSG 11-Jul-00 13-Dec-02 76% 30-May-02
282 1434 Stage 1 OSA1-TC 3 No WG SA1 TSG 11-Jul-00 10-Jan-01 50% 28-Feb-02
283 1436 Stages 2 and 3 OSA1-TC 3 No WG CN5 TSG 21-Sep-01 13-Dec-02 100% NP-010692 21-Jun-02

284 2122 Provisionning of the terminal capabilities OSA1-TC 3 No WG T2 TSG 2-Apr-01 30-Nov-01 50% 26-Sep-02 According to T2 SWG1 M. Cataldo this is automatically 
supported by the MExE support of UAProf therefore 
100% complete

285 2538 Interaction with other features 2 NA No WG SA1 TSG 1-Jun-01 20-Dec-01 90% 30-May-02
286 2539 Access to Presence information OSA1-PI 3 Rel6 No WG SA1 TSG 1-Jun-01 20-Dec-01 90% 30-May-02
287 2540 Access to User Profile OSA1-UP 3 Rel6 No WG SA1 TSG 1-Jun-01 20-Dec-01 90% 30-May-02
288 2541 Policy Management OSA1-PM 3 Rel6 No WG SA1 TSG 1-Jun-01 20-Dec-01 90% 30-May-02

289 15010 Rel-6 OSA enhancements OSA3 1 Rel6 No WG SA1 TSG 14-Feb-02 19-Sep-03 3% Adrian Z SP-020065 26-Sep-02 .
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290 15011 Support of a Generic Network Interface 
Function (Stage 1)

OSA3 2 No WG SA1 TSG 27-Feb-02 6-Jan-03 0% 26-Sep-02 This enables an application to communicate with 
additional non-framework service capability features by 
using transparent communication means

291 15017 Support of a Generic Network Interface 
Function (Stage 3)

OSA3 2 No WG CN5 WG 14-Feb-02 19-Sep-03 0% NP-020438 26-Sep-02

292 15012 Local services (Stage 1) OSA3 2 No WG SA1 TSG 27-Feb-02 6-Jan-03 0% 26-Sep-02 This enables the support of OSA-based local services to 
roaming subscribers

293 15018 Local services (Stage 3) OSA3 2 No WG CN5 WG 14-Mar-02 19-Sep-03 5% NP-020438 26-Sep-02

294 15013 Support for MMS Relay/Server to VASP 
Connectivity (Stage 1)

OSA3 2 No WG SA1 TSG 27-Feb-02 6-Jan-03 0% 26-Sep-02 This enables secure and trusted interaction of a MMS-
VASP with the MMS Relay/Server

295 15019 Support for MMS Relay/Server to VASP 
Connectivity (Stage 3)

OSA3 2 No WG CN5 WG 14-Mar-02 19-Sep-03 5% NP-020438 26-Sep-02

296 15014 Support for the Push-Service (Stage 1) OSA3 2 No WG SA1 TSG 27-Feb-02 6-Jan-03 0% 26-Sep-02 Existing user notification capabilities could be used for 
Push Services to notify a user. The current OSA support 
might be enhanced for a full-size support for Push 
Service

297 15020 Support for the Push-Service (Stage 3) OSA3 2 No WG CN5 WG 14-Mar-02 19-Sep-03 5% NP-020438 26-Sep-02

298 15015 Enhanced User Notification (Stage 1) OSA3 2 No WG SA1 TSG 27-Feb-02 6-Jan-03 0% 26-Sep-02 OSA provides facilities to notify a user. This facility is 
currently limited to either a SMS or USSD and shall be 
enhanced beyond these capabilities

299 15021 Enhanced User Notification (Stage 3) OSA3 2 No WG CN5 WG 14-Mar-02 19-Sep-03 5% NP-020438 26-Sep-02

300 15016 Support for GUP to enable applications 
access to the Users Profile (Stage 1)

OSA3 2 No WG SA1 TSG 27-Feb-02 6-Jan-03 0% 26-Sep-02 Access to the Users Profile is supported in Release 5 
first. Release 6 OSA shall be enhanced for the full-size 
support for GUP

301 15022 Support for GUP to enable applications 
access to the Users Profile (Stage 3)

OSA3 2 No WG CN5 WG 14-Mar-02 19-Sep-03 5% NP-020438 26-Sep-02

302 50101 Flow control supporting an MS with 
multiple data flows with different QoS 
over the Gb interface

FlowCon 1 Rel5 No TSG 
GERAN

TSG 24-Jun-02 30-Aug-02 100% GP-021767 26-Sep-02

303 50102 Update of stage 2 specifications 2 No TSG 
GERAN

TSG 24-Jun-02 30-Aug-02 100% 26-Sep-02

304 32097 Concept document 23.060 (changes to) 3 No WG SA2 28-Jun-02 30-Aug-02 100% 26-Sep-02
305 50103 Flow Control 3 No TSG 

GERAN
24-Jun-02 28-Jun-02 100% 26-Sep-02

306 50104 Modification of BSSGP protocol 2 No TSG 
GERAN

TSG 24-Jun-02 28-Jun-02 100% GP-021508 26-Sep-02

307 52095 Stage 3 (changes to 48.018) 3 No WG 
GERAN2

24-Jun-02 28-Jun-02 100% 26-Sep-02

308 50401 Addition of frequency bands to GSM TAPS 1 Rel6 No TSG 
GERAN

28-Jun-02 20-Dec-02 10% GP-022072 26-Sep-02

309 51101 Addition of frequency bands to GSM – 
Changes to core specs

TAPS-
Core

2 No WG 
GERAN1

28-Jun-02 20-Dec-02 20% GP-022073 26-Sep-02

310 51102 Changes to core specs 3 No WG 
GERAN1

28-Jun-02 20-Dec-02 20% 26-Sep-02

311 54102 Addition of frequency bands to GSM – 
Changes for conformance tests

TAPS-
Conf

2 No WG 
GERAN4

28-Jun-02 20-Dec-02 0% GP-022074 26-Sep-02

312 54103 51.010-1 Add testing 3 No WG 
GERAN4

28-Jun-02 20-Dec-02 0% 26-Sep-02

313 50130 Seamless support of streaming services 
in A/Gb mode

SSStrea 1 Rel6 No TSG 
GERAN

30-Aug-02 28-Feb-03 0% GP-022561 26-Sep-02

314 51131 Identification of requirements for streaming 2 No WG 
GERAN1

30-Aug-02 22-Nov-02 0% GP-022564 26-Sep-02

315 51132 Performance study of cell change 
mechnisms

2 No WG 
GERAN1

30-Aug-02 22-Nov-02 0% GP-022562 26-Sep-02

316 52131 Reduction of service interruption times and 
packet loss during mobility procedures

2 No WG 
GERAN2

30-Aug-02 28-Feb-03 0% GP-022563 26-Sep-02
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317 52132 Header compression 2 No WG 
GERAN2

30-Aug-02 28-Feb-03 0% 26-Sep-02

318 54131 MS conformance testing 2 No WG 
GERAN4

30-Aug-02 28-Feb-03 0% 26-Sep-02

319 53131 BTS conformance testing 2 No WG 
GERAN3

30-Aug-02 28-Feb-03 0% 26-Sep-02

320 34300 Performance characterisation of default 
codecs for PS conversational multimedia 
application

CODCAR 1 Rel6 No WG SA4 TSG 11-Sep-02 20-Jun-03 0% SP-020433 26-Sep-02 Funding pending

321 0 ----- Rel-4 features listed below ----- 1 Rel4 No 3-Jan-00 3-Jan-00 0% 24-Jan-02
322 1340 Facsimile FAX 1 Rel4 No WG SA1 TSG 22-Feb-00 23-Jun-00 100% Alain SP-000169 1-Apr-00

323 1341 Real Time Fax FAX-RT 2 No WG SA2 22-Feb-00 23-Jun-00 100% 15-Nov-00 postponed from R99 to R00, SP-000169
324 1808 Terminal capabilities, AT commands FAX-RT 3 No WG T2 22-Feb-00 23-Jun-00 100% 1-Apr-00
325 1343 Signalling aspects (e.g. ICM) FAX-RT 3 No WG CN1 22-Feb-00 23-Jun-00 100% 15-Nov-00
326 1648 Service provision FAX-RT 3 No WG CN3 22-Feb-00 23-Jun-00 100% 15-Nov-00
327 1345 Review whether service/stage 1 aspects need 

to be aligned
FAX-RT 3 No WG SA1 14-Apr-00 23-Jun-00 100% 1-Apr-00

328 1346 Review whether architecture/stage 2 aspects 
need to be aligned

FAX-RT 3 No WG SA2 14-Apr-00 23-Jun-00 100% 1-Apr-00

329 1539 Transparent End-to-End PS mobile 
streaming application

PSTREA
M

1 Rel4 No WG SA4 TSG 3-Apr-00 21-Mar-01 100% Paolo SP-000345 20-Mar-01

330 1818 Multimedia Messaging MMS 1 Rel4 No WG T2 TSG 22-Feb-00 14-Mar-01 87% Friedhelm TP-000078 14-Sep-01

331 136 Definition of service requirements MMS 2 No WG SA1 22-Feb-00 31-May-00 100% 1-Apr-00
332 1819 Review of definition of service requirements 2 No WG T2 TSG 1-Jun-00 14-Mar-01 100% TP-000078 14-Sep-01

333 1820 Technical Realisation 2 No WG T2 TSG 10-Apr-00 14-Mar-01 100% TP-000078 14-Sep-01

334 1821 Review of definition of reference Achitecture 
model

3 No WG T2 TSG 10-Apr-00 14-Mar-01 100% TP-000078 14-Sep-01

335 1822 "Fulfill Requirements of Stage 1" 3 No WG T2 TSG 10-Apr-00 14-Mar-01 100% TP-000078 14-Sep-01 e.g. minimum set of media formats, media format 
conversion, personalization of MMS. 

336 1823 Definition of MMS primitives in Stage 2 3 No WG T2 TSG 10-Apr-00 14-Mar-01 100% TP-000078 14-Sep-01

337 1541 Transcoder-Free Operation TrFO 1 Rel4 No WG CN4 3-Jan-00 30-Mar-01 80% Kimmo 25-Mar-02 Lead given to CN4 from CN...
338 112 OoBTC solution TRFO-

OOBTC
2 No WG CN4 WG 3-Jan-00 30-Mar-01 100% N4-000531 1-Apr-00

339 1512 implementation in UTRAN TRFO-
OOBTC-
UTRAN

3 No WG 
RAN3

TSG 11-Sep-00 30-Mar-01 100% RAN_Wis 20-Mar-01 moved according to NP-000575

340 896 Impact on architecture, Principles and 
Terminology

TRFO-
OOBTC

3 No WG SA2 3-Jan-00 20-Oct-00 100% 13-Dec-00 e.g. study cascading TrFO/TFO/TrFO

341 1657 Codec Negotiation between UE and MSC TRFO-
OOBTC

3 No WG CN1 TSG 14-Aug-00 2-Feb-01 100% 4-Dec-00 the link to NP-000085has been deleted because refering 
to a R99 status sheet...

342 115 Codec Negotiation inter MSC TRFO-
OOBTC

3 No WG CN4 3-Jul-00 22-Dec-00 100% 12-Mar-01 Bearer establishment inter MSC. TS 23.153 R99 part 
complete.  capabilities moved to annex + list of open 
issues

343 894 Bearer establishment inter MSC TRFO-
OOBTC

3 No WG CN4 TSG 3-Jul-00 22-Dec-00 100% NP-000127 12-Mar-01 Bearer establishment inter MSC. TS 23.153 R99 part 
complete.  capabilities moved to annex....

344 905 Speech Transcoder: Location and Control at 
the UMTS Core Network Border

TRFO-
STLC

2 No WG SA2 WG 10-Apr-00 29-Sep-00 100% S2-99352 1-Apr-00 WI description and Tdoc S2-99352...

345 124 Transcoder at Edge TRFO-
STLC

3 No TSG CN 10-Apr-00 29-Sep-00 100% 12-Mar-01 WI description and Tdoc S2-99352...

346 2310 GERAN improvements 1 (Gb over IP) GEIMP1 1 Rel4 No TSG 
GERAN

TSG 9-May-00 19-Mar-01 100% Paolo GP-000433 13-Feb-01

347 2311 Gb over IP (Ip-fication of Gb) GbIP 2 No TSG 
GERAN

TSG 9-May-00 19-Mar-01 100% Paolo GP-000434 13-Feb-01
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348 2312  Concept 3 No TSG 
GERAN

TSG 9-May-00 10-Nov-00 100% 13-Feb-01

349 2313 Changes to 08.16, 08.18 3 No TSG 
GERAN

TSG 9-May-00 19-Mar-01 100% 13-Feb-01

350 2314 GERAN improvements 2 (NACC) GEIMP2 1 Rel4 No TSG 
GERAN

TSG 6-Nov-00 20-Dec-02 54% Paolo GP-012812 10-Dec-01

351 2315 Gb enhancements Gben 2 No TSG 
GERAN

TSG 6-Nov-00 8-Jun-01 100% Paolo GP-000436 12-Sep-01

352 2316 Intra BSC NACC (Network Assisted Cell 
Change)

3 No TSG 
GERAN

TSG 6-Nov-00 8-Jun-01 100% 21-May-02

353 2420 Concept 4 No TSG 
GERAN

TSG 6-Nov-00 8-Jun-01 100% 12-Sep-01

354 2317 Changes in 03.64 4 No TSG 
GERAN

TSG 6-Nov-00 8-Jun-01 100% 12-Sep-01

355 2318 Changes in 04.60 4 No TSG 
GERAN

TSG 6-Nov-00 8-Jun-01 100% 12-Sep-01

356 2319 Changes in 44.008 4 No TSG 
GERAN

TSG 6-Nov-00 8-Jun-01 100% 12-Sep-01

358 50030 MS conformance test for Intra BSC NACC GEIMP2-
Msconf

2 No TSG 
GERAN

30-Nov-01 20-Dec-02 10% GP-012811 26-Sep-02

359 50099 Changes in 51.010 3 No TSG 
GERAN

30-Nov-01 20-Dec-02 10% 26-Sep-02

360 2324 GERAN improvements 4 (Delayed TBF) GEIMP4 1 Rel4 No TSG 
GERAN

TSG 15-Jan-01 8-Jun-01 100% Paolo GP-010363 21-May-02

361 2325 Gb enhancements 2 GEIMP4-
Gben2

2 No TSG 
GERAN

TSG 15-Jan-01 8-Jun-01 100% GP-010363 21-May-02

362 2429 stage 2 3 No TSG 
GERAN

15-Jan-01 8-Jun-01 100% 1-Mar-02

363 2421 Stage 3 (changes in 44.060) 3 No WG 
GERAN2

TSG 15-Jan-01 6-Apr-01 100% 1-Mar-02

364 2327 Definition of enhanced countdown procedure 4 No WG 
GERAN2

TSG 15-Jan-01 6-Apr-01 100% 1-Mar-02

365 2328 Definition of enhanced TBF release procedure 4 No WG 
GERAN2

TSG 15-Jan-01 6-Apr-01 100% 1-Mar-02

366 2329 Definition of USF=FREE type polling 
mechanism on PDCH

4 No WG 
GERAN2

TSG 15-Jan-01 6-Apr-01 100% 1-Mar-02

367 1222 Low Chip Rate TDD option LCRTDD 1 Rel4 No WG 
RAN1

TSG 19-Jul-00 25-Sep-03 76% Shinobu RAN_Wis 17-Nov-00

368 1223 Physical layer LCRTDD-
Phys

2 No WG 
RAN1

TSG 19-Jul-00 30-Mar-01 100% RAN_Wis 12-Mar-01

369 1224 Layer 2 and layer 3 protocol aspects LCRTDD-
L23

2 No WG 
RAN2

TSG 19-Jul-00 30-Mar-01 100% RAN_Wis 12-Mar-01

370 1225 RF radio transmission/reception, system 
performance requirements and 
conformance testing

LCRTDD-
RF

2 No WG 
RAN4

TSG 14-Aug-00 30-Mar-01 100% RAN_Wis 30-Mar-01

371 1227 UE radio access capability LCRTDD-
UErac

2 No WG 
RAN2

TSG 14-Aug-00 30-Mar-01 100% RAN_Wis 12-Mar-01

372 1228 Iub/Iur protocol aspects LCRTDD-
IubIur

2 No WG 
RAN3

TSG 14-Aug-00 30-Mar-01 100% RAN_Wis 20-Mar-01

373 2262 Low chiprate TDD interworking with GERAN 2 No 1-Sep-00 19-Jan-01 100% Paolo GP-000432 13-Feb-01

374 2263 Handover and Cell Selection / Reselection to 
UTRA 1.28 Mcps TDD

3 No 1-Sep-00 19-Jan-01 100% 13-Feb-01

375 1911 Start Testing 2 No MLST 3-Sep-01 3-Sep-01 0% 1-Apr-00
376 2103 Conformance Test Aspects - Low Chip Rate 

TDD
2 No WG T1 17-Sep-01 25-Sep-03 45% 1-Apr-00

377 2217 Testing Layer 2 and layer 3 protocol aspects LCRTDD-
L23

3 No WG T1 TSG 17-Sep-01 2-Dec-02 40% TP-020137 26-Sep-02 duration set to 6 months (was 0)

378 2562 Testing Layer 2 and layer 3 protocol aspects - 
TTCN

LCRTDD-
L23

3 No WG T1 TSG 3-Dec-02 25-Sep-03 0% TP-020137 26-Sep-02
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379 2218 Testing RF Radio Transmission and Reception LCRTDD-
RF

3 No WG T1 TSG 17-Sep-01 28-Jun-02 100% TP-020137 26-Sep-02 duration set to 6 months (was 0), finish date set

380 1322 Enable bearer independent CS 
architecture

CSSPLIT 1 Rel4 No WG SA2 TSG 3-Jan-00 1-Mar-02 45% Kimmo SP-000288 1-Apr-00

381 1323 Enable bearer-independent call control CSSPLIT 2 No WG CN4 WG 3-Jan-00 16-Aug-01 73% N4-000512 24-Jan-02 DAB 12.12.01 should be 100% hence closed

382 1516 Architecture and Stage 2 description CSSPLIT 3 No WG SA2 3-Jan-00 8-Sep-00 100% 1-Apr-00 R00 stage 2 at least 80 % complete in TSGS #8 21.-
23.6.2000 ...

383 1325 Standardisation of protocols (control & user 
planes) over Nb interface

CSSPLIT 3 No WG CN3 TSG 2-Jan-01 30-Mar-01 100% N4-000512 30-May-01

384 1326 Standardisation of protocols over reference 
points between MSC server and Gateway MSC 
server

CSSPLIT 3 No WG CN4 TSG 25-Sep-00 23-Mar-01 100% N4-000512 12-Mar-01

385 1616 Standardisation of detailed stage 2 description CSSPLIT 3 No WG CN4 TSG 17-Jul-00 23-Mar-01 100% N4-000512 12-Mar-01

386 1327 Bearer control between MSC server and MGW CSSPLIT 3 No WG CN4 TSG 1-Sep-00 16-Aug-01 100% N4-000512 12-Mar-01

387 1328 stage 3 - protocol issues CSSPLIT 4 No WG CN4 TSG 1-Sep-00 16-Aug-01 100% 12-Mar-01
388 1329 stage 3 - parameter value issues CSSPLIT 4 No WG CN3 2-Jan-01 30-Mar-01 100% 30-May-01
389 1331 Lawful interception CSSPLIT 2 No WG SA3 21-Aug-00 23-Mar-01 0% 10-Dec-01 Requirements capture: S3#14 (Aug 00), Feature 

specification: S3#15 (Sep 00), Definition of architecture. 
Should be included in general LI work mentioned above.

390 1918 Start Testing 2 No MLST 5-Mar-01 5-Mar-01 0% 1-Apr-00
391 2052 Conformance Test Aspects - Enable bearer 

independent CS architecture
CSSPLIT-
TEST

2 No WG T1 5-Mar-01 1-Mar-02 0% 1-Apr-00

392 1445 MExE enhancements Rel-4 MEXE 1 Rel4 No WG T2 TSG 3-Jan-00 28-Jan-03 57% Friedhelm TP-000117 14-Sep-01

393 1447 MExE Security Analysis Activity MEXE-
SEC

2 No WG SA3 TSG 22-Feb-00 14-Dec-01 75% SP-010327 10-Dec-01  Presentation to S3 of threats and countermeasures 
analysis: S3#15, Feature specification: S3#16. S3#18: 
WID updated

394 2045 Stage 3 MEXE1-
SEC

3 No WG SA3 17-Jul-00 14-Dec-01 61% 12-Jun-01

395 1448 Terminal aspects 3 No WG T2 22-Feb-00 15-Dec-00 100% 13-Mar-01
396 1810 MExE Rel4 Improvements and Investigations MEXE-

ENHANC
2 No WG T2 TSG 3-Jan-00 15-Dec-00 98% 13-Mar-01

397 1812 3rd MExE classmark 3 No WG T2 TSG 3-Jan-00 15-Dec-00 100% 13-Mar-01 Additional features for MExE R2000
398 1814 FS on Secure download mechanism and 

capabilities to support SDR concepts
3 No WG T2 TSG 7-Feb-00 15-Dec-00 100% 13-Mar-01

399 1815 FS on Support of MP3/MPEG4 content 3 No WG T2 TSG 7-Feb-00 15-Dec-00 100% 13-Mar-01
400 41003 Conformance testing of MExE capability 

(Feasibility study)
2 Rel4 No WG T1 TSG 28-May-02 28-Jan-03 0% TP-020137 26-Sep-02

401 1631 Tandem Free aspects for 3G and between
2G and 3G systems 

TFO 1 Rel4 No WG SA4 22-Feb-00 15-Jun-01 100% Paolo 30-Mar-01 RAN and CN to verify no problems for GSM terminals 
roaming in 3G R99

402 1632 Tandem Free AMR TFO-AMR 2 No WG SA4 22-Feb-00 15-Jun-01 100% 30-Mar-01 RAN and CN to verify UMTS_AMR_2 support

403 130 Specification TFO-AMR 3 No WG SA4 22-Feb-00 23-Mar-01 100% 20-Mar-01

404 907 Impact on: TFO-AMR 3 No TSG CN 8-Jan-01 15-Jun-01 100% 1-Apr-00 "Implementation" changed to "Impact on:" by A. Sultan 
(for better wording)

405 131 CN TFO-AMR 4 No TSG CN 26-Mar-01 15-Jun-01 100% 30-Mar-01 RAN and CN to verify UMTS_AMR_2 support

406 132 GERAN TFO-AMR 4 No TSG 
GERAN

8-Jan-01 6-Apr-01 100% 28-Feb-02 End date Modified from June to March to have it in Rel4

407 2230 Advanced Speech Call Items 
enhancements_REL-4

ASCI 1 Rel4 No WG CN1 TSG 3-Dec-00 14-Mar-02 100% Per NP-000730 10-Oct-01 Approved in TSGN_10...

408 2232 Stage 2 ASCI 2 No WG CN4 WG 3-Dec-00 14-Mar-02 100% Kimmo 12-Dec-01 CN4#11 30/11/02: no inputs received in CN4
409 2231 Stages 2 and 3 on A interface ASCI 2 No WG CN1 WG 3-Dec-00 23-Mar-01 100% Per 30-May-01
410 2403 700 MHz spectrum support 700SS 1 Rel4 No TSG 

GERAN
3-Jan-00 20-Dec-02 46% Paolo GP-000449 10-Dec-01

File name: work_plan_3gpp_020926.xls
Sheet name: Tasks with Assignments 14

 
 

IPR2023-01270 Page 14



ID Unique_ID Task Name Acronym Outline_
Level

Release Splita
ble

Resource
_Names

Level_of_A
pproval

Start Finish % Work 
Complete

MCC_resp Hyperlink last_modif Notes

411 2404 GERAN support for the 700 MHz band 2 No TSG 
GERAN

3-Jan-00 19-Jan-01 100% 13-Feb-01

412 2405 Signalling support 3 No TSG 
GERAN

3-Jan-00 19-Jan-01 100% 13-Feb-01

413 2406 Physical layer definitions 3 No TSG 
GERAN

3-Jan-00 19-Jan-01 100% 13-Feb-01

414 2407 Receiver performance and RF budget 3 No TSG 
GERAN

3-Jan-00 19-Jan-01 100% 13-Feb-01

415 2408 GERAN MS Conformance test for 700 MHz 
band

2 No TSG 
GERAN

2-Apr-01 30-Nov-01 100% GP-000451 31-Jul-02

416 2409 MS test 3 No TSG 
GERAN

2-Apr-01 30-Nov-01 100% 31-Jul-02

417 2410 GERAN BTS Conformance test for 700 MHz 
band

2 No TSG 
GERAN

2-Apr-01 20-Dec-02 0% Paolo GP-000452 26-Sep-02

418 2411 BTS test 3 No TSG 
GERAN

2-Apr-01 20-Dec-02 0% 26-Sep-02

419 2463 Operator Determined Barring for Packet 
Oriented Services

ODB 1 Rel4 No TSG CN TSG 1-Jun-00 19-Mar-01 100% NP-010089 20-Mar-01 Completed WI missing from the P-plan Added for tracking

420 2546 UMTS QoS Architecture for PS Domain QoSPS 1 Rel4 No WG SA2 TSG 3-Jan-00 27-Nov-02 41% SP-010342 24-Jan-02

421 2548 Architecture 2 No WG SA2 TSG 5-Jun-00 3-Jan-01 100% 24-Jan-02
422 2550 Charging and OAM&P for QoS Management QoSPS-

OAM
2 No WG SA5 TSG 21-Sep-01 28-Jun-02 100% SP-010461 21-Jun-02

423 1681 RAB Quality of Service (re)Negotiation over 
Iu

QoSPS-
MAPEND-
RABQoS

2 No WG 
RAN3

TSG 21-Aug-00 23-Mar-01 69% RAN_Wis 16-Feb-01

424 1991 RAB Quality of Service Negotiation over Iu QoSPS-
MAPEND-
RABQoS-
Negot

3 No WG 
RAN3

TSG 21-Aug-00 23-Mar-01 100% RAN_Wis 12-Mar-01

425 2456 RAB Quality of Service Negotiation over Iu 
during relocation

QoSPS-
MAPEND-
RABQoS-
NegotRel
oc

3 No WG 
RAN3

TSG 2-Mar-01 23-Mar-01 100% 12-Mar-01

426 1992 RAB Quality of Service Re-Negotiation over Iu QoSPS-
MAPEND-
RABQoS-
ReNegot

3 No WG 
RAN3

TSG 25-Sep-00 23-Mar-01 100% RAN_Wis 12-Mar-01

427 1553 GERAN QoS Aspects - Handovers: 
maintenance of real-time QoS while moving 
between cells in the PLMN including inter-
SGSN and SRNS relocation or possibly 
other mechanisms

GERQoS 2 No TSG 
GERAN

TSG 3-Jan-00 30-Nov-01 73% Paolo GP-010431 26-Sep-02

428 2306 Handover Concept for the PS domain 3 No TSG 
GERAN

TSG 3-Jan-00 30-Nov-01 63% 10-Dec-01

429 2309 Stable RT handover report 25.936 including 
header removal

4 No TSG 
GERAN

TSG 3-Jan-00 19-Jan-00 100% 24-Jan-02

430 2307 Update of stage 2 4 No TSG 
GERAN

TSG 3-Jan-00 13-Feb-01 100% 24-Jan-02

431 2308 Update of relevant stage 3 specs -> RRC 4 No WG 
GERAN2

TSG 3-Jan-00 30-Nov-01 100% 10-Dec-01

432 50010 GERAN MS Conformance test for inter-
system and intra-system  Packet data real-
time Handover

GERQoS-
Mstest

2 No WG 
GERAN4;
RAN3

TSG 31-Aug-01 27-Nov-02 0% GP-012287 12-Sep-01 Still exist? To be clarified by GERAN4/5

433 50011 Handover for the PS domain 3 No WG 
GERAN4;
RAN3

TSG 31-Aug-01 27-Nov-02 0% 12-Sep-01

434 50012 Stable RT handover report 25.936 including 
header removal

4 No WG 
GERAN4;
RAN3

TSG 31-Aug-01 27-Nov-02 0% 12-Sep-01
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435 50013 Update of stage 2 4 No WG 
GERAN4;
RAN3

TSG 31-Aug-01 27-Nov-02 0% 12-Sep-01

436 50014 Update of relevant stage 3 specs 4 No WG 
GERAN4;
RAN3

TSG 31-Aug-01 27-Nov-02 0% 12-Sep-01

437 1685 PS-domain handover for real-time services QoSPS-
PSdoRTS

2 No WG 
RAN3

TSG 28-Aug-00 30-Mar-01 100% RAN_Wis 12-Mar-01

438 2554 RAB QoS Renegotiation at Relocation 2 No WG 
RAN3

TSG 3-Jan-01 23-Mar-01 0% 6-Aug-01

439 1993 small Technical Enhancements and 
Improvements for Rel4

TEI4 1 Rel4 No Generic TSG 3-Jan-00 30-Mar-01 100% 1-Apr-00 "Joker" WI, to be used for a Rel 4 CR not related to any 
feature and with very limited impact on the system

440 400002 Rel-4 Evolutions of the transport in the 
UTRAN

ETRAN 1 NA Yes TSG RAN TSG 21-Aug-00 23-Aug-02 76% Carolyn RAN Wis 17-Nov-00

441 12 QoS optimisation for AAL2 connections 
over Iub and Iur interfaces

ETRAN-
QoSAAL2

2 Rel4 No WG 
RAN3

TSG 21-Aug-00 30-Mar-01 100% RAN Wis 20-Mar-01

442 1995 Transport bearer modification procedure on 
Iub, Iur, and Iu

ETRAN-
MigrMod

2 Rel4 No WG 
RAN3

TSG 2-Oct-00 30-Mar-01 100% RAN Wis 20-Mar-01

443 401834 Conformance Test Aspects of Rel-4 
evolutions of the transport in UTRAN

2 No WG T1 25-Feb-02 23-Aug-02 0% 1-Apr-00

444 2208 Testing RAB support enhancements CT-
RABS?

3 No WG T1 25-Feb-02 23-Aug-02 0% 10-Dec-01 Requires supporting companies

445 400004 Rel-4 Evolutions of the transport in the 
CN

CNTRSP 1 NA Yes WG CN4 29-May-00 23-Mar-01 100% Kimmo not needed 20-Mar-01 WI formulation assigned to N4

446 859 IP Transport of CN protocols (e.g., CAP, 
MAP)

SS7IP 2 Rel4 No WG CN4 7-Dec-00 23-Mar-01 100% 20-Mar-01 AS: corrected to Rel4 as stated at SA#10

447 1679 Stage 3 SS7IP 3 No WG CN4 7-Dec-00 23-Mar-01 100% 13-Mar-01
448 2018 CAP SS7IP 4 Yes WG CN2 WG 7-Dec-00 23-Mar-01 100% 13-Mar-01
449 2019 MAP SS7IP 4 No WG CN4 7-Dec-00 23-Mar-01 100% 12-Mar-01
450 2253 BSSAP+ SS7IP-

BSSAP+
4 No WG CN1 WG 15-Jan-01 14-Mar-01 100% 12-Mar-01

451 1513 FS on Transport and control separation in 
the PS CN domain

2 Rel4 No WG SA2 TSG 29-May-00 23-Mar-01 100% SP-000293 19-Sep-01 Rel4 added

452 1615 Architectural impacts 3 No WG SA2 WG 29-May-00 23-Mar-01 100% 8-Feb-01
453 401216 Rel-4 Improvements of Radio Interface RInImp 1 NA Yes TSG RAN TSG 10-Jul-00 14-Mar-03 70% Shinobu RAN Wis 11-Oct-01

454 1509 UTRA repeater specification (master) RInImp-
REP

2 Rel4 No WG 
RAN4

TSG 10-Jul-00 21-Mar-01 100% RAN_Wis 30-Mar-01

455 1994 DSCH power control improvement in soft 
handover

RInImp-
DSCHsho

2 Rel4 No WG 
RAN1

TSG 11-Sep-00 23-Mar-01 100% RAN_Wis 12-Mar-01

456 1996 UMTS 1800 RInImp-
UMTS18

2 Rel indep No WG 
RAN4

TSG 25-Sep-00 14-Dec-01 100% RAN_Wis 29-Nov-01

457 2467 UMTS 1900 RInImp-
UMTS19

2 Rel indep No WG 
RAN4

TSG 19-Mar-01 14-Dec-01 100% Cesar 29-Nov-01

458 1219 FS on High Speed  downlink packet access RInImp-
HSDPA

2 No WG 
RAN2

TSG 21-Aug-00 23-Mar-01 100% RAN_Sis 12-Mar-01

459 1510 FS on improved common DL channel for 
Cell-FACH state

RInImp-
DLCFAC
H

2 No WG 
RAN2

TSG 11-Sep-00 28-Dec-01 100% RAN_Sis 24-Jan-02 Stopped at RAN#14

460 401839 Conformance Test Spec. Rel-4 
improvements in Radio Interface

2 No WG T1 8-Oct-01 14-Mar-03 31% 11-Oct-01

461 2212 Testing Improved usage of downlink resource in 
FDD for CCTrCHs of dedicated type

3 No WG T1 18-Feb-02 30-Aug-02 0% 10-Dec-01 start/finish dates set...

462 2213 Testing Terminal Power saving features 3 No WG T1 18-Feb-02 30-Aug-02 0% 10-Dec-01 start/finish dates set...
463 2214 Testing DSCH power control improvement in 

soft handover
3 Rel4 No WG T1 18-Feb-02 30-Aug-02 0% 28-Feb-02 start/finish dates set...

464 2215 Testing UMTS 1800 RInImp-
UMTS18-
19

3 Rel indep No WG T1 TSG 8-Oct-01 14-Jun-02 100% TP-020137 26-Sep-02 finish date set
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465 41000 Testing UMTS 1900 RInImp-
UMTS18-
19

3 Rel indep No WG T1 TSG 8-Oct-01 14-Jun-02 100% TP-020137 26-Sep-02 finish date set

466 2561 Testing UMTS 1800 - TTCN RInImp-
UMTS18-
19

3 Rel indep No WG T1 TSG 17-Jun-02 14-Mar-03 0% TP-020137 26-Sep-02 finish date set

467 41001 Testing UMTS 1900 - TTCN RInImp-
UMTS18-
19

3 Rel indep No WG T1 TSG 17-Jun-02 14-Mar-03 0% TP-020137 26-Sep-02 finish date set

468 400009 Rel-4 RAN improvements RANimp 1 NA Yes TSG RAN TSG 14-Aug-00 30-Sep-03 40% Hans RAN Wis 17-Nov-00
469 655 Node B synchronisation for TDD RANimp-

NBsync
2 Rel4 No WG 

RAN1
TSG 14-Aug-00 23-Mar-01 100% RAN_Wis 12-Mar-01

470 2206 RAB support enhancement for Rel-4 RANimp-
RABSE

2 Rel4 No WG 
RAN2

TSG 21-Aug-00 23-Mar-01 100% RAN Wis 28-Feb-02 29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 
2001: splitting off of ROHC for Rel-4 agreed by R2

471 401912 Start Testing 2 No MLST 3-Dec-01 3-Dec-01 0% 9-Apr-02 UID changed
472 402102 Conformance Test Aspects - Rel-4 RAN 

Improvements
2 No WG T1 1-Jan-02 30-Sep-03 0% 1-Apr-00

473 402222 Testing Radio access bearer support 
enhancments

3 No WG T1 1-Jan-02 2-Sep-02 0% 9-Apr-02 duration set to 6 months (was 0)...

474 402461 Testing RAB support enhancements-Robust 
Header Compression

RABimp-
RoCH

3 Rel4 Yes WG T1 TSG 28-May-02 3-Mar-03 0% TP-020137 26-Sep-02 UID changed

475 41006 Testing RAB support enhancements-Robust 
Header Compression - TTCN

RABimp-
RoCH

3 Rel4 Yes WG T1 TSG 28-May-02 30-Jun-03 0% TP-020137 26-Sep-02 UID changed

476 41007 Testing of Extended Robut Header 
Compression

Ext-RoHC 3 Rel4 No WG T1 TSG 18-Sep-02 30-Sep-03 0% TP-020137 26-Sep-02

477 41008 Testing of Extended Robut Header 
Compression - TTCN

Ext-RoHC 3 Rel4 No WG T1 TSG 18-Sep-02 30-Sep-03 0% TP-020137 26-Sep-02

478 401652 Rel-4 Emergency call enhancements EMC1 1 NA Yes WG CN1 WG 3-Jan-00 28-May-02 65% Per 30-May-01
479 1654 For CS based calls EMC1-CS 2 Rel4 No WG CN1 TSG 3-Jan-00 28-May-02 67% NP-010136 30-May-01 WI approved in TSG_10...

480 1320 Distinction in CS domain of emergency call 
types to different emergency services

EMC1-CS 3 No WG SA1 1-May-00 23-Jun-00 100% 30-Mar-01

481 1999 Distinction in CS domain of emergency calls to 
different emergency types

EMC1-CS 3 No WG CN1 28-Aug-00 26-Sep-00 100% 15-Nov-00 Calls to different emergency services such as 
ambulance, fire brigade, police, etc. can be routed to 
respective different emergency centres....

482 402224 Conformance Test Aspects - Emergency call 
enhancements

3 No WG T1 3-Jan-00 28-Jul-00 0% 9-Apr-02 UID changed

483 2226 Testing CS based emergency calls EMC1-CS 3 No WG T1 TSG 25-Feb-02 28-May-02 100% TP-020137 26-Sep-02

484 2563 Testing CS based emergency calls - TTCN EMC1-CS 3 No WG T1 TSG 22-Nov-01 28-May-02 100% TP-020137 26-Sep-02

485 401826 Rel-4 Terminal interfaces TI 1 NA Yes WG T2 3-Jan-00 15-Mar-01 68% Friedhelm not needed 13-Mar-01

486 1827 AT commands enhancements TI-ATC 2 Rel4 No WG T2 3-Jan-00 14-Mar-01 100% 13-Mar-01
487 1828 Specification of AT commands for new services 3 No WG T2 3-Jan-00 14-Mar-01 100% 20-Mar-01 goal not completely achieved because of missing input

488 1829 Wide Area Data Synchronisation TI-WADS 2 NA Yes WG T2 3-Jan-00 14-Mar-01 56% 19-Dec-00 AS: Rel5 changed to Rel4 according to SA#10 decision, 
milestone on testing added

489 1830 Continues evolution of Synchronisation protocol TI-SYNC-
EVOL

3 Rel4 No WG T2 3-Jan-00 14-Mar-01 100% 20-Mar-01

490 1832 Terminal local model TLM 2 Rel4 No WG T2 TSG 16-May-00 15-Mar-01 100% TP-000080 14-Sep-01

491 401536 Rel-4 Location Services enhancements LCS1 1 NA Yes WG SA2 TSG 3-Apr-00 28-Dec-01 75% Alain SP-010518 1-Apr-00

492 2229 CBS interactions LCS1-
CBS

2 Rel4 No WG T2 3-Apr-00 28-Dec-01 100% 10-Dec-01

493 523 LCS support in the CS domain LCS1-CS 2 Rel4 No WG SA2 15-May-00 19-Jan-01 100% 17-Nov-00 Only MAP impact foreseen so far. To be further split if 
needed.

494 525 LCS support in the PS domain LCS1-PS 2 Rel4 No WG SA2 1-May-00 28-Dec-01 75% 1-Apr-00
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495 1642 Stage 1 LCS1-PS 3 No WG SA1 3-Jul-00 25-Aug-00 100% 1-Apr-00 To be also considered: External LCS client identity, and 
Privacy options when PDP-context and when no PDP-
context is established

496 1181 Stage 2 LCS1-PS 3 No WG SA2 1-May-00 19-Jan-01 100% 13-Dec-00 AS: 23.271 completed at SA#10
497 1180 Stage 3 LCS1-PS 3 No WG CN1 21-Aug-00 28-Dec-01 100% 10-Oct-01
498 526 Layer 3 LCS signaling UE (MS) -SGSN (UMTS 

PS and and GSM-GPRS)
LCS1-PS 4 No WG CN1 21-Aug-00 28-Dec-01 100% 25-Mar-02

499 2462 MAP impacts of LCS LCS1-PS 4 No WG CN4 21-Aug-00 30-Mar-01 100% 20-Mar-01 Missing work task
500 527 GTP signaling for LCS LCS1-PS 4 No WG CN4 21-Aug-00 30-Mar-01 100% 12-Mar-01
501 401600 UE positioning Rel-4 LCS1-

UEpos
2 NA No TSG RAN TSG 3-Apr-00 30-Mar-01 100% RAN_Wis 9-Apr-02 UID changed

502 1601 Iub/Iur interfaces for methods Rel 99 LCS1-
UEpos-
IubIur

3 Rel4 No WG 
RAN3

TSG 3-Apr-00 30-Mar-01 100% RAN_Wis 20-Mar-01 27/11: WG corrected; rapporteur corrected

503 1602 UE positioning enhancements - IPDL for TDD LCS1-
UEpos-
enh

3 Rel4 No WG 
RAN2

TSG 28-Aug-00 23-Mar-01 100% RAN_Wis 12-Mar-01 5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed 
by R2

504 401560 Rel-4 UICC/(U)SIM enhancements and 
interworking

UICC1 1 NA Yes WG T3 24-Jul-00 23-Mar-01 100% MichaelS not needed 1-Apr-00

505 1799 Common PCN Handset Specification (CPHS) UICC1-
CPHS

2 Rel4 No WG T3 TSG 24-Jul-00 23-Mar-01 100% TP-000116 28-May-01 28/5/2001: CRs approved at TP-11. WI complete.

506 401800 Rel-4 (U)SIM toolkit enhancements USAT1 1 NA Yes WG T3 5-Jun-00 23-Mar-01 100% MichaelS not needed 9-Apr-02 UID changed

507 2034 USAT local link USAT1-
LocLnk

2 Rel4 No WG T3 TSG 5-Jun-00 23-Mar-01 100% TP-000155 28-May-01 25/5/2001:CR was approved at TP-11. WI is complete

508 401571 Rel-4 Security enhancements SEC1 1 NA No WG SA3 TSG 3-Jan-00 15-Mar-02 79% Maurice SP-000421 10-Dec-01 Added BB UE authentication and rapporteur added. TO 
BE DELETED

509 1587 Evolution of GSM CS algorithms (e.g. A5/3 
development and deployment)

SEC1-
CSALGO
1

2 Rel4 No WG SA3 TSG 3-Jan-00 15-Jan-01 34% SP-000306 10-Dec-01 Algorithm development go-ahead at SA3#21. Scheduled 
for completion in August 2002?

510 1588 Evolution of GSM PS algorithms (e.g. GEA 2 
deployment)

SEC1-
PSALGO1

2 Rel4 No WG SA3 TSG 22-Feb-00 22-Dec-00 100% SP-000307 10-Dec-01 A5/3 development will consider new GEA algorithm 
based on Kasumi.

511 1589 Main aspects SEC1-
PSALGO1

3 No WG SA3 22-Feb-00 24-Nov-00 100% 10-Dec-01 Complete TSG#09 (09/2000). S3#17: Proposed for 
deletion. TO BE DELETED

512 1618 Impact on GTP SEC1-
PSALGO1

3 No WG CN4 WG 20-Mar-00 22-Dec-00 100% 13-Dec-00

513 1661 GEA capability indication in MS CM SEC1-
PSALGO1-
GEACAP

3 No WG CN1 19-Jun-00 22-Dec-00 100% 15-Nov-00

514 401583 MAP application layer security SEC1-
MAPAL

2 Rel4 Yes WG SA3 TSG 3-Jan-00 15-Mar-02 76% 9-Apr-02 TO DELETE: REPLACED BY NDS-MAP and NDS-IP. TO
BE DELETED,  but replacement NDS-MAP was missing

515 401584 Main aspects SEC1-
MAPAL

3 No WG SA3 WG 21-Feb-00 29-Mar-01 100% 9-Apr-02 UID changed

516 402025 Other stage 3 aspects SEC1-
MAPAL

3 No WG CN4 TSG 22-Feb-00 24-Nov-00 100% 9-Apr-02 UID changed

517 401594 CHECK STATUS - Visibility and Configurability 
of security

SEC1-
VCS

3 Rel5 No WG SA3 TSG 3-Jan-00 15-Mar-02 60% SP-000305 9-Apr-02 CR approved at SA3#21 awaiting comments from CN1.

518 401142 Rel-4 Charging and OAM&P OAM 1 NA No WG SA5 TSG 1-Dec-00 5-Oct-01 100% Adrian SP-010461 24-Jan-02 az: WID appr.SA#13. 

519 2089 Rel4 Principles, high level Requirements 
and Architecture

OAM-
AR/PR

2 Rel4 No WG SA5 TSG 1-Dec-00 21-Jun-01 100% SP-010461 4-Oct-01 az: WID appr.SA#13. 

520 2088 Rel4 Performance Management OAM-PM 2 Rel4 No WG SA5 TSG 1-Dec-00 28-Sep-01 100% SP-010238 24-Jan-02 az: WID appr.SA#12. 

521 2081 Fault Management OAM-FM 2 Rel4 No WG SA5 TSG 1-Dec-00 5-Oct-01 100% SP-000524 4-Oct-01 az: WID appr.SA#10. 
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522 2082 Configuration Management OAM-CM 2 Rel4 No WG SA5 TSG 1-Dec-00 21-Jun-01 100% SP-000524 4-Oct-01 az: WID appr.SA#10. 

523 2083 Rel4 Charging Management OAM-CH 2 Rel4 No WG SA5 TSG 1-Dec-00 28-Sep-01 100% SP-000524 4-Oct-01 az: WID appr.SA#10. 

524 2071 UTRAN Operations and Maintenance 
procedures

UOAM 2 Rel4 No WG SA5 TSG 1-Dec-00 21-Jun-01 100% Adrian SP-000524 4-Oct-01 az: WID appr.SA#10. 

525 1517 Global Text Telephony GTT 1 Rel Indep No WG SA2 TSG 28-Jun-00 29-Aug-02 84% Alain SP-010340 28-Feb-02 SP-000162 agreed WI. Rapporteur...

526 1634 Stage 1 GTT 2 No WG SA1 TSG 28-Jun-00 16-Mar-01 100% 1-Apr-00
527 1519 Stage 2 GTT 2 No WG SA2 TSG 11-Sep-00 22-Jun-01 100% 24-Jan-02
528 2234 Specification of Cellular Text telephone 

Modem
GTT-CTM 2 No WG SA4 11-Sep-00 19-Mar-01 100% 28-Feb-02

529 2238 General description and C-code GTT-CTM 3 No WG SA4 11-Sep-00 11-Dec-00 100% 28-Feb-02
530 2237 Minimum Performance requirements GTT-CTM 3 No WG SA4 11-Sep-00 19-Mar-01 100% 28-Feb-02
531 1915 Start Testing GTT 2 No MLST 18-Feb-02 18-Feb-02 0% 24-Jan-02
532 1852 Conformance Test Aspects - Global Text 

telephony
GTT 2 No WG T1 1-Mar-02 29-Aug-02 0% 10-Dec-01 Bearer services, new spec document?...

533 0 ----- Rel-5 features listed below ----- 1 Rel5 No 3-Jan-00 3-Jan-00 0% 24-Jan-02
534 625 IP transport in the UTRAN ETRAN-

IPtrans
1 Rel5 No WG 

RAN3
TSG 17-Jul-00 29-Mar-02 100% RAN Wis 12-Dec-01

535 2455 FS on Usage of SUA SS7IP 1 Rel5 No WG CN4 12-Mar-01 21-Dec-01 100% NP-010460 12-Dec-01 update WID...

536 2476 High Speed Downlink Packet Access HSDPA 1 Rel5 No WG 
RAN2

TSG 2-Apr-01 4-Dec-02 96% Hans RAN_Wis 10-Dec-01

537 2477 Physical Layer HSDPA-
Phys

2 No WG 
RAN1

TSG 5-Apr-01 29-Mar-02 100% RP-010262 25-Mar-02

538 2478 Layer 2 and 3 aspects HSDPA-
L23

2 No WG 
RAN2

TSG 5-Apr-01 29-Mar-02 100% RAN_Wis 28-Feb-02 30 November: Completion date shifted to March 2002

539 2479 Iub/Iur protocol aspects HSDPA-
IubIur

2 No WG 
RAN3

TSG 2-Apr-01 29-Mar-02 100% RP-010262 1-Mar-02

540 2480 RF Radio Transmission/ Reception, System 
Performance Requirements and 
Conformance Testing

HSDPA-
RF

2 No WG 
RAN4

TSG 9-Apr-01 4-Dec-02 90% RP-010262 16-Sep-02

541 501216 Rel-5 Improvements of Radio Interface RInImp 1 NA Yes TSG RAN TSG 14-Aug-00 30-Aug-02 87% Shinobu RAN Wis 11-Oct-01

542 1471 Base station classification RInImp-
BSClass

2 Rel5 No WG 
RAN4

TSG 14-Aug-00 14-Jun-02 100% RAN_Wis 3-Oct-01

543 1477 TDD Base station classification RInImp-
BSClass-
TDD

3 No WG 
RAN4

TSG 14-Aug-00 8-Mar-02 100% RAN_Wis 21-Jun-02

544 24002 Base Station Classification for 1.28 Mcps TDD 
option

RInImp-
BSClass-
LCRTDD

3 No WG 
RAN4

TSG 15-Jun-01 14-Jun-02 100% 21-Jun-02

545 2469 Enhancement on the DSCH hard split mode RInImp-
DSCHhsp

2 Rel5 No WG 
RAN1

TSG 16-Mar-01 29-Mar-02 100% 25-Mar-02

546 1217 Hybrid ARQ II/III RInImp-
HARQ

2 Rel5 No WG 
RAN2

TSG 21-Aug-00 28-Dec-01 100% RAN_Wis 24-Jan-02 Stopped at RAN#14; work on this task was performed as 
part of High Speed Downlink Packet Access feature

547 1221 FS on USTS RInImp-
USTS

2 Rel5 No WG 
RAN1

TSG 14-Aug-00 21-Dec-01 100% RAN_Sis 28-Feb-02

548 1997 FS on UE antenna efficency test method 
performance requirements

RInImp-
UEAnTM

2 Rel5 No WG 
RAN4

TSG 25-Sep-00 14-Sep-01 100% RAN_Sis 3-Oct-01

549 2494 FS on the re-introduction of the downlink 
SIR measurement

RInImp-
SIR

2 Rel5 No WG 
RAN4

TSG 12-Mar-01 14-Dec-01 100% Cesar 29-Nov-01

550 2493 FS on mitigating the effect of CPICH 
interference at the UE

RInImp-
CPICH_In
tf

2 Rel5 No WG 
RAN4

TSG 19-Mar-01 8-Mar-02 100% Cesar 1-Mar-02

551 1839 Conformance Test Spec. improvements in 
Radio Interface

2 No WG T1 18-Feb-02 30-Aug-02 0% 11-Oct-01

552 2210 Testing improvement of inter-frequency and 
inter-system measurement

3 Rel5 No WG T1 18-Feb-02 30-Aug-02 0% 28-Feb-02 start/finish dates set...
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553 2211 Testing Hybrid ARQ II/III 3 Rel5 No WG T1 18-Feb-02 30-Aug-02 0% 28-Feb-02 start/finish dates set...
554 500009 Rel-5 RAN improvements RANimp 1 NA Yes TSG RAN TSG 16-Mar-01 6-Sep-02 91% Hans RAN Wis 21-Jun-02
555 656 RRM optimization for Iur and Iub RANimp-

RRMopt
2 Rel5 No WG 

RAN3
TSG 16-Mar-01 28-Jun-02 100% RAN_Wis 12-Mar-01

556 23000 Iur common transport channel efficiency 
optimisation

RANimp-
RRMopt-
ctc

3 No WG 
RAN3

TSG 16-Mar-01 29-Mar-02 100% 21-Mar-02

557 23001 Iur neighbouring cell reporting efficiency 
optimisation

RANimp-
RRMopt-
ncr

3 No WG 
RAN3

TSG 16-Mar-01 29-Mar-02 100% 1-Mar-02

558 23002 Introduction of direct transport bearers between 
SRNC and Node-B

RAN-imp-
RRMopt-
DTB

3 No WG 
RAN3

TSG 15-Jun-01 28-Jun-02 100% 16-Sep-02

559 2488 RL Timing Adjustment RANimp-
RLTA

2 Rel5 No WG 
RAN3

TSG 16-Mar-01 29-Mar-02 100% 1-Mar-02

560 2489 Separation of resource reservation and 
radio link activation

RANimp-
SepRR

2 Rel5 No WG 
RAN3

TSG 16-Mar-01 29-Mar-02 100% 1-Mar-02

561 23003 FS on SRNS Relocation Procedure 
Enhancement

RANimp-
SRNS

2 Rel5 No WG 
RAN3

TSG 15-Jun-01 6-Sep-02 100% 16-Sep-02

562 2490 FS on Improvement of Radio Resource 
Management across RNS and RNS/PSS

RANimp-
ImpRRM

2 Rel5 No WG 
RAN3

TSG 16-Mar-01 21-Dec-01 100% 16-Sep-02

563 2491 Re-arrangements of Iub transport bearers RANimp-
TTPS

2 Rel5 No WG 
RAN3

TSG 16-Mar-01 29-Mar-02 100% 1-Mar-02

564 22000 RAB support enhancement for Rel-5 RANimp-
RABSE5

2 Rel5 No WG 
RAN2

TSG 2-Apr-01 28-Jun-02 100% RAN Wis 21-Jun-02 RFC 3095 context relocation

565 21001 Beamforming requirements for UE RANimp-
BFR-UE

2 Rel5 No WG 
RAN1

TSG 21-Sep-01 14-Dec-01 100% 28-Feb-02

566 21002 Support of Site Selection Diversity 
Transmission in UTRAN

RANimp-
SSDT

2 Rel5 No WG 
RAN1

TSG 14-Dec-01 4-Jun-02 100% 21-Jun-02 RP-020356

567 2472 Node B Synchronisation for 1.28 Mcps TDD RANimp-
NBSLCR

2 Rel5 No WG 
RAN1

TSG 16-Mar-01 29-Mar-02 100% 25-Mar-02

568 1912 Start Testing 2 No MLST 3-Dec-01 3-Dec-01 0% 1-Apr-00
569 2102 Conformance Test Aspects - RAN 

Improvements
2 No WG T1 1-Jan-02 2-Sep-02 0% 1-Apr-00

570 2222 Testing Radio access bearer support 
enhancments

3 No WG T1 1-Jan-02 2-Sep-02 0% 10-Dec-01 duration set to 6 months (was 0)...

571 23004 UTRAN sharing in connected Mode NETSHA
RE

1 Rel5 No WG 
RAN3

3-Dec-01 6-Sep-02 100% 21-Mar-02

572 1273 Provisioning of IP-based multimedia 
services

IMS 1 NA No WG SA1 TSG 3-Jan-00 30-Sep-03 75% MichaelC/Al
ain

SP-000216 28-Feb-02 S1 WI proposed S1-000290...

573 1274 Call control and roaming to support IMS in 
UMTS

IMS-CCR 2 Rel5 No WG SA2 TSG 3-Jan-00 14-Jun-02 84% SP-010339 24-Jan-02

574 1633 Stage 1 IMS-CCR 3 No WG SA1 21-Feb-00 15-Dec-00 100% 30-Mar-01 Issues include e.g.: Roaming requirements, 
Requirements on supplementary services, Interworking 
requirements

575 1514 Stage 2 (Architecture and Main flows) IMS-CCR 3 No WG SA2 TSG 14-Apr-00 23-Mar-01 100% SP-000289 8-Feb-01 Issues include e.g.: Mobile IP, RAB selection principles, 
Optimized VoIP bearer mechanisms, SIP multimedia 
protocol

576 1296 Impact on MM/CC/SM IMS-CCR-
IWMM

3 No WG CN1 28-Aug-00 8-Mar-02 100% NP-010434 25-Mar-02 Per 26/2-02: This is understood to be the PCO & TFT 
CRs which CN1 provides to TSGN #15 for approval. If 
this is correct understanding, then the task is 100 % 
complete.

577 2233 SIP Call Control protocol for the IMS IMS-CCR 3 No WG CN1 TSG 3-Jan-00 14-Jun-02 88% NP-010643 24-Jan-02 TSGN_10 approved the change:CN1 - SA2 SIP joint 
meeting spotted one more place for improvement: work 
tasks with ID 1998 and 1278 are actually subtasks under 
of single CN1 WT. One WI has been approved for the 
CN1 WT with title "SIP Call Control protocol...

578 1998 IMS signalling flows IMS-CCR 4 No WG CN1 TSG 2-Oct-00 22-Mar-02 90% 21-Jun-02 TS 24.228...
579 1278 IMS stage 3 IMS-CCR 4 No WG CN1 TSG 2-Oct-00 22-Mar-02 90% 21-Jun-02 TS 24.229...
580 2255 IMS Session Handling; stage 2 IMS-CCR 4 No WG CN1 TSG 2-Oct-00 22-Mar-02 100% 28-Feb-02 TS 23.218...
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581 10004 Main IETF dependencies 4 No TSG CN 3-Jan-00 7-Jun-02 91% NA
582 2521 IETF: draft-ietf-sip-rfc2543bis (Session Initiation 

Protocol)
5 No WG CN1 24-Nov-00 22-Mar-02 100% 25-Mar-02

583 2523 IETF: draft-sip-100rel 5 No WG CN1 24-Nov-00 22-Mar-02 100% 25-Mar-02
584 2522 IETF: draft-sip-manyfolks-resource (Without 

COMET)(Integration of resource management 
and SIP)

5 No WG CN1 24-Nov-00 13-May-02 100% 21-Jun-02

585 2524 IETF: draft-ietf-sip-privacy (SIP extensions for 
caller identity and privacy)

5 No WG CN1 24-Nov-00 13-May-02 90% 30-May-02

586 2525 IETF: draft-ietf-sip-call-auth (SIP extensions for 
media authorization)

5 No WG CN1 24-Nov-00 13-May-02 100% 21-Jun-02

587 11000 IETF: draft-ietf-sip-events (specific event 
notification)

5 No WG CN1 24-Nov-00 22-Mar-02 100% 25-Mar-02

588 11001 IETF: draft-ietf-sip-refer (refer method) 5 No WG CN1 24-Nov-00 7-Jun-02 90% 30-May-02
589 11002 IETF: draft-ietf-dhc-dhcpv6 (DHCP options for 

SIP servers)
5 No WG CN1 24-Nov-00 13-May-02 90% 30-May-02

590 11003 IETF: draft-ietf-sip-replaces (SIP replaces 
header)

5 No WG CN1 24-Nov-00 7-Jun-02 90% 30-May-02

591 11004 IETF: draft-ietf-avt-rtp-amr (AMR and AMR WB 
RTP and SDP)

5 No WG CN1 24-Nov-00 22-Mar-02 100% 25-Mar-02

592 11005 IETF: draft-ietf-mmusic-sdp-new (IPv6 support 
within SDP)

5 No WG CN1 3-Jan-00 22-Mar-02 90% 21-Jun-02 [DAB 08-03-02] -  Needs to be replaced by mmusic SDP 
IPv6 + rfc2327

593 11022 IETF: draft-ietf-sip-update 5 No WG CN1 24-Nov-00 13-May-02 100% 30-May-02
594 11023 IETF: draft-jennings-sipping-nai (Network 

Asserted Identity)
5 No WG CN1 24-Nov-00 13-May-02 90% 30-May-02

595 11024 IETF: p-header drafts for 3GPP (Various 3GPP 
dependencies)

5 No WG CN1 24-Nov-00 13-May-02 80% 30-May-02

596 1290 Addressing IMS-CCR 4 No WG SA2 9-Oct-00 22-Mar-02 100% 1-Apr-00
597 1291 Architectural issues IMS-CCR 5 No WG SA2 9-Oct-00 31-Aug-01 100% 8-Feb-01
598 1292 Impact on HSS IMS-CCR 5 No WG CN4 15-Nov-00 22-Mar-02 100% 30-May-02 17th May, KK: This is cover by 29.228 & 29228. Work 

complete.
599 2530 Service Examples IMS-Sex 4 Yes WG SA1 TSG 17-Apr-01 14-Jun-02 31% 8-Oct-01
600 2531 IMS Framework Report IMS-FrWk 5 Yes WG SA1 TSG 17-Apr-01 14-Jun-02 50% 28-Feb-02

601 1298 Access Security for IMS IMS-
ASEC

2 Rel5 No WG SA3 TSG 25-Jun-01 5-Jul-02 66% SP-010323 10-Dec-01 TS33.203 will be presented for info at SA#14 and is 
scheduled for approval at SA#15. Dependencies on IETF 
exist

602 33000 SA3 task 3 No WG SA3 25-Jun-01 5-Jul-02 24% 10-Dec-01 SHOULD BE DELETED - COVERED BY REAL S3 
TASKS

603 43000 IMS impacts on UICC (ISIM application) 3 No WG T3 8-Oct-01 21-Jun-02 100% TP-010251 26-Sep-02

604 11014 SIP extensions for Integrity protection 3 No WG CN1 17-Dec-01 28-Jun-02 100% 21-Jun-02 Per 26/2-02: CN1 is not aware of any requirements and 
is not doing anything on this task.

605 2574 Security Aspects of Requirement for 
Network Configuration Independence

SEC1-NCI 2 Rel5 No WG SA3 TSG 2-Jul-01 28-Dec-01 85% SP-010324 10-Dec-01 Incorporated into IMS access security TS (33.203) which 
will be presented for info at SA#14 and is scheduled for 
approval at SA#15. Some editor’s notes remain.

606 1299 Lawful interception IMS-LI 2 Rel5 Yes WG SA3 TSG 4-Sep-00 29-Mar-02 10% SP-010621 10-Dec-01 Rel-5 33.106 and 33.107 approved at SA#12.Revised 
WID including new Rel-5 specification (33.108) 
scheduled for approval at SA#14. 33.108 scheduled for 
approval at SA#15 - but not ready for information at 
SA#14?

607 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel5 No WG SA5 TSG 25-Dec-00 12-Jun-02 100% SP-010461 21-Jun-02

608 2036 Multimedia codecs and protocols for 
conversational PS services

IMS-
CODEC

2 Rel5 No WG SA4 TSG 26-Jul-00 6-Dec-02 65% SP-000398 25-Mar-02

609 2039 Codecs 3 No WG SA4 TSG 26-Jul-00 14-Mar-02 100% SP-000398 25-Mar-02

610 34020 Transport protocols IMS-
CODEC

3 Rel5 No WG SA4 12-Mar-02 12-Mar-02 100% 25-Mar-02

611 2040 performance characterisation of codec 3 Yes WG SA4 TSG 2-Oct-00 6-Dec-02 0% SP-000398 26-Sep-02 DELETED
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612 34006 recommendation for QoS parameter values for 
various media types

3 No WG SA4 TSG 31-Dec-01 27-Sep-02 80% 26-Sep-02

613 11025 IETF: draft-ietf-sip-digest-aka 3 No WG CN1 24-Nov-00 13-May-02 90% 30-May-02
614 11026 IETF: draft-ietf-sip-sec-agree 3 No WG CN1 24-Nov-00 13-May-02 90% 30-May-02
615 32003 SIP message compression 2 Rel5 No WG SA2 24-Sep-01 7-Jun-02 56% 25-Mar-02
616 32004 Stage 2 3 No WG SA2 24-Sep-01 26-Oct-01 100% 24-Nov-01
617 11015 Compression signalling 3 No WG CN1 28-Sep-01 7-Jun-02 50% 25-Mar-02
618 10001 Stage 3 description of IMS interfaces 2 Rel5 No TSG CN 14-Mar-01 30-Aug-02 94% 24-Jan-02
619 1286 Cx interface (HSS to CSCF) IMS-CCR 3 No WG CN4 TSG 14-Mar-01 7-Jun-02 100% NP-010626 30-May-02 DAB 12/12/01 to 75%...

620 14997 Mp interface (MRFC - MRFP) enhancements 3 Yes WG CN4 14-Mar-01 8-Mar-02 100% 30-May-02 [DAB 08-03-02] - No work required in CN4
621 11016 Mw interface (CSCF to P-CSCF) 3 No WG CN1 14-Mar-01 7-Jun-02 90% 30-May-02
622 11018 Mr interface (CSCF to MRF) 3 No WG CN1 14-Mar-01 29-Mar-02 100% 28-Feb-02
623 14003 Dx interface (I-CSCF to SLF) 3 Yes WG CN4 14-Mar-01 7-Jun-02 100% 30-May-02 CN4#11 30/11/01: No inputs received in CN4...
624 13001 Go interface (GGSN to PCF) 3 No WG CN3 14-Mar-01 7-Jun-02 95% 26-Sep-02 [DAB - 30/07/02] - % complete to 95% (if we exclude 

Diffserv)
625 11019 ISC (IMS Service Control) Interface 3 No WG CN1 14-Mar-01 7-Jun-02 100% 30-May-02
626 14006 Sh interface (HSS to AS) 3 Yes WG CN4 14-Feb-02 7-Jun-02 100% 30-May-02 CN4#11 30/11/01: No inputs received in CN4...
627 14998 Si interface (HSS to IM-SSF) 3 Yes WG CN4 16-Jan-02 30-Aug-02 72% 30-May-02 SA16: Part of Rel5 only if completed in September 02
628 11020 Gm interface (UE to CSCF) 3 No WG CN1 14-Mar-01 7-Jun-02 90% 21-Jun-02
629 11027 Mi interface (CSCF to BGCF) 3 No WG CN1 14-Mar-01 7-Jun-02 90% 25-Mar-02
630 11028 Mj interface (BGCF to MGCF) 3 No WG CN1 14-Mar-01 7-Jun-02 90% 25-Mar-02
631 11029 Mk interface (BGCF to BGCF) 3 No WG CN1 14-Mar-01 7-Jun-02 90% 25-Mar-02
632 1310 Support of VHE/OSA by entities and 

protocols of the IMS (e.g. CSCF)
IMS-
ONOSA

2 Rel5 Yes WG CN5 TSG 21-Sep-01 7-Jun-02 100% NP-010692 21-Jun-02

633 12000 CAMEL control of IMS services IMS-
CAMEL

2 Rel5 Yes WG CN2 16-Apr-01 6-Sep-02 87% NP-020305 21-Jun-02 SA16: Part of Rel5 only if Si completed in September 02

634 12001 Stage2 work 'general' 3 Yes WG CN2 16-Apr-01 6-Sep-02 95% 26-Sep-02 DAB 12.12.01 split into cn4 and cn2 parts
635 12002 Stage3 work 'CAP' 3 Yes WG CN2 7-Jan-02 6-Sep-02 90% 26-Sep-02 DAB 12.12.01 split into cn4 and cn2 parts
636 12003 Stage2 work 'Si interface' 3 Yes WG CN2 7-Jan-02 6-Sep-02 100% 26-Sep-02 DAB 12.12.01 split into cn4 and cn2 parts
637 12004 Stage3 work 'Si interface' 3 Yes WG CN4 14-Feb-02 7-Jun-02 100% 30-May-02 [DAB 08-03-02] - UID 12004 is MASTER of UID 14998...

638 14004 SDM issues for CAMEL control of IMS 3 Yes WG CN4 14-Feb-02 7-Jun-02 0% 25-Mar-02 [DAB 08-03-02] - No activity on this in CN4
639 31002 Pre-pay/real-time charging in IMS 2 TBD No WG SA1 15-Jun-01 15-Mar-02 60% 28-Feb-02
640 35005 Charging OAM-CH 2 Rel5 No WG SA5 TSG 6-Aug-01 12-Sep-02 70% SP-010631 21-Jun-02

641 32006 Charging Implications of IMS architecture 3 No WG SA2 6-Aug-01 16-Nov-01 100% SP-010519 28-Feb-02

642 35006 Charging management for IMS (off-line & on-
line)

3 No WG SA5 TSG 19-Nov-01 12-Sep-02 60% 21-Jun-02

643 10002 Other IETF depencies 2 Rel5 No TSG CN 24-Nov-00 7-Jun-02 70% 25-Mar-02 Was introduced at SA#13 by Ileana Leuca (exact position 
in the WP and related WG have to be defined)

644 11011 IETF: draft-ietf-aaa-diameter  - should be CN4 3 No TSG CN 24-Nov-00 7-Jun-02 90% 10-Oct-01

645 11999 IETF: draft-johansson-aaa-diameter-mm-app - 
should be CN4

3 No TSG CN 24-Nov-00 7-Jun-02 50% 10-Oct-01

646 1913 Start Testing 2 Rel5 No MLST 18-Mar-02 18-Mar-02 0% 8-Oct-01
647 1844 Conformance Test Aspects - Provisioning of 

IMS
IMS-TEST 2 No WG T1 18-Mar-02 27-Dec-02 0% 10-Dec-01 The task is a building block, individual work items are 

being considered but are constrained by lack of 
supporting companies

648 41004 Testing of support for IMS - prose IMS-TEST 2 Rel5 No WG T1 TSG 18-Sep-02 31-Mar-03 0% TP-020246 26-Sep-02

649 41005 Testing of support for IMS - TTCN IMS-TEST 2 Rel5 No WG T1 TSG 18-Sep-02 30-Sep-03 0% TP-020246 26-Sep-02

650 34001 Extended Transparent End-to-End PS 
Streaming Service

PSS-E 1 Rel5 No WG SA4 TSG 21-Jun-01 6-Dec-02 43% Paolo SP-010392 28-Feb-02

651 34002 Stage 1 2 No WG SA1 TSG 21-Jun-01 27-Sep-01 100% SP-010392 25-Mar-02 2nd resp SA4

652 34003 Stage 2 (version Rel5 of TS 26.234) 2 No WG SA4 TSG 3-Jan-02 14-Mar-02 100% SP-010392 25-Mar-02 2nd resp SA2
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653 34019 RTP usage model 2 No WG SA4 3-Jan-02 6-Dec-02 5% 30-May-02
654 501637 Rel-5 OSA enhancements OSA1 1 NA Yes WG SA1 TSG 11-Jul-00 14-Jun-02 82% Adrian Z SP-000216 24-Jan-02

655 32010 General Stage 2 for Rel5 2 No WG SA2 11-Sep-01 7-Jun-02 33% 30-May-02
656 1429 OSA APIs for Multimedia Call Control OSA1-

CSCF
2 Rel5 No WG SA2 TSG 11-Jul-00 7-Jun-02 100% 24-Jan-02 For Rel5 even if completed by March

657 1430 Stage 1 OSA1-
CSCF

3 No WG SA1 TSG 11-Jul-00 14-Mar-02 100% Michael 
Clayton

30-May-02

658 15002 (Multimedia) Call Control - Stages 2 and 3 OSA2 3 No WG CN5 TSG 11-Sep-01 7-Jun-02 100% 21-Jun-02
659 15003 Generic user interaction - Stage 3 OSA2 2 Rel5 No WG CN5 TSG 11-Sep-01 7-Jun-02 100% 21-Jun-02
660 15004 Charging - Stage 3 OSA2 2 Rel5 No WG CN5 TSG 11-Sep-01 7-Jun-02 100% 21-Jun-02
661 15007 Call Control Service Mapping; Multiparty 

Call Control SIP - Stage 3
OSA2 2 Rel5 No WG CN5 TSG 11-Sep-01 7-Jun-02 100% 21-Jun-02

662 15999 WSDL APIs for SOAP/HTTP - Stage 3 OSA2 2 Rel5 No WG CN5 TSG 11-Sep-00 7-Jun-02 100% 21-Jun-02
663 1419 OSA security OSA1-

SEC
2 Rel5 No WG SA3 TSG 11-Jul-00 14-Jun-02 68% SP-000302 10-Dec-01 CR to correct security specifications in 29.198 scheduled 

for approval at CN#15
664 2121 Stage 1 OSA1-

SEC
3 No WG SA1 TSG 11-Jul-00 9-Nov-01 100% Michael 

Clayton
28-Feb-02

665 1421 Stage 3 OSA1-
SEC

3 No WG SA3 TSG 23-Oct-00 14-Jun-02 29% 10-Dec-01 ??

666 1422 security related SCF(s) definition OSA1-
SEC

3 No WG CN5 TSG 21-Sep-01 7-Jun-02 100% NP-010692 21-Jun-02

667 1423 (possibly) changes required from supporting 
platforms, e.g. gsmSCF, HLR 

OSA1-
SEC

3 No WG SA3 TSG 11-Sep-00 14-Dec-00 60% 20-Mar-01

668 401424 Interactions OSA - e-commerce OSA1-
ECOM

2 Rel5 No WG SA2 TSG 11-Jul-00 7-Jun-02 97% 21-Jun-02

669 1425 Stage 1 OSA1-
ECOM

3 No WG SA1 TSG 11-Jul-00 14-Mar-02 95% 28-Feb-02

670 1529 Stages 2 and 3 OSA1-
ECOM

3 No WG CN5 TSG 21-Sep-01 7-Jun-02 100% NP-010692 21-Jun-02

671 15005 Policy Management - Stage 3 OSA2 2 Rel5 No WG CN5 TSG 11-Sep-01 7-Jun-02 100% 26-Sep-02
672 15006 Presence and Availability Management 

(PAM) - Stage 3
OSA2 2 Rel5 No WG CN5 TSG 11-Sep-01 7-Jun-02 100% 26-Sep-02

673 1786 CHECK STATUS - LCS - OSA interfaces OSA1-
LCSI

2 Rel5 No WG SA1 TSG 11-Sep-00 7-Jun-02 46% 8-Oct-01 az: CN#13 - changed to Rel5

674 1787 Stage 1 OSA1-
LCSI

3 No WG SA1 TSG 11-Sep-00 8-Dec-00 100% 30-May-02

675 2124 Stage 2 OSA1-
LCSI

3 No WG SA2 TSG 11-Dec-00 11-Dec-00 100% 6-Jun-01 az 24/05/01: Rel4 completion 90->100%.

676 1788 Stage 3 OSA1-
LCSI

3 No WG CN5 TSG 21-Sep-01 7-Jun-02 100% NP-010692 21-Jun-02

677 1638 CAMEL phase 4 CAMEL4 1 Rel5 No WG SA1 WG 17-Apr-00 6-Sep-02 88% Andrijana NP-010541 28-Feb-02

678 1461 Service requirements CAMEL4 2 No WG SA1 WG 17-Apr-00 14-Jun-02 100% 28-Feb-02
679 2012 Call Party Handling CAMEL4-

CPH
2 No WG CN2 WG 10-Jul-00 7-Jun-02 100% 30-May-02

680 2013 Mid call procedure for MO and MT calls CAMEL4-
MCP

2 No WG CN2 WG 17-Jul-00 7-Jun-02 100% 30-May-02

681 2014 Interactions with Optimal Routing CAMEL4-
IOR

2 No WG CN2 WG 17-Jul-00 8-Mar-02 100% 28-Feb-02

682 2015 Inclusion of flexible tone injection CAMEL4-
IFTI

2 No WG CN2 WG 17-Jul-00 8-Mar-02 100% 28-Feb-02

683 2016 CSE control over MT SMS CAMEL4-
CCSMS

2 No WG CN2 WG 17-Jul-00 8-Mar-02 100% 28-Feb-02

684 2460 Notification of GPRS mobility management 
to CSE

CAMEL4-
NMM

2 No WG CN2 WG 2-Mar-01 7-Jun-02 100% 30-May-02

685 2458 Provision of location information of called 
subscriber

CAMEL4-
LOCB

2 No WG CN2 WG 2-Mar-01 8-Mar-02 100% 28-Feb-02

686 2514 Inclusion of ODB data in the CSE_HLR 
interface

CAMEL4-
ODB

2 No WG CN2 WG 9-Jul-01 8-Mar-02 100% 28-Feb-02 Added on May 29, 2001

687 2515 Location information during an ongoing call 
(Handover DP)

CAMEL4-
HODP

2 No WG CN2 WG 14-May-01 7-Jun-02 100% 30-May-02
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688 2516 GPRS Any Time Interrogation CAMEL4-
ATI

2 No WG CN2 WG 9-Jul-01 7-Jun-02 100% 30-May-02

689 2599 Transfer of IMEI (with SW version) to CSE CAMEL4-
ATI

2 No WG CN2 WG 9-Jul-01 7-Jun-02 100% 30-May-02

690 12005 Handling of partial implementations of 
CAMEL4

CAMEL4-
SUB

2 No WG CN2 WG 8-Mar-02 6-Sep-02 100% 26-Sep-02 stage2 and stage3 CRs for approval at CN#17

691 2464 Rel-5 MExE enhancements MEXE5 1 Rel5 No WG T2 TSG 26-Mar-01 8-Mar-02 100% Friedhelm 13-Mar-01
692 2466 MExE Rel-5 Improvements and 

Investigations
MEXE5-
ENHANC

2 No WG T2 TSG 26-Mar-01 8-Mar-02 100% TP-010071 21-Mar-02

693 1625 Wideband Telephony Service - AMR AMRWB 1 Rel5 No WG SA4 TSG 1-Jan-00 2-Dec-02 65% Paolo SP-99354 28-Feb-02
694 62 Specification AMRWB 2 No WG SA4 1-Jan-00 12-Sep-02 96% 28-Feb-02
695 31005 Stage 1 3 No WG SA1 1-Oct-01 22-Mar-02 100% 1-Mar-02
696 32007 Stage 2 3 No WG SA4 3-Jan-00 17-Apr-00 100% 28-Feb-02
697 1459 Design Constraints AMRWB 4 No WG SA4 3-Jan-00 7-Feb-00 100% 28-Feb-02
698 1460 General Description AMRWB 4 No WG SA4 7-Feb-00 17-Apr-00 100% 28-Feb-02
699 1626 Feasibility Study AMRWB 3 No WG SA4 TSG 28-Apr-00 2-Jun-00 100% SP-000024 28-Feb-02 S4,TD  SP-000024: TR 26.901 v.4.0.0

700 1656 N1 Aspects AMRWB 3 No WG CN1 TSG 21-Sep-01 21-Dec-01 100% 26-Sep-02 Some of N1 tasks: Indication of supported codecs by the 
MS, Bearer cap negociation, codec indication to MS......

701 14005 N4 work AMRWB 3 No WG CN4 TSG 13-Feb-02 7-Jun-02 100% N4-010538 30-May-02 CN4#11 30/11/01: No inputs to CN4 at this meeting...

702 67 Codec issues AMRWB 3 No WG SA4 3-Jan-00 12-Sep-02 91% 28-Feb-02
703 1627 Codec qualification AMRWB 4 No WG SA4 TSG 1-Feb-00 30-May-00 100% 28-Feb-02
704 74 Codec selection tests AMRWB 4 No WG SA4 1-Jun-00 20-Oct-00 100% 28-Feb-02
705 891 Codec selection AMRWB 4 No WG SA4 23-Oct-00 27-Oct-00 100% 28-Feb-02
706 34007 TFO AMR-WB AMRWB-

TFO
4 Yes WG SA4 18-Dec-01 14-Mar-02 100% 26-Sep-02

707 890 Other codec issues (verif., caracterisation) AMRWB 4 No WG SA4 29-Sep-00 7-Jun-02 91% 30-May-02 ANSI C-Code , Test Sequences,  Speech Transcoding 
Functions,  Error Concealment of lost frames, Source 
Controlled Bit-Rate Operation, Voice Activity Detector,  
Frame Structure 

708 34008 AMR-WB and narrrowband interworking AMRWB-
IWG

4 No WG SA4 27-Sep-01 14-Mar-02 100% 28-Feb-02

709 34009 Interworking with fixed broadband networks AMRWB-
IWG

4 No WG SA4 27-Sep-01 14-Mar-02 100% 28-Feb-02

710 34010 Tones and announcements AMRWB 4 No WG SA4 27-Sep-01 14-Mar-02 100% 28-Feb-02
711 34011 WB Conferencing and WB Voice Group calls AMRWB 4 No WG SA1 3-Jan-00 3-Jan-00 0% 9-Oct-01
712 34012 Billing, accounting and call detail record aspects AMRWB 4 No WG SA5 27-Sep-01 12-Sep-02 67% SP-010631 21-Jun-02

713 1989 Start Testing AMRWB 3 No MLST 25-Feb-02 25-Feb-02 0% 1-Apr-00
714 1855 Conformance tests (CRs to 34 series) AMRWB 3 No WG T1 1-Jan-00 12-Apr-00 100% 25-Mar-02
715 76 Terminal Acoustic Characteristics AMRWB 4 No WG SA4 1-Jan-00 12-Apr-00 100% 1-Apr-00
716 1628 Definition AMRWB 5 No WG SA4 TSG 1-Jan-00 31-Jan-00 100% 28-Feb-02
717 1629 Test specification AMRWB 5 No WG SA4 TSG 1-Feb-00 12-Apr-00 100% 20-Mar-01
718 34004 Floating-point ANSI-C code for the AMR-WB 

speech codec
AMRWB-
FP

2 No WG SA4 TSG 25-Sep-01 14-Mar-02 100% SP-010459 28-Feb-02

719 80 Support of AMR-WB in GERAN: GMSK and 
8PSK WB FR / HR

GAMRWB 2 No TSG 
GERAN

TSG 3-Jan-00 28-Jun-02 100% Paolo GP-000453 31-Jul-02

720 50098 Channel coding in 45.003 GAMRWB 3 No TSG 
GERAN

TSG 3-Jan-00 5-Apr-02 100% 21-May-02

721 2266 Signalling for the A interface GAMRWB 3 No TSG 
GERAN

TSG 3-Jan-00 29-Jun-01 100% 12-Sep-01

722 2267 Signalling for Iu GAMRWB 3 No TSG 
GERAN

TSG 3-Jan-00 28-Jun-02 100% 31-Jul-02

723 2268 Receiver performance in TS 45.005 GAMRWB 3 No TSG 
GERAN

TSG 2-Apr-01 28-Jun-02 100% 31-Jul-02

724 50000 Link Adaptation in 45.009 GAMRWB 3 No TSG 
GERAN

26-Mar-01 28-Jun-02 100% 31-Jul-02

725 2269 GERAN MS conformance test for AMR-WB GAMRWB 2 No TSG 
GERAN

TSG 3-Jan-00 2-Dec-02 0% Paolo GP-000454 21-May-02 Not started
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726 2270 MS test GAMRWB 3 No TSG 
GERAN

TSG 3-Jan-00 2-Dec-02 0% 21-May-02

727 2271 GERAN BTS conformance test for AMR-WB GAMRWB 2 No TSG 
GERAN

TSG 3-Jan-00 2-Dec-02 0% Paolo GP-000455 21-May-02 Not started

728 2272 BTS test GAMRWB 3 No TSG 
GERAN

TSG 3-Jan-00 2-Dec-02 0% 21-May-02

729 2573 Terminal local model enhancements TLM5 1 Rel5 No WG T2 TSG 14-May-01 20-Mar-02 100% TP-010224 1-Mar-02

730 1536 Rel-5 Location Services enhancements LCS1 1 Rel5 No WG SA2 TSG 3-Apr-00 30-Dec-02 84% Alain SP-010518 1-Apr-00

731 1600 UE positioning LCS1-
UEpos

2 NA No TSG RAN TSG 15-Jan-01 29-Mar-02 97% RAN_Wis 20-Mar-01

732 2474 UE positioning enhancements for 1.28 Mcps 
TDD

LCS-
128Pos

3 Rel5 No WG 
RAN2

TSG 9-Apr-01 29-Mar-02 100% RAN_Wis 28-Feb-02

733 2125 Open SMLC-SRNC Interface within the UTRAN 
to support A-GPS Positioning

LCS-INTF 3 Rel5 No WG 
RAN2

TSG 15-Jan-01 12-Oct-01 100% RAN_Wis 24-Jan-02 Finished at RAN#13

734 1171 Event based and Periodic LCS LCS1-
EBP

2 Rel5 No WG SA1 22-May-00 7-Jun-02 88% 1-Apr-00

735 1641 Stage 1 LCS1-
EBP

3 No WG SA1 22-May-00 17-Nov-00 100% 1-Apr-00 Evaluate Event based and Periodic LCS to be included in 
R00, corresponding Stage 1 description

736 1538 Stage 2 specification LCS1-
EBP

3 No WG SA2 6-Nov-00 26-Jan-01 51% 17-Nov-00

737 1179 Impact on MAP LCS1-
EBP

3 No WG CN4 15-Mar-02 7-Jun-02 100% 30-May-02 Possible impact on UTRAN of LCS quality level request...

738 2436 Location Services for GERAN in A/Gb Mode LCS-
GERAN

2 Rel5 No TSG 
GERAN

TSG 3-Apr-00 8-Feb-02 100% Paolo GP-011925 12-Sep-01

739 2437 GERAN LCS Stage 2 (first release) LCS-
GERAN

3 No TSG 
GERAN;
WG 
SA2;WG 
GERAN1;
WG 
GERAN2

TSG 3-Apr-00 8-Feb-02 100% 28-Feb-02

740 2438 Gb interface support for LCS LCS-
GERAN

3 No TSG 
GERAN

TSG 3-Apr-00 31-Aug-01 100% 12-Sep-01

741 2440 L3 protocol support for LCS LCS-
GERAN

3 No TSG 
GERAN

TSG 3-Apr-00 1-Jun-01 100% 12-Sep-01

742 2441 Stage 3 specifications LCS-
GERAN

3 No TSG 
GERAN

TSG 3-Apr-00 1-Jun-01 100% 12-Sep-01

743 2442 Location Services for GERAN in Iu Mode LCS-
GERAN

2 Rel5 No TSG 
GERAN

TSG 3-Apr-00 28-Jun-02 100% Paolo GP-011926 31-Jul-02

744 2443 GERAN LCS Stage 2 LCS-
GERAN

3 No TSG 
GERAN;
WG 
RAN2;W
G 
RAN3;W
G 
SA2;WG 
GERAN1;
WG 
GERAN2

TSG 3-Apr-00 28-Jun-02 100% 31-Jul-02
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745 2444 Iu-ps interface support for LCS LCS-
GERAN

3 No TSG 
GERAN;
WG 
RAN2;W
G 
RAN3;W
G 
SA2;WG 
GERAN1;
WG 
GERAN2

TSG 3-Apr-00 28-Jun-02 100% 31-Jul-02

746 2445 Iu-cs interface support for LCS LCS-
GERAN

3 No TSG 
GERAN;
WG 
RAN2;W
G 
RAN3;W
G 
SA2;WG 
GERAN1;
WG 
GERAN2

TSG 3-Apr-00 28-Jun-02 100% 31-Jul-02

747 2446 Iur-g interface support for LCS LCS-
GERAN

3 No TSG 
GERAN;
WG 
RAN2;W
G 
RAN3;W
G 
SA2;WG 
GERAN1;
WG 
GERAN2

TSG 23-Jan-02 19-Apr-02 100% 31-Jul-02 FFS

748 2447 RRC protocol support for LCS LCS-
GERAN

3 No TSG 
GERAN;
WG 
RAN2;W
G 
RAN3;W
G 
SA2;WG 
GERAN1;
WG 
GERAN2

TSG 20-Aug-01 30-Nov-01 100% 31-Jul-02

749 2448 Additional impacts on Broadcast of LCS data on 
packet channels

LCS-
GERAN

3 No TSG 
GERAN;
WG 
RAN2;W
G 
RAN3;W
G 
SA2;WG 
GERAN1;
WG 
GERAN2

TSG 20-Aug-01 5-Dec-01 100% 31-Jul-02
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750 2449 Stage 3 specifications LCS-
GERAN

3 No TSG 
GERAN;
WG 
RAN2;W
G 
RAN3;W
G 
SA2;WG 
GERAN1;
WG 
GERAN2

TSG 25-Mar-02 28-Jun-02 100% 31-Jul-02

751 50068 GERAN MS Conformance test for LCS LCS-
GERAN-
MSconf

2 No TSG 
GERAN

30-Nov-01 2-Dec-02 0% GP-000458 21-May-02

752 55069 Develop LCS MS test case work plan (Release 
98/99/4)

3 No WG 
GERAN4,
WG 
GERAN5

30-Nov-01 2-Dec-02 0% 21-May-02

753 55070 Develop LCS MS test cases 3 No WG 
GERAN4,
WG 
GERAN5

30-Nov-01 2-Dec-02 0% 21-May-02

754 50069 GERAN BTS Conformance test for LCS LCS-
GERAN-
BTSconf

2 No TSG 
GERAN

30-Nov-01 2-Dec-02 0% GP-000459 21-May-02 Not started

755 55071 Develop LCS BTS test case work plan (Release 
98/99/4)

3 No WG 
GERAN4,
WG 
GERAN5

30-Nov-01 2-Dec-02 0% 21-May-02

756 55072 Develop LCS BTS test cases 3 No WG 
GERAN4,
WG 
GERAN5

30-Nov-01 2-Dec-02 0% 21-May-02

757 544 LCS interoperation stage 2 aspects 2 No WG SA2 28-Aug-00 28-Jun-02 17% 17-Nov-00
758 2434 LCS interoperability aspects to GERAN LCS-

GERAN
2 Rel5 No TSG 

GERAN
TSG 28-Aug-00 28-Jun-02 100% Paolo GP-000456 31-Jul-02

759 2435 Co-ordinated development of GSM LCS Phase 
2 and UMTS LCS, S2 and GERAN

LCS-
GERAN

3 No TSG 
GERAN;
WG 
SA2;WG 
SA5;WG 
RAN2;W
G 
RAN3;W
G 
GERAN2;
WG 
GERAN1

TSG 28-Aug-00 28-Jun-02 100% 31-Jul-02

760 52003 Uplink TDOA feasibility study LCS-
GERAN

2 No WG 
GERAN3

TSG 30-Nov-01 19-Apr-02 100% GP-012794 31-Jul-02

761 1183 FS on LCS support in the IMS 2 No WG SA1 12-Feb-01 18-Jan-02 28% 1-Apr-00
762 35008 Charging and OAM&P for LCS 

enhancements
LCS1-
OAM

2 Rel5 No WG SA5 TSG 21-Sep-01 28-Jun-02 100% SP-010461 21-Jun-02

763 521 New security aspects of LCS (not identified) LCS1-
SEC

2 Rel5 No WG SA3 14-Apr-00 28-Dec-01 15% SP-000421 10-Dec-01 14/09/00: End date 28/12/01 WI may need to be split to 
improve on this date. S3#17 15% complete. No progress 
since S3#17

764 32011 Specification for the Le Interface LCS1-Le 2 Rel5 No WG SA2 TSG 14-Jan-02 15-Mar-02 100% SP-020180 24-Jan-02

765 32022 CHECK STATUS - Inter-GMLC interface 2 No WG SA2 30-May-02 30-Dec-02 0% 30-May-02
766 501571 Rel-5 Security enhancements SEC1 1 NA No WG SA3 TSG 21-Feb-00 28-Jun-02 52% Maurice SP-000421 10-Dec-01 Added BB UE authentication and rapporteur added. TO 

BE DELETED

File name: work_plan_3gpp_020926.xls
Sheet name: Tasks with Assignments 27

 
 

IPR2023-01270 Page 27



ID Unique_ID Task Name Acronym Outline_
Level

Release Splita
ble

Resource
_Names

Level_of_A
pproval

Start Finish % Work 
Complete

MCC_resp Hyperlink last_modif Notes

767 1576 Network domain security SEC1-
NDS

2 Rel5 Yes WG SA3 TSG 21-Feb-00 28-Jun-02 51% SP-000420 10-Dec-01 S3#17: All due in Rel5. (WI Update at S3#18). Replaced 
by NDS-IP and NDS-MAP

768 1577 Control plane protection in core network (e.g., 
GTP, CAP, MAP/IP, provided by IPsec) 

SEC1-
NDS

3 No WG SA3 12-May-00 7-Jun-02 48% 1-Apr-00

769 1578 Main aspects SEC1-
NDS

4 No WG SA3 12-May-00 21-Jun-01 0% 10-Dec-01 TO BE DELETED

770 1579 Integration of GTP signalling security 
architecture 

SEC1-
NDS

4 No WG CN4 14-Sep-01 7-Jun-02 100% 30-May-02 Waiting for input from SA3!...

771 1580 User plane protection in core network (e.g., 
provided by IPsec)

SEC1-
NDS

3 No WG SA3 21-Feb-00 28-Jun-02 40% 10-Dec-01 TO BE DELETED

772 1581 Main aspects SEC1-
NDS

4 No WG SA3 21-Feb-00 21-Jun-01 7% 10-Dec-01 ??

773 1582 Integration of GTP signalling security 
architecture 

SEC1-
NDS

4 No WG CN4 14-Sep-01 28-Jun-02 95% 28-Feb-02 14/02/2002 requirements are not clear/not received...

774 2576  IP network layer security (NDS/IP) SEC1-
NDS-IP

3 No WG SA3 WG 15-Jun-00 15-Mar-02 85% SP-010326 10-Dec-01 TS 33.210 will be presented for info at SA#14 and is 
scheduled for approval at SA#15. 2002/12: All IPsec 
RFCs are stable STD Track RFCs.

775 2243 Intra Domain Connection of RAN Nodes 
to Multiple CN Nodes

IUFLEX 1 Rel5 No WG SA2 TSG 2-Oct-00 28-Jun-02 100% Alain SP-000619 24-Jan-02 No clear indication on the end date. Put to Rel5 by AS.

776 2244 Overall System Architecture IUFLEX 2 No WG SA2 TSG 3-Jan-01 21-Sep-01 100% 19-Sep-01
777 20000 Stage 3: RAN node selecting CN node IUFLEX 2 No WG 

RAN3
TSG 24-Sep-01 22-Mar-02 100% 1-Mar-02 Not identified

778 2248 N1 work IUFLEX 2 No WG CN1 TSG 17-Sep-01 28-Jun-02 100% NP-010693 26-Sep-02

779 2249 N4 work IUFLEX 2 No WG CN4 TSG 2-Oct-00 8-Mar-02 100% NP-000737 25-Mar-02 DAB 12.12.01 - % complete to 66%...

780 50067 GERAN work for Intra Domain Connection 
of RAN Nodes to Multiple CN Nodes

IDCRAN-
GERAN

2 Rel5 No TSG 
GERAN

8-Feb-02 28-Jun-02 100% GP-020492 26-Sep-02 Accept changes Gb over IP

781 51068 Stage 2 (changes to ) 3 No WG 
GERAN1

8-Feb-02 28-Jun-02 100% 31-Jul-02

782 51069 43.051 Introduction of support for IDNNS in 
GERAN Iu mode

3 No WG 
GERAN1

8-Feb-02 28-Jun-02 100% 31-Jul-02

783 52070 Stage 3 (changes to ) 3 No WG 
GERAN2

8-Feb-02 28-Jun-02 100% 31-Jul-02

784 52077 48.016 Use of Gb interface concepts when a 
network applies IDNNS

3 No WG 
GERAN2

8-Feb-02 28-Jun-02 100% 31-Jul-02 Closed, accept  changes for Gb over IP

785 52078 48.018 Include MSC/VLR identity in CS IMSI 
paging

3 No WG 
GERAN2

8-Feb-02 28-Jun-02 100% 31-Jul-02

786 2320 GERAN improvements 3 (new transport 
layer on interface A)

GEIMP3 1 Rel5 No TSG 
GERAN

TSG 6-Apr-01 20-Dec-02 0% Paolo GP-010909 26-Sep-02 BellSouth, Vodafone, Mannesmann, Telia, T-Mobil

787 2321 Evolution of the transport for A GEIMP3-
EtA

2 No TSG 
GERAN

TSG 6-Apr-01 20-Dec-02 0% Paolo GP-010910 26-Sep-02 BellSouth, Vodafone, Mannesmann, Telia, T-Mobil

788 2322 Definition of a new A/Ater interface Transport 
Layer option based on the Iu Interface 
Transport Layer

3 No TSG 
GERAN

TSG 6-Apr-01 20-Dec-02 0% 26-Sep-02

789 2323 Adaptation of the Layer 3 BSSMAP procedures 
as required

3 No TSG 
GERAN

TSG 6-Apr-01 20-Dec-02 0% 26-Sep-02

790 501142 Rel-5 Charging and OAM&P OAM 1 NA No WG SA5 TSG 10-Sep-01 12-Sep-02 73% Adrian SP-010461 21-Jun-02

791 35002 Rel5 Principles, high level Requirements 
and Architecture

OAM-
AR/PR

2 Rel5 No WG SA5 TSG 17-Sep-01 28-Jun-02 100% SP-010461 21-Jun-02

792 35003 Rel5 Performance Management OAM-PM 2 Rel5 No WG SA5 TSG 17-Sep-01 12-Sep-02 75% SP-010631 21-Jun-02 az: Changed Rapporteur

793 35004 Rel5 Charging Management OAM-CH 2 Rel5 No WG SA5 TSG 10-Sep-01 12-Sep-02 68% SP-010631 21-Jun-02

794 35001 Rel5 Network Infrastructure Management OAM-NIM 2 Rel5 No WG SA5 TSG 21-Sep-01 12-Sep-02 55% SP-010461 21-Jun-02

795 2392 GERAN enhancements for streaming 
services 1 (RLC enhancements)

1 Rel5 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% Paolo GP--010429 31-Jul-02
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796 2394 Concept 2 No TSG 
GERAN

6-Nov-00 31-Oct-01 100% 31-Jul-02

797 2395 RLC protocol enhancement (SDU Discard) 2 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% 31-Jul-02

798 2396 GERAN enhancements for streaming 
services 2 (usage of ECSD)

1 Rel5 No TSG 
GERAN

6-Nov-00 28-Jun-02 83% Paolo GP-010430 31-Jul-02 AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, 
Vodafone

799 2398 Usage of ECSD Concept 2 No TSG 
GERAN

6-Nov-00 19-Apr-02 100% 31-Jul-02

800 2399  Stage 2 2 No TSG 
GERAN

6-Nov-00 19-Apr-02 100% 31-Jul-02

801 2400 Stage 3 2 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% 31-Jul-02

802 2401  RLC PDU formats 2 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% 31-Jul-02

803 2402 MAC header 2 No TSG 
GERAN

6-Nov-00 28-Jun-02 100% 31-Jul-02

804 2412 GERAN/UTRAN interface evolution 1 
(evolution of Iu PS)

GERUEV
1

1 Rel5 No TSG 
GERAN;
WG 
RAN3

1-Sep-00 28-Jun-02 100% Paolo GP-010481 31-Jul-02 SBC, Motorola, Nokia, Ericsson, Nortel

805 2413 Evolution of Iu ps GERUEV
1-IuPS

2 No TSG 
GERAN;
WG 
RAN3

1-Sep-00 28-Jun-02 100% 31-Jul-02

806 2414 Identification of GERAN requirements on Iu ps 3 No TSG 
GERAN;
WG 
RAN3

1-Sep-00 30-Nov-01 100% 21-May-02

807 2415 Update of specifications 3 No TSG 
GERAN;
WG 
RAN3

3-Dec-01 28-Jun-02 100% 31-Jul-02

808 2416 GERAN/UTRAN interface evolution 2 
(evolution of Iu CS)

GERUEV
2

1 Rel5 No TSG 
GERAN;
WG 
RAN3

1-Sep-00 28-Jun-02 100% Paolo GP-010417 31-Jul-02

809 2417 Evolution of Iu cs GERUEV
2-IuCS

2 No TSG 
GERAN;
WG 
RAN3

1-Sep-00 28-Jun-02 100% Paolo GP-000430 31-Jul-02 Lucent, Ericsson, AWS, Nortel

810 2418 Identification of GERAN requirements on Iu cs 3 No TSG 
GERAN;
WG 
RAN3

1-Sep-00 19-Apr-02 100% 31-Jul-02

811 2419 Update of specifications 3 No TSG 
GERAN;
WG 
RAN3

1-Sep-00 28-Jun-02 100% 31-Jul-02

812 2556 End to End QoS for PS Domain including 
IMS

E2EQoS 1 Rel5 No WG SA2 TSG 28-Aug-00 28-Jun-02 97% Alain SP-010343 11-Oct-01

813 2557 E2E QoSConcept and Architecture 2 No WG SA2 TSG 3-Jan-01 7-Sep-01 100% 24-Nov-01
814 2558 E2E QoS interworking E2EQoS-

IW
2 No WG CN3 WG 28-Aug-00 7-Jun-02 95% NP-010528 26-Sep-02 [DAB - 30/07/02] - % complete to 95% (if we exclude 

Diffserv)
815 2559 QoS Management (Provisioning and 

Monitoring)
E2EQoS-
OAM

2 No WG SA5 TSG 21-Sep-01 28-Jun-02 100% SP-010461 21-Jun-02

816 2569 Messaging enhancements Rel-5 MESS5 1 Rel5 No WG T2 TSG 15-Jun-01 7-Jun-02 56% Friedhelm 13-Mar-01 support of UAProf, so this in my opinion is 100% 
complete

817 2571 Multimedia Messaging (MMS) enhancements MESS5-
MMS

2 No WG T2 TSG 15-Jun-01 7-Jun-02 55% TP-010130 26-Sep-02

818 31000 Definition of service requirements MESS5-
SR

3 Rel5 No WG SA1 15-Jun-01 15-Mar-02 90% 28-Feb-02
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819 42000 Technical realization 3 No WG T2 15-Jun-01 7-Jun-02 95% 28-Feb-02 stage 3 MM7 is missing
820 42008 WAP Forum dependency: MM1 stage 3 3 No WG T2 15-Jun-01 7-Jun-02 30% 26-Sep-02
821 34018 MMS formats and codecs 3 No WG SA4 3-Dec-01 15-Mar-02 100% 28-Feb-02
822 2572 Enhanced Messaging Service (EMS) 

enhancements
MESS5-
EMS

2 No WG T2 TSG 15-Jun-01 8-Mar-02 46% TP-010153 10-Dec-01

823 31001 Definition of service requirements 3 No WG SA1 15-Jun-01 14-Sep-01 20% 28-Feb-02
824 42001 Technical realization 3 No WG T2 15-Jun-01 8-Mar-02 100% 28-Feb-02
825 50001 GERAN Inter BSC NACC improvements 

over the Gb Interface
GERNAC
C

1 Rel5 No TSG 
GERAN

3-Sep-01 28-Jun-02 100% Paolo GP-012313 31-Jul-02

826 14501 Modification of core network protocols for 
GERAN Inter BSC NACC over Gb Interface

GERNAC
C-Cnmod

2 No WG 
CN4;WG 
SA2

3-Sep-01 19-Apr-02 100% GP-011877 31-Jul-02

827 32502 Stage 2 - Concept 3 No WG 
CN4;WG 
SA2

3-Sep-01 31-Oct-01 100% 31-Jul-02

828 14502 Stage 2 - 23.060 change - Definition of Inter 
BSC NACC

3 No WG 
CN4;WG 
SA2

3-Sep-01 19-Apr-02 100% 31-Jul-02

829 14503 Stage 3 (changes to TS 29.060) 3 No WG CN4 3-Sep-01 8-Mar-02 100% 31-Jul-02 IP 30/11/01: Input awaited from GERAN2 to CN4...
830 50002 Modification of Gb protocols for GERAN 

Inter BSC NACC over Gb Interface
GERNAC
C-Gbmod

2 No TSG 
GERAN

30-Nov-01 28-Jun-02 100% GP-012314 31-Jul-02

831 50003 Stage 3 (changes to TS 48.018) 3 No TSG 
GERAN

30-Nov-01 28-Jun-02 100% 31-Jul-02

832 50033  Enhanced Power Control EPC 1 Rel5 No TSG 
GERAN

26-Nov-01 20-Dec-02 1% GP-012748 10-Dec-01

833 50034 Realization of Enhanced power control and 
signaling support

2 No TSG 
GERAN

26-Nov-01 30-Nov-01 100% GP-012749 10-Dec-01

834 50035 GERAN MS Conformance test for Enhanced 
Power Control

2 No TSG 
GERAN

10-Dec-01 20-Dec-02 0% GP-012750 31-Jul-02

835 50036 GERAN BTS Conformance test for 
Enhanced Power Control

2 No TSG 
GERAN

10-Dec-01 20-Dec-02 0% GP-012751 31-Jul-02

836 50037 8PSK AMR HR 8PSK-AH 1 Rel5 No TSG 
GERAN

10-Dec-01 20-Dec-02 70% Paolo GP-012752 31-Jul-02

837 50038 Definition of channel coding, performance 
requirements and signaling support

2 No TSG 
GERAN

10-Dec-01 28-Jun-02 100% GP-012753 31-Jul-02

838 50061 Concept 3 No TSG 
GERAN

10-Dec-01 28-Jun-02 100% 31-Jul-02

839 52004 Changes to 44.018 3 No WG 
GERAN2

10-Dec-01 28-Jun-02 100% 31-Jul-02

840 51025 Changes to 45.001 3 No WG 
GERAN1

10-Dec-01 28-Jun-02 100% 31-Jul-02

841 51026 Changes to 45.002 3 No WG 
GERAN1

10-Dec-01 28-Jun-02 100% 31-Jul-02

842 51027 Changes to 45.003 3 No WG 
GERAN1

10-Dec-01 28-Jun-02 100% 31-Jul-02

843 51028 Changes to 45.005 3 No WG 
GERAN1

10-Dec-01 28-Jun-02 100% 31-Jul-02

844 52005 Changes to 24.008 3 No WG 
GERAN2

10-Dec-01 28-Jun-02 100% 31-Jul-02

845 52006 Changes to 48.058 3 No WG 
GERAN2

10-Dec-01 28-Jun-02 100% 31-Jul-02

846 50039 GERAN MS Conformance test for 8PSK HR 2 No TSG 
GERAN

10-Dec-01 20-Dec-02 0% GP-012754 31-Jul-02

847 50040 GERAN BTS Conformance test for 8PSK HR 2 No TSG 
GERAN

10-Dec-01 20-Dec-02 0% GP-012755 31-Jul-02

848 13000 Service Change and UDI Fallback SCUDIF 1 Rel5 No WG CN3 WG 8-Oct-01 7-Jun-02 100% David NP-010570 30-May-02 [DAB - 17/05/02] - % complete to 100% - push end to 
June 02, (will be complete with approval of CRs in 
NP#16)

849 501800 Rel-5 (U)SIM toolkit enhancements USAT1 1 NA Yes WG T3 5-Jun-00 26-Sep-03 48% MichaelS not needed 1-Dec-00
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850 43002 Test specification for (U)SIM toolkit security 
mechanims

2 No WG T3 28-May-02 26-Sep-03 0% TP-020028 4-Jun-02

851 1801 Protocol Standardisation of a SIM Toolkit 
Interpreter

USAT1-
Interpr

2 Rel5 No WG T3 TSG 5-Jun-00 22-Jan-03 64% TP-000116 28-May-01 28/5/2001: T3-19 proposed that since the stage 2 and 3 
will not be presented to TP-12 for approval as expected, 
the WI will be moved to rel-5, with completion expected at 
TP-13.

852 2497 Stage 1 3 No WG T3 TSG 5-Jun-00 16-Mar-01 100% 5-Oct-01 5/10/2001: Stage one comepeted at TP-12.
853 2496 Stage 2 and 3 3 No WG T3 TSG 3-Jan-01 8-Mar-02 100% 4-Jun-02 5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 

31.114 to be presented to TP-14.
854 2518 Test specification 3 No WG T3 TSG 3-Sep-01 22-Jan-03 12% TP-010111 4-Jun-02 5/10/2001: Work started on test specification

855 501802 UICC API USAT1-
API

2 NA Yes WG T3 25-Sep-00 27-Sep-02 36% 12-Mar-01 8/3/2001: test spec is based on R99 core spec, so 
deleted from Workplan

856 502031 C SIM API USAT1-
API-
MULTOS

3 Rel5 No WG T3 TSG 25-Sep-00 27-Sep-02 36% TP-000155 4-Jun-02

857 502032 Specification USAT1-
API-
MULTOS

4 No WG T3 TSG 25-Sep-00 27-Sep-02 50% TP-000155 4-Jun-02 30/12/2000: completion amount updated

858 502033 Test specification USAT1-
API-
MULTOS

4 No WG T3 TSG 1-Jan-01 28-Sep-01 0% TP-000155 1-Apr-00

859 501802 (U)SIM API USAT1-
API

2 NA Yes WG T3 20-Mar-02 20-Sep-02 100% 26-Sep-02 8/3/2001: test spec is based on R99 core spec, so 
deleted from Workplan

860 5043001 Java API Test specification 3 No WG T3 20-Mar-02 20-Sep-02 100% TP-020029 26-Sep-02

861 30001 small Technical Enhancements and 
Improvements for Rel5

TEI5 1 Rel5 No Generic TSG 25-Dec-00 22-Mar-02 100% 1-Apr-00 "Joker" WI, to be used for a Rel 5 CR not related to any 
feature and with very limited impact on the system

862 31013 Technical Report on UE Functionality 
Split

UESPLIT 1 Rel5 No WG SA1 TSG 3-Jan-00 1-May-00 0% Michael C SP-010484 11-Oct-01

863 2520 User Equipment Management UEM 1 NA No WG SA5 TSG 21-Jun-01 28-Jun-02 100% Adrian SP-010286 21-Jun-02 az: Rel-5->NA (to cover also Rel-6)

864 35000 FS on User Equipment (UE) Management OAM-
UEM

2 Rel5 No WG SA5 TSG 21-Jun-01 28-Jun-02 100% Adrian SP-010286 21-Jun-02
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