

From: Karsten Suehring <suehring@hhi.de>
Sent: Thursday, December 5, 2002 6:17 PM
To: Pikkapikka@aol.com
Cc: clover@ops.dti.ne.jp; JVT experts
Subject: JVT reference software status (was: About JVT-E088 implementation to JM software)

Dear Akira-San, experts,

here a short update on the software implementation status:
Currently we are a bit behind the implementation schedule. Stephan Wenger told me, he has finished the implementation of (sequence and picture) parameter set support, but is still searching a bug.
I think this delay is not critical because we need the high level syntax support for the other implementations and most experts will be busy during the meeting.

After the JVT meeting I will set up the new schedule, which should start with a slot for Jill to finish the adaptive reference picture weighting and then Akira-San's implementation.

Best regards,
Karsten

Pikkapikka@aol.com wrote:

>
> Dear Karsten-san,
>
> According to the JM software schedule, my turn(JVTE088) was 12/3-12/5.
> However, because of the access problem in JVT meeting place, I cannot
> receive e-mails which is sent to my company(anaka@flab.fujitsu.co.jp).
> Before 18:00 on 4 December, I didn't receive e-mail about JM implementation.
>
> So could you please tell me the current status of implementation?
> Please reply to this e-mail(pikkapikka@aol.com).
>
> I have already implemented JVTE-088 to JM50c based software.
> So maybe the implementation will be completed in two days after I
> received the software of my turn.
>
> Thank you in advance.
>
> Best Regards,
> Akira Nakagawa
> Fujitsu Laboratories Ltd.