
From: Mike Stanton <mstanton@anchor-technical.com>
Sent: Tuesday, June 8, 2021 8:36 AM
To: Jeremy Weinstein
Subject: RE: Weekly BE Project Update

External Sender: Use caution with links/attachments!

Dan Brinkman asked if we can come on the 7/14 and give them a couple of extra days. My hope would be that testing will be close to complete if not complete. I'll know more once we hit that 7/5 date. Let me know if that's an issue.

Thanks,

Mike Stanton
Business Development Manager
Anchor Group
Cell# 817-223-2155
3348 Peden Road
Fort Worth, TX 76179
mstanton@anchor-technical.com



www.anchor-technical.com

From: Mike Stanton
Sent: Tuesday, June 8, 2021 8:26 AM
To: Jeremy Weinstein
Subject: RE: Weekly BE Project Update


OK. I am doing everything possible to move this along, please know that. Thanks for your patience.

Mike Stanton
Business Development Manager
Anchor Group
Cell# 817-223-2155
3348 Peden Road
Fort Worth, TX 76179
mstanton@anchor-technical.com



www.anchor-technical.com

From: Jeremy Weinstein <jeremy.weinstein@solarisoilfield.com>
Sent: Tuesday, June 8, 2021 8:24 AM



To: Mike Stanton <mstanton@anchor-technical.com>

Subject: RE: Weekly BE Project Update

There is acceptance, but we are hoping to see improved delivery if possible. It was noted that we are somewhere around 5-6 weeks delayed from the initial project delivery.

Jeremy Weinstein

Solaris Oilfield Infrastructure

9811 Katy Freeway

Suite 700

Houston, TX 77024

Jeremy.Weinstein@solarisoilfield.com

From: Mike Stanton <mstanton@anchor-technical.com>

Sent: Tuesday, June 8, 2021 8:22 AM

To: Jeremy Weinstein <Jeremy.Weinstein@solarisoilfield.com>

Subject: Re: Weekly BE Project Update

External Sender: Use caution with links/attachments!

Got it. How did my email go over? Not well I'm guessing.

Get [Outlook for iOS](#)

From: Mike Stanton <mstanton@anchor-technical.com>

Sent: Tuesday, June 8, 2021 8:18 AM

To: Jeremy Weinstein

Subject: RE: Weekly BE Project Update

I didn't forget about the ramps. Trying to round up the Engineering folks all at one time. Trying for our meeting this afternoon and I will get back with you. Do you want me to contact you or Whitney?

Mike Stanton

Business Development Manager

Anchor Group

Cell# 817-223-2155

3348 Peden Road

Fort Worth, TX 76179

mstanton@anchor-technical.com



www.anchor-technical.com

From: Jeremy Weinstein <jeremy.weinstein@solarisoilfield.com>

Sent: Tuesday, June 8, 2021 7:52 AM

To: Mike Stanton <mstanton@anchor-technical.com>

Subject: RE: Weekly BE Project Update

I think we will need an update every week, but meetings every two weeks is still ok.

Jeremy Weinstein
Solaris Oilfield Infrastructure
9811 Katy Freeway
Suite 700
Houston, TX 77024
Jeremy.Weinstein@solarisoilfield.com

From: Mike Stanton <mstanton@anchor-technical.com>
Sent: Tuesday, June 8, 2021 7:51 AM
To: Jeremy Weinstein <Jeremy.Weinstein@solarisoilfield.com>
Subject: RE: Weekly BE Project Update

External Sender: Use caution with links/attachments!

Sure. Should we make it weekly from now on?

Mike Stanton
Business Development Manager
Anchor Group
Cell# 817-223-2155
3348 Peden Road
Fort Worth, TX 76179
mstanton@anchor-technical.com



www.anchor-technical.com

-----Original Appointment-----

From: Jeremy Weinstein <jeremy.weinstein@solarisoilfield.com>
Sent: Tuesday, June 8, 2021 7:47 AM
To: Mike Stanton
Subject: Declined: Weekly BE Project Update
When: Tuesday, June 8, 2021 4:00 PM-5:00 PM (UTC-06:00) Central Time (US & Canada).
Where: <https://zoom.us/j/96647543687?pwd=OHBtcktWdlV2RzYwbjVtbGpTNHEvdz09>

Can we reschedule this to next week?