

OFFICIAL IEEE 802.11 WORKING GROUP PROJECT TIMELINES - 2024-11-21

IN PROCESS - Standards, Amendments, and Recommended Practices																							
Documentation										WG Letter Ballots				IEEE SA Ballots						RevCom & Standards Board Final or Continuous Process Approval		Superseded or Withdrawn by Standards Board	
IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Format & Version	Session End Snapshot Incorporated Baselines	Current Status	PAR Approved, Modified, or Extended [Expires]	Draft Predicted Initial	Date Predicted Recirc	Result	Form Standards Association (SA) Ballot Pool / Reform	MEC / MDR Done	Draft Predicted Initial	Date Predicted Recirc	Result	Final 802.11 WG Approval	Final or Conditional 802 EC Approval	ANSI Approved					
IEEE Std P802.11mf	A	802.11 Accumulated Maintenance Changes	TGmf		802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-2023 802.11bc-2023 802.11-2020/Cor2-2024 802.11me 802.11bh 802.11be	Actual	2024-11-12																
						Predicted	C	May 2025	Jan 2026	Oct 2026	Oct 2026	Jan 2027	Jul 2027	Nov 2027	Nov 2027	Feb 2028	N/A						
IEEE Std P802.11bp	A	Ambient Power Communication	TGbp		802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-2023 802.11bc-2023 802.11-2020/Cor2-2024 802.11me 802.11bh 802.11be 802.11mf 802.11bk 802.11bf 802.11bi 802.11bn	Actual	2024-03-19 [2028-12-31]																
						Predicted	C	Feb 2026	Nov 2026	Mar 2027	Oct 2027	Aug 2027	Oct 2027	Jan 2028	Mar 2028	May 2028	N/A						
IEEE Std P802.11bn	A	Ultra High Reliability	TGbn		802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-	Actual	2023-09-21 [2027-12-31]																

IEEE 802.11, The Working Group Setting the Standards for Wireless LANs

				Documentation		WG Letter Ballots				Form Standards Association (SA) Ballot Pool / Reform		IEEE SA Ballots				RevCom & Standards Board Final or Continuous Process Approval		Superseded or Withdrawn by Standards Board	
IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Session End Snapshot Format & Version	Incorporated Baselines	Current Status	PAR Approved, Modified, or Extended [Expires]	Draft	Date	Result	MEC / MDR Done	Draft	Date	Result	Final 802.11 WG Approval	Final or Conditional 802 EC Approval	ANSI Approved		
					2023 802.11bc-2023 802.11-2020/Cor2-2024 802.11me 802.11bh 802.11be 802.11mf 802.11bk 802.11bf 802.11bi	Predicted	C	May 2025	May 2026	Mar 2027	May 2027	May 2027	Jul 2027	Mar 2028	Mar 2028	May 2028	N/A		
IEEE Std P802.11bk	A	320 MHz Positioning	TGbk	PDF D3.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-2023 802.11bc-2023 802.11-2020/Cor2-2024 802.11me 802.11bh 802.11be 802.11mf	Actual	2022-12-03	D1.0 D2.0 D3.0	2023-12-28 2024-04-26 2024-08-15	95% 97% 98%	2024-05-01	2024-06-01	D3.0	2024-11-10	94%				
					Predicted	C	C	C	C	C	C	C	Jan 2025	May 2025	Jul 2025	Sep 2025	N/A		
IEEE Std P802.11bi	A	Enhanced Data Privacy	TGbi	PDF D0.60	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-2023 802.11bc-2023 802.11-2020/Cor2-2024 802.11me 802.11bh 802.11be 802.11mf 802.11bk 802.11bf	Actual	2021-02-10 [2025-12-31]												
					Predicted	C	Jan 2025	Jul 2025	Sep 2025	Jul 2025	Jan 2026	Mar 2026	May 2026	May 2026	Jul 2026	N/A			
IEEE Std P802.11me	A	802.11 Accumulated Maintenance Changes	TGme	PDF D7.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022	Actual	2021-02-10 [2025-12-31]	D1.0 D2.0 D3.0 D4.0	2022-01-10 2022-11-11 2023-05-07 2023-08-30	84% 87% 93% 96%	2023-05-01	2023-07-01	D4.0 D5.0 D6.0 D7.0	2023-10-10 2024-03-05 2024-07-02 2024-08-08	85% 84% 93% 98%	2024-07-01	2024-07-01		
					802.11bd-2022	Predicted	C	C	C	C	C	C	C	C	C	C	Sep 2024	N/A	

IEEE 802.11, The Working Group Setting the Standards for Wireless LANs

Documentation					WG Letter Ballots					IEEE SA Ballots					RevCom & Standards Board Final or Continuous Process Approval					Superseded or Withdrawn by Standards Board
IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Session End Snapshot Format & Version	Incorporated Baselines	Current Status	PAR Approved, Modified, or Extended [Expires]	Draft	Date	Result	Form Standards Association (SA) Ballot Pool / Reform	MEC / MDR Done	Draft	Date	Result	Final 802.11 WG Approval	Final or Conditional 802 EC Approval	Continuous Process Approval	ANSI Approved	Superseded or Withdrawn by Standards Board
					2022 802.11bb-2023 802.11bc-2023 802.11-2020/Cor2-2024															
IEEE Std P802.11bh	A	Randomized and Changing MAC Addresses	TGbh	PDF D6.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-2023 802.11bc-2023 802.11-2020/Cor2-2024 802.11me	Actual	2021-02-10 [2025-12-31]	D1.0 D2.0 D3.0 D4.0	2023-07-01 2024-01-05 2024-02-24 2024-04-06	92% 94% 98% 99%	2024-02-01	2024-03-01	D4.0 D5.0 D6.0	2024-05-09 2024-07-13 2024-08-15	91% 92% 98%	2024-07-01	2024-07-01			
						Predicted	C	C	C	C	C	C	C	C	C	C	C	Sep 2024	N/A	
IEEE Std P802.11bf	A	WLAN Sensing	TGbf	PDF D6.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-2023 802.11bc-2023 802.11-2020/Cor2-2024 802.11me 802.11bh 802.11be 802.11mf 802.11bk	Actual	2020-09-25 [2026-12-31]	D1.0 D2.0 D3.0 D4.0	2023-03-02 2023-08-20 2024-01-04 2024-04-26	78% 86% 93% 96%	2024-04-01	2024-03-01	D4.0 D5.0	2024-06-12 2024-10-23	90% 96%					
						Predicted	C	C	C	C	C	C	C	C	C	Mar 2025	Mar 2025	Jun 2025	N/A	
IEEE Std P802.11be	A	Extremely High Throughput	TGbe	PDF D7.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-2023 802.11bc-2023 802.11-2020/Cor2-2024 802.11me 802.11bh	Actual	2019-03-21 [2025-12-31]	D2.0 D3.0 D4.0 D5.0	2022-07-04 2023-03-02 2023-08-13 2023-12-16	64% 80% 90% 95%	2023-10-01	2023-09-01	D5.0 D6.0 D7.0	2024-02-02 2024-05-31 2024-08-10	82% 93% 97%	2024-07-01	2024-07-01			
						Predicted	C	C	C	C	C	C	C	C	C	C	C	Sep 2024	N/A	

PUBLISHED - Standards, Amendments, and Recommended Practices																				
Documentation							WG Letter Ballots					IEEE SA Ballots							RevCom & Standards Board Final or Continuous Process Approval	
IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Format & Version	Session End Snapshot Incorporated Baselines	Current Status	PAR Approved, Modified, or Extended [Expires]	Draft Predicted Initial	Date Predicted Recirc	Result	Form SA Ballot Pool / Reform	MEC / MDR Done	Draft Predicted Initial	Date Predicted Recirc	Result	Final 802.11 WG Approval	Final or Conditional 802 EC Approval	ANSI Approved	Published	
IEEE Std P802.11-2020/Cor2-2024	COR	Correct 802.11bc Identifier of EBCS ANQP element	WG Tech Ed	PDF D1.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-2023 802.11bc-2023	Actual	2023-07-20 [2024-07-20]	D1.0	2023-10-25	100%	2023-10-01	2023-11-01	D1.0	2023-12-28	100%	2023-11-17	2024-01-09	2024-01-01	2024-02-01	
IEEE Std P802.11bc-2023	A	Enhanced Broadcast Service	TGbc	PDF D7.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022 802.11bb-2023	Actual	2018-12-05 [2022-12-31]	D1.0 D2.0 D3.0 D4.0	2020-12-20 2021-10-28 2022-04-28 2022-08-25	83% 90% 92% 95%	2022-09-01	2022-07-01	D4.0 D5.0 D6.0 D7.0	2022-11-04 2023-01-13 2023-02-21 2023-03-13	92% 97% 100% 100%	2023-03-01	2023-03-01	2023-06-01	2024-02-01	
IEEE Std P802.11bb-2023	A	Light Communications	TGbb	PDF D7.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022 802.11bd-2022	Actual	2018-03-09 [2022-12-31]	D1.0 D2.0 D3.0 D4.0	2022-01-12 2022-04-22 2022-08-31 2022-10-01	87% 94% 95% 99%	2022-03-01	2022-03-01	D4.1 D5.0 D6.0 D7.0	2022-11-07 2023-01-14 2023-02-21 2023-03-14	91% 92% 96% 100%	2023-03-01	2023-03-01	2023-06-01	2023-11-11	
IEEE Std P802.11bd-2022	A	Enhancements for Next Generation V2X	TGbd	PDF D8.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022 802.11az-2022	Actual	2018-12-05 [2022-12-31]	D1.0 D2.0 D3.0 D4.0	2020-11-18 2021-08-01 2021-12-16 2022-03-30	82% 88% 94% 99%	2021-12-02	2022-03-01	D4.0 D5.0 D6.0 D7.0 D8.0	2022-05-09 2022-07-05 2022-08-30 2022-09-30 2022-10-14	92% 93% 95% 97% 97%	2022-09-16	2022-10-04	2022-12-01	2023-03-10	
IEEE Std P802.11az-2022	A	Next Generation Positioning	TGaz	PDF D7.00	802.11-2020 802.11ax-2021 802.11ay-2021 802.11ba-2021 802.11-2020/Cor1-2022	Actual	2015-09-03 [2023-12-31]	D1.0 D2.0 D3.0 D4.0	2019-03-09 2020-01-03 2021-02-10 2021-09-07 2021-10-01	79% 87% 88% 95% 98%	2021-08-01	2021-07-01	D4.0 D5.0 D6.0 D7.0	2021-11-05 2022-06-09 2022-09-07 2022-09-29	93% 94% 99% 100%	2022-09-16	2022-10-04	2022-12-01	2023-03-03	
IEEE Std P802.11-	COR	Correct 802.11ay Assignment of	WG Tech Ed	PDF D2.10	802.11-2020 802.11ax-2021	Actual	2022-02-23 [2026-12-31]	D1.0 D2.1	2022-04-14 2022-06-01	99% 100%	2022-05-01	2022-06-01	D2.1	2022-07-08	100%	2022-07-01	2022-07-01	2022-09-21	2022-12-27	

IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Documentation Session End Snapshot		Current Status	PAR Approved, Modified, or Extended [Expires]	WG Letter Ballots			Form SA Ballot Pool / Reform	MEC / MDR Done	IEEE SA Ballots			Final or Conditional 802 EC Approval	RevCom & Standards Board Final or Continuous Process Approval	ANSI Approved	Published
				Format & Version	Incorporated Baselines			Draft	Date	Result			Draft	Date	Result				
2020/Cor1-2022		Protected Announce Support Bit			802.11ay-2021 802.11ba-2021														
IEEE Std P802.11ba-2021	A	Wake Up Radio	TGba	PDF D8.00	802.11-2020 802.11ax-2021 802.11ay-2021	Actual	2016-12-07 [2020-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0	2018-10-24 2019-03-03 2019-06-18 2019-10-15 2019-12-17 2020-02-01	72% 82% 84% 90% 96% 99%	2019-08-01	2019-11-01	D6.0 D7.0 D8.0	2020-03-18 2020-10-01 2020-12-21	91% 95% 98%	2020-11-01	2020-11-01	2021-03-01	2021-10-08
IEEE Std P802.11ay-2021	A	Next Generation 60GHz	TGay	PDF D7.00	802.11-2020 802.11ax-2021	Actual	2015-03-26 [2021-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0	2018-01-07 2018-08-31 2019-02-28 2019-07-08 2019-11-08	74% 93% 93% 98% 99%	2019-06-01	2019-07-16	D5.0 D6.0 D7.0	2020-01-09 2020-09-29 2020-12-20	89% 92% 98%	2020-11-01	2020-11-01	2021-03-01	2021-07-28
IEEE Std P802.11ax-2021	A	High Efficiency WLAN	TGax	PDF D8.00	802.11-2020	Actual	2014-03-27 [2020-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0	2017-01-08 2017-11-04 2018-07-01 2019-02-25 2019-10-24 2019-12-11	58% 63% 87% 92% 94% 97%	2019-09-01	2019-05-01	D6.0 D7.0 D8.0	2020-01-24 2020-09-17 2020-11-27	82% 88% 95%	2020-09-01	2020-11-01	2021-02-01	2021-05-19
IEEE Std P802.11-2020	STD	802.11 Accumulated Maintenance Changes	TGmd	PDF D5.00	802.11-2016	Actual	2017-03-23 [2021-12-31]	D1.0 D2.0 D3.0	2018-03-17 2019-01-10 2019-10-30	85% 93% 96%	2019-09-01	2019-05-01	D3.0 D4.0 D5.0 D7.0	2019-12-15 2020-09-04 2020-10-04 2024-08-08	83% 91% 97% 98%	2020-09-01	2020-10-01	2020-12-01	2021-02-26

SUPERSEDED OR WITHDRAWN - Standards, Amendments, and Recommended Practices

IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Documentation Session End Snapshot		Current Status	PAR Approved, Modified, or Extended [Expires]	WG Letter Ballots			Form SA Ballot Pool / Reform	MEC / MDR Done	IEEE SA Ballots			Final or Conditional 802 EC Approval	RevCom & Standards Board Final or Continuous Process Approval	ANSI Approved	Superseded or Withdrawn by Standards Board
				Format & Version	Incorporated Baselines			Draft	Date	Result			Draft	Date	Result				
IEEE Std P802.11aq-2018	A	Pre-Association Discovery	TGaq	PDF D14.00	802.11-2016 802.11ai-2016 802.11-2020 802.11ah-2016 802.11aj-2018 802.11ak-2018	Actual	2012-12-05 [2018-12-31]	D1.0 D3.0 D4.0 D5.0 D6.0 D7.0	2015-03-04 2015-11-07 2016-04-21 2016-07-19 2016-08-19 2016-09-25	73% 93% 93% 93% 96% 97%	2016-08-01	2016-06-01	D7.0 D8.0 D9.0 D10.0 D12.0 D13.0 D14.0	2016-11-04 2017-03-18 2017-06-23 2017-07-29 2017-10-01 2017-10-30 2018-01-04 2018-01-31	88% 91% 94% 98% 97% 97% 98% 99%	2018-03-07	2018-03-09	2018-06-14	2018-08-31
IEEE Std P802.11ak-2018	A	General Link	TGak	PDF D6.00	802.11-2016 802.11ai-2016 802.11-2020 802.11ah-2016 802.11aj-2018	Actual	2012-12-05 [2018-12-31]	D1.0 D2.0 D3.0 D4.0	2015-05-06 2016-03-10 2017-01-10 2017-03-30	85% 91% 94% 95%	2016-11-01	2016-11-01	D4.0 D5.0 D6.0	2017-05-11 2017-11-09 2018-01-01	90% 93% 97%	2018-01-19	2018-01-31	2018-03-08	2018-06-14
IEEE Std P802.11aj-2018	A	China Millimeter Wave	TGaj	PDF D9.00	802.11-2016 802.11ai-2016 802.11-2020 802.11ah-2016	Actual	2012-08-01 [2018-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0	2016-01-20 2016-06-30 2016-08-30 2016-12-21 2017-03-04	88% 89% 89% 92% 95%	2017-01-01	2016-11-01	D6.0 D7.0 D8.0 D9.0 D14.0	2017-06-25 2017-08-04 2017-08-24 2017-12-17 2018-01-04	98% 100% 100% 100% 98%	2017-11-10	2017-11-10	2018-01-24	2018-04-18
IEEE Std P802.11-2016	STD	802.11 Accumulated Maintenance Changes	TGmc	PDF D8.00	802.11-2012 802.11ae-2012 802.11aa-2012 802.11ad-2012 802.11ac-2013 802.11af-2013	Actual	2012-08-30 [2016-12-31]	D1.0 D2.0 D3.0 D4.0 D4.0	2013-03-02 2013-10-23 2014-06-23 2015-02-17 2015-03-26	88% 90% 90% 94% 96%	2014-09-01	2014-07-01	D4.0 D5.0 D6.0 D7.0 D8.0	2015-04-26 2016-01-26 2016-06-30 2016-08-20 2016-09-08	88% 90% 93% 97% 99%	2016-09-01	2016-10-01	2016-12-07	2017-12-31
IEEE Std P802.11ah-2016	A	Sub 1 GHz	TGah	PDF D10.00	802.11-2016 802.11ai-2016 802.11-2020	Actual	2010-10-04 [2016-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0 D5.0	2013-11-04 2014-07-05 2014-10-25 2015-02-14 2015-04-16 2015-10-03	73% 83% 90% 93% 93% 98%	2015-04-01	2016-02-01	D5.0 D6.0 D7.0 D8.0 D9.0 D10.0	2015-11-05 2016-03-02 2016-04-14 2016-05-17 2016-09-09 2016-09-30	91% 91% 92% 95% 95% 96%	2016-09-01	2016-10-01	2016-12-07	2017-05-10
IEEE Std P802.11ai-2016	A	Fast Initial Link Setup	TGai	PDF D11.00	802.11-2016	Actual	2010-12-08 [2016-12-31]	D1.0 D2.0 D3.0 D4.0	2013-09-12 2014-05-07 2014-10-14 2015-02-24	74% 85% 88% 90%	2015-03-01	2014-11-01	D6.0 D7.0 D8.0 D9.0	2015-09-15 2016-03-30 2016-07-13 2016-08-06	90% 89% 93% 95%	2016-09-01	2016-10-01	2016-12-07	2016-12-31

Documentation								WG Letter Ballots				IEEE SA Ballots								RevCom & Standards Board Final or Continuous Process Approval		Superseded or Withdrawn by Standards Board	
IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Session End Snapshot		PAR Approved, Modified, or Extended [Expires]	Draft	Date	Result	Form SA Ballot Pool / Reform	MEC / MDR Done	Draft	Date	Result	Final 802.11 WG Approval	Final or Conditional 802 EC Approval	ANSI Approved						
				Format & Version	Incorporated Baselines														Predicted Initial	Predicted Recirc	Predicted Initial	Predicted Recirc	
					802.11-2012 802.11ae-2012 802.11aa-2012 802.11ad-2012 802.11ac-2013			D5.0 D6.0	2015-06-26 2015-07-31	92% 97%			D9.0 D11.0	2016-09-09 2016-09-30	97% 95%								
IEEE Std P802.11af-2013	A	TV White Spaces	TGaf	PDF D6.00		Actual	2009-12-09 [2013-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0	2011-02-24 2012-08-19 2013-02-08 2013-04-17 2013-06-14 2013-08-01	62% 79% 87% 92% 94% 99%	2013-06-01	2013-11-01	D5.0 D6.0 D6.0	2013-09-11 2013-10-19 2013-10-30	97% 99% 99%	2013-11-01	2013-11-01	2013-12-11	2014-02-21				
IEEE Std P802.11ac-2013	A	Very High Throughput 6GHz	TGac	PDF D7.00		Actual	2008-09-26 [2012-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0	2011-06-25 2012-02-18 2012-06-25 2012-11-01 2013-02-01 2013-04-04	74% 89% 91% 94% 95% 96%	2013-01-01	2013-01-01	D5.0 D6.0 D7.0	2013-05-05 2013-08-03 2013-10-23	93% 97% 99%	2013-11-01	2013-11-01	2013-12-09	2013-12-18				
IEEE Std P802.11ad-2012	A	Very High Throughput 60GHz	TGad	PDF D9.00		Actual	2008-12-10 [2012-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0	2010-10-24 2011-04-05 2011-06-01 2011-08-09 2011-10-06 2011-11-24	87% 88% 92% 95% 94% 95%	2011-09-01	2011-07-01	D5.0 D6.0 D7.0 D8.0 D9.0	2012-01-05 2012-03-30 2012-05-11 2012-06-16 2012-07-28 2012-08-12	86% 90% 95% 97% 98% 98%	2012-07-01	2012-07-01	2012-10-23	2012-12-28				
IEEE Std P802.11aa-2012	A	Video Transport Streams	TGaa	Word / PDF D9.00		Actual	2008-03-27 [2012-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0 D6.0	2010-07-10 2010-12-08 2011-02-24 2011-04-09 2011-06-17 2011-08-09 2011-08-31	78% 79% 81% 85% 90% 94% 95%	2011-06-30	2011-06-16	D6.0 D7.0 D8.0 D9.0	2011-10-12 2011-11-26 2012-01-02 2012-01-27	93% 96% 99% 100%	2012-01-28	2012-02-17	2012-06-01	2012-05-29				
IEEE Std P802.11ae-2012	A	Prioritization of Management Frames	TGae	PDF D8.00		Actual	2009-12-09 [2010-10-15]	D1.0 D2.0 D3.0 D4.0 D5.0	2010-10-27 2011-02-18 2011-04-26 2011-06-18 2011-08-04	81% 86% 89% 96% 96%	2011-07-01	2011-05-01	D5.0 D6.0 D7.0 D8.0	2011-09-09 2011-10-29 2011-12-13 2012-01-04	95% 96% 100% 100%	2012-01-20	2012-02-17	2012-03-01	2012-04-06				
IEEE Std P802.11-2012	STD	802.11 Accumulated Maintenance Changes	TGmb	Frame / PDF D9.01		Actual	2007-03-22 [2011-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0	2009-06-27 2010-01-08 2010-04-25 2010-06-25 2010-08-19	87% 89% 89% 89% 92%	2010-09-14	2010-09-01	D6.0 D7.0 D8.0 D9.0 D10.0 D11.0 D12.0	2010-11-05 2011-02-18 2011-04-14 2011-06-22 2011-09-07 2011-10-22 2011-11-13	87% 90% 92% 93% 92% 94% 97%	2011-11-11	2011-11-11	2012-03-01	2012-03-29				
IEEE Std P802.11s-2011	A	Mesh Networking	TGs	PDF		Actual	2004-05-13 [2010-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0 D7.0	2007-01-06 2008-05-03 2009-05-04 2010-01-08 2010-04-15 2010-06-28 2010-08-13	48% 61% 79% 85% 89% 89% 95%	2010-09-12	2010-09-29	D7.0 D8.0 D9.0 D10.0 D11.0	2010-11-01 2011-01-10 2011-03-05 2011-04-09 2011-05-07	95% 96% 95% 97% 97%	2011-07-01	2011-07-01	2011-08-01	2012-03-01				
IEEE Std P802.11u-2011	A	InterWorking with External Networks	TGu	Frame / PDF D13.00		Actual	2004-12-08 (02/05/2008) [2010-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0 D7.0 D8.0	2007-07-08 2008-03-15 2008-07-12 2008-10-08 2009-02-20 2009-04-24 2009-06-19 2009-08-18	64% 70% 77% 78% 82% 90% 88% 93%	2009-06-01	2009-07-12	D8.0 D9.0 D10.0 D11.0 D12.0 D13.0	2009-11-07 2010-04-23 2010-07-08 2010-08-13 2010-09-12 2010-11-21	90% 92% 94% 96% 98% 99%	2010-11-01	2010-11-01	2011-02-25	2012-03-01				
IEEE Std P802.11v-2011	A	Wireless Network Management	TGv	Frame / PDF D16.00		Actual	2004-12-08 [2010-12-31]	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0 D7.0	2007-08-30 2008-03-15 2008-07-13 2008-12-19 2009-04-04 2009-06-12 2009-08-07	63% 67% 69% 81% 83% 90% 92%	2009-06-01	2009-07-12	D7.0 D9.0 D10.0 D11.0 D12.0 D13.0 D14.0 D15.0 D15.0 D16.0	2009-11-07 2010-02-17 2010-04-13 2010-06-10 2010-07-07 2010-07-28 2010-08-25 2010-10-18 2010-09-30 2010-11-15	81% 84% 87% 92% 94% 98% 98% 98% 98% 98%	2010-11-01	2010-11-01	2011-02-09	2012-03-01				

Documentation							WG Letter Ballots					IEEE SA Ballots							RevCom & Standards Board Final or Continuous Process Approval		Superseded or Withdrawn by Standards Board	
IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Session End Snapshot			PAR Approved, Modified, or Extended [Expires]	Draft	Date	Result	Form SA Ballot Pool / Reform	MEC / MDR Done	Draft	Date	Result	Final 802.11 WG Approval	Final or Conditional 802 EC Approval	ANSI Approved				
				Format & Version	Incorporated Baselines	Current Status														Predicted Initial	Predicted Recirc	Predicted Initial
IEEE Std P802.11z-2010	A	Extensions to Direct Link Setup	TGz	Word / PDF D13.00	802.11-2007 802.11k-2008 802.11r-2008 802.11w-2009 802.11n-2009 802.11p-2010	Actual	2007-08-22	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0	2008-05-03 2008-08-20 2008-12-18 2009-03-05 2009-06-23 2009-08-26	64% 66% 84% 88% 92% 96%	2009-06-01	2009-06-18	D6.0 D7.0 D8.0 D9.0 D11.0 D13.0	2009-11-07 2010-02-27 2010-05-04 2010-06-10 2010-08-04 2010-08-29	87% 87% 94% 95% 95% 98%	C	C	2010-10-01		2012-03-01		
IEEE Std P802.11p-2010	A	Wireless Access for the Vehicular Environment	TGp	N/A	802.11-2007 802.11k-2008 802.11r-2008 802.11w-2009 802.11n-2009	Actual	2004-09-23	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0 D7.0 D8.0 D9.0	2006-04-11 2007-01-05 2007-09-12 2008-05-03 2008-12-05 2009-03-31 2009-06-13 2009-08-05 2009-10-10	59% 67% 74% 79% 85% 89% 85% 89% 93%	2009-06-01	2008-06-19	D9.0 D10.0 D11.0	2009-11-22 2010-02-16 2010-04-07	93% 96% 99%	C	C	2010-07-15		2012-03-01		
IEEE Std P802.11w-2009	A	Protected Management Frames	TGw	N/A	802.11-2007 802.11k-2008 802.11r-2008 802.11y-2008	Actual	2005-03-20	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0	2006-11-19 2007-05-02 2007-10-19 2008-01-05 2008-02-20 2008-04-18	86% 89% 92% 92% 95% 97%	2007-11-13		D6.0 D7.0 D9.0 D10.0 D11.0	2008-09-24 2009-01-18 2009-05-23 2009-06-14 2009-06-28	86% 88% 92% 93% 95%	C	C	2009-09-11		2012-03-01		
IEEE Std P802.11n-2009	A	High Throughput	TGn		802.11-2007 802.11k-2008 802.11r-2008 802.11y-2008 802.11w-2009	Actual	2003-09-11 [2007-09-27]	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0 D7.0 D7.0	2006-04-29 2007-03-09 2007-10-27 2008-04-12 2008-06-12 2008-08-05 2008-09-30 2008-12-02	47% 83% 85% 88% 90% 91% 94% 95%	2008-12-11	2008-12-11	D7.0 D8.0 D9.0 D10.0 D11.0	2009-01-10 2009-03-06 2009-04-04 2009-05-30 2009-07-03 2009-06-20	78% 80% 81% 88% 91% 90%	C	C	2009-09-11		2012-03-01		
IEEE Std P802.11y-2008	A	3650-3700 MHz Operation in USA	TGy	N/A	802.11-2007 802.11k-2008 802.11r-2008	Actual	2006-03-16	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0	2007-01-07 2007-05-05 2007-06-20 2007-08-21 2007-10-13 2007-12-08	76% 84% 91% 94% 96% 99%	2007-06-20	2007-07-28	D7.0 D8.0 D9.0 D10.0 D11.0	2008-01-30 2008-03-08 2008-03-27 2008-03-18 2008-06-20	93% 93% 96% 97% 97%	C	C	2008-11-06		2012-03-01		
IEEE Std P802.11r-2008	A	Fast Roaming	TGr	N/A	802.11-2007 802.11k-2008	Actual	2006-05-25	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0	2006-01-04 2006-04-04 2006-10-14 2006-12-04 2007-04-04 2007-06-13	81% 88% 86% 92% 95% 97%		2007-04-11	D7.0 D8.0 D9.0 D9.0	2007-08-30 2007-10-07 2008-02-01 2008-01-17	86% 90% 97% 96%	C	C	2008-05-09		2012-03-01		
IEEE Std P802.11k-2008	A	Radio Resource Measurement	TGk	N/A	802.11-2007	Actual	2002-12-11	D1.0 D2.0 D3.0 D4.0 D5.0 D6.0 D7.0 D7.0	2007-09-11 2008-01-05 2004-09-11 2005-03-15 2005-11-12 2006-03-31 2006-09-16 2006-11-16 2007-02-13 2007-05-05	90% 100% 95% 86% 80% 81% 85% 91% 92% 93%		2007-04-10	D8.0 D9.0 D10.0 D11.0 D12.0 D12.0 D13.0	2007-08-13 2007-10-04 2007-12-08 2008-01-17 2008-02-14 2008-02-01 2008-03-18	90% 89% 91% 95% 95% 95% 97%	C	C	2008-05-09		2012-03-01		
IEEE Std P802.11-2007	STD	802.11 Standard Maintenance Revision	TGma	N/A	802.11-1999 802.11c 802.11a-1999 802.11b-1999 802.11b Cor1-2001 802.11d-2001 802.11g-2003 802.11h-2003 802.11i-2004 802.11j-2004 802.11e-2005	Actual	2003-03-20 [2003-03-20]	D1.0 D2.0 D3.0 D4.0	2005-05-08 2005-07-17 2005-08-19 2005-09-19	91% 94% 95% 96%	2005-08-21	2005-08-21	D5.0 D6.0 D7.0 D8.0 D9.0	2005-11-20 2006-05-10 2006-07-11 2006-09-09 2006-11-07	86% 90% 91% 96% 96%	2006-11-08	2006-11-08	2007-03-08		2012-03-01		
IEEE Std P802.11.2	RP	Wireless Performance	TGt			Actual	2008-12-31	D1.0	2007-05-16	76%											2008-05-14	
IEEE Std P802.11e-2005	A	MAC Enhancements QoS	TGe	N/A	802.11-1999 802.11c 802.11a-1999 802.11b-1999 802.11b Cor1-2001 802.11d-2001 802.11g-2003 802.11h-2003	Actual	2000-03-30	D4.0 D5.0 D6.0 D7.0 D8.0	2001-05-15 2002-01-16 2002-07-02 2003-01-08 2003-08-22 2003-12-20 2004-02-15 2004-03-10	0% 55% 49% 83% 97% 89% 93% 94%			D8.0 D9.0 D10.0 D11.0 D12.0 D13.0 D13.0	2004-05-30 2004-08-31 2004-10-08 2004-11-11 2004-12-23 2005-04-16 2005-02-18	85% 87% 92% 95% 96% 99% 96%	2005-07-22	2005-07-22	2005-09-22		2007-03-08		

Documentation										WG Letter Ballots				IEEE SA Ballots										RevCom & Standards Board Final or Continuous Process Approval		Superseded or Withdrawn by Standards Board	
IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Session End Snapshot			PAR Approved, Modified, or Extended [Expires]	Draft	Date	Result	Form SA Ballot Pool / Reform	MEC / MDR Done	Draft	Date	Result	Final 802.11 WG Approval	Final or Conditional 802 EC Approval	ANSI Approved									
				Format & Version	Incorporated Baselines	Current Status		Predicted Initial	Predicted Recirc				Predicted Initial	Predicted Recirc													
					802.11i-2004 802.11j-2004																						
IEEE Std P802.11j-2004	A	4.9 GHz-5 GHz Operation in Japan	TGj	N/A	802.11-1999 802.11c 802.11a-1999 802.11b-1999 802.11b Cor1-2001 802.11d-2001 802.11g-2003 802.11h-2003 802.11i-2004	Actual	2002-12-11	D1.0 D1.2 D1.3 D1.4	2003-05-12 2004-01-14 2004-03-11 2004-04-20	68% 89% 94% 95%	2004-05-13		D1.5 D1.6	2004-07-02 2004-08-14	88% 96%	C	C	2004-09-23	2005-02-02	2007-03-08							
IEEE Std P802.11i-2004	A	MAC Security Enhancements	TGi	N/A	802.11-1999 802.11c 802.11a-1999 802.11b-1999 802.11b Cor1-2001 802.11d-2001 802.11g-2003 802.11h-2003	Actual	2001-05-30	D3.0 D4.0 D5.0 D6.0 D7.0	2002-05-04 2003-01-12 2003-06-06 2003-08-19 2003-10-09 2003-11-04	77% 76% 78% 87% 92% 95%	2003-08-10		D7.0 D8.0 D9.0 D10.0	2003-12-20 2004-03-12 2004-04-10 2004-05-08	89% 92% 98% 98%	C	C	2004-06-24	2005-02-14	2007-03-08							
IEEE Std P802.11h-2003	A	Spectrum and Transmit Power Management Extensions in the 5 GHz Band in Europe	TGh	N/A	802.11-1999 802.11c 802.11a-1999 802.11b-1999 802.11b Cor1-2001 802.11d-2001 802.11g-2003	Actual	2000-12-07	D2.2	2001-09-03 2002-05-05 2002-09-01 2002-11-01	0% 76% 90% 97%	2002-07-25		D3.0 D3.11 D3.6	2003-02-06 2003-06-26 2003-04-30	92% 98% 96%	C	C	2003-09-11	2003-12-29	2007-03-08							
IEEE Std P802.11g-2003	A	Further Higher Data Rate Extension in the 2.4 GHz Band	TGg	N/A	802.11-1999 802.11c 802.11a-1999 802.11b-1999 802.11b Cor1-2001 802.11d-2001	Actual	2000-09-21	D5.0 D4.0 D6.1	2002-03-11 2002-09-01 2003-01-08 2002-11-01 2003-02-04	45% 83% 88% 87% 89%	2002-07-25		D6.2 D7.1 D8.2	2003-03-09 2003-04-08 2003-05-14	84% 85% 96%	C	C	2003-06-12	2003-10-20	2007-03-08							
IEEE Std P802.11b Cor1-2001	COR	Corrigenda to IEEE 802.11b-1999	TGb-Cor1		802.11-1999 802.11c 802.11a-1999	Actual	1999-11-27						D1.5	2001-04-13	98%	C	C	2001-10-10	2002-01-30	2007-03-08							
IEEE Std P802.11d-2001	A	Operation in Additional Regulatory Domains	TGd	N/A	802.11-1999 802.11c 802.11a-1999 802.11b-1999 802.11b Cor1-2001	Actual	1999-06-26		2000-04-04 2000-06-26	0% 0%	2001-11-29		D2.0 D3.0	2001-03-01 2001-04-13	93% 100%	C	C	2001-06-14	2001-10-25	2007-03-08							
IEEE Std P802.11b-1999	A	Higher Speed PHY Extension in the 2.4 GHz Band	TGb	N/A	802.11-1999 802.11c 802.11a-1999	Actual	1997-12-09		1998-11-09	0%						C	C	1999-09-16		2007-03-08							
IEEE Std P802.11a-1999	A	Higher Speed PHY Extension in the 5GHz Band	TGa	N/A	802.11-1999	Actual	1997-09-16									C	C	1999-09-16	2000-02-04	2007-03-08							
IEEE Std P802.11f-2003	RP	Inter-Access Point Protocol Across Distribution Systems Supporting IEEE 802.11 Operation	TGf	N/A		Actual	2000-03-30		2001-05-15 2001-09-03 2002-03-10 2002-06-16	0% 0% 82% 96%	2002-07-27		D4.0 D4.1 D5.0 D6.0	2002-10-28 2002-12-19 2003-02-17 2003-04-08	88% 95% 97% 98%	C	C	2003-06-12		2006-02-03							
IEEE Std P802.11-1999	STD	Part II Wireless LAN Medium Access Control MAC and Physical Layer PHY Specifications	MAC/PHY	N/A		Actual	1997-12-09							2003-01-07 2003-04-09 2003-02-02	99% 99% 99%	C	C	1999-03-18	1999-07-15	2005-09-30							
IEEE Std P802.11-1997	STD	IEEE Standard for Wireless LAN Medium Access Control MAC and Physical Layer PHY Specifications	MAC/PHY	N/A		Actual	1991-03-21									C	C	1997-06-26		1999-07-15							

Documentation							WG Letter Ballots					IEEE SA Ballots					RevCom & Standards Board Final or Continuous Process Approval	Superseded or Withdrawn by Standards Board	
IEEE Project and Final Document	Final Doc Type	Project Authorization Request (PAR)	Task Group and Activity	Session End Snapshot			PAR Approved, Modified, or Extended [Expires]	Draft	Date	Result	Form SA Ballot Pool / Reform	MEC / MDR Done	Draft	Date	Result	Final 802.11 WG Approval	Final or Conditional 802 EC Approval	ANSI Approved	
				Format & Version	Incorporated Baselines	Current Status													
IEEE Std P802.11c	A	Media Access Control MAC Bridges - Supplement for Support by IEEE 802.11 [Rolled into IEEE 802.1D]	TGc	N/A	802.11-1999	Actual	1997-12-09												

Timeline Chart Notes:

C = Stage Completed or Currently In-Process
A / COR = Amendment / Corrigendum
Predicted = Current Date Estimate
Date = Actual or Start Date
LB = Letter Ballot

N/A = Not Applicable
RP = Recommended Practice
SB = SA Ballot
STD = Standard and/or Revision
TG = Task Group

MEC = IEEE-SA Mandatory Editorial Coordination
Final 802.11 WG = Approval by 802.11 WG - [Current WG Calendar](#)
Final or Conditional 802 EC = Approval by 802 EC at Plenary Session - [Current 802 EC Plenary Calendar](#)
RevCom/Standards Board = Approval of RevCom / IEEE-SA Standards Board in Normal Session - [Current IEEE-SA Calendar](#)
ANSI = American National Standards Institute

MDR = 802.11 WG Mandatory Draft Review

This page is maintained by [Stephen McCann](#) . Comments are welcome.

IEEE Std 802.11, 802.11 Tech Ed , 802.11bc , 802.11bb , 802.11bd , 802.11az , 802.11 Tech Ed , 802.11ba , 802.11ay , 802.11ax , 802.11md , 802.11mf , 802.11bp , 802.11bn , 802.11bk , 802.11bi , 802.11me , 802.11bh , 802.11bf , 802.11be , 802.11.1 and 802.11.2 are trademarks of the IEEE. All other names or product names are the trademarks, service marks or registered trademarks of their respective holders.



[Copyright \(c\)](#), the Institute of Electrical and Electronics Engineers, Inc. (IEEE). All rights reserved.

This website may contain names, logos, designs, titles, words, or phrases that may constitute trademarks, service marks, or tradenames of the IEEE or other entities which may be registered in certain jurisdictions.