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The optimized results from the means processing proposal have yielded results that 
are a little unexpected. Optimization of the system has demonstrated that the best 
economics are found with an inlet flow of 50 MMSCFD with relatively low propane 
recovery. Small increases in the propane recovery rate result in major increases in 
the capital cost. The optimized case indicates that there are approximately 900 
barrels of recoverable NGLs at these conditions. The estimated plant cost for this 
configuration is approximately $7,000,000, but this cost will be refined over the next 
few weeks. If the installation cost is financed over 4 years at 6.5% the plant will 
yield approximately $1,000,000 before payout and $3,500,000 after payout. It is 
proposed that this net revenue will be split equally between Exxon/Mobil and our 
company. 

The optimized case has been chosen to control capital cost and also, remove the risk 
of reasonable initial flow declines. The Means field is currently producing 
approximately 60 MMSCFD, therefore the flow can decline by alJllost 20% before 
the plant economics will be effected. Holding all other variables constant, the 
project will become uneconomical at flow rates below 37 MMSCFD before payout 

•. • .• j'rn;< • L.:;;;:, :; , · aµd,J:?elo~,l~ MMSCFD nftef payout. 

tlow ·pers-pective, it is assumed that the CO2 flow will decrease by 
. ap,R~OJiAl.,l~ly ~o/o, pt\r; year. At this rate the plant flow will decline to just above 
•• 50MM ·at payout and will contb:JJJ.e to be viable in excess of 20 years. After 20 years 
therea:U~tie lifeofthe plant will be exceeded. 
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The basic Economic Limits are as follows: 

Variable Description Before Payout After Payout Predicted 

Inlet Flow 37MMSCFD 18MMSCFD 50MMSCFD 
CO2 Concentration 90¾ CO2 94¾ CO2 86¾ CO2 
Capital Cost $11,000,000 Not Applicable $7,000,000 
Operating Cost $2,100,000/year $4,300,000 $900,000 
NGL Gross Revenue $8.75 per barrel $3 per barrel $12 per barrel 

The plant process will utilize standard, proven technology to accomplish the 
separation. Basically the system will be comprised of a single distillation column 
and the usual ancillary equipment. Additionally, this processing scheme will utilize 
the existing dehydration facilities that are currently operating on the interstage of 
the Means compression system. 

Our company is proposing to supply this plant in its entirety, which will include the 
following items: 

1) Engineering 
2) Permitting 
3) Construction 
4) Financing 
5) Operations 
6) Government Compliance and reporting 
7) Land Acquisition 
8) Product marketing 
9) Joint Interest Allocation Accounting and Administration 

Operating cost are calculated with a 4 person operation that will run unattended 
most of the time. Electricity has been estimated to cost 5 cents/KWH and fuel cost 
has been estimated at $3/MMBTU. Flow decline is estimated at 5¾ per year while 

·•costs are predicted to increase by 4¾ per year. The cost of capital is anticipated to 
be 6.5¾ or approximately prime plus 2%. It is proposed to truck the product to the 
KOCH/Chaparral terminal that is located approximately 15 miles from the plant 
site. 
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Our company has visited the plant site and proposes to utilize the vacant land that is 
on the gas inlet side of the GCF. This locates the plant close to the necessary tie in 
points in the existing GCF. The anticipated ties in points are as follows: 

1) Outlet of TEG contactor 
2) Dehydrated gas to compression, (same spool as #1 tie in) 
3) Fuel gas 
4) GCF plant inlet for acid gas return 

The proposed division of proceeds is very simple. Basically, our company will 
absorb all of the risk of the installation and financing. The net revenue after 
operating cost and debt service will be split 50/50 between ExxonMobil and our 
company. Operating cost will include operations, chemicals, administration, 
utilities, debt service and other expenses required to operate the facility. By 
utilizing this structure Exxon Mobil will gain access to the upside revenue without 
taking any financial or process risk. Additionally, ExxonMobil will benefit from the 
enhanced CO2 efficiency that stems from the removal of unwanted NGL's from the 
injection stream. 

Frank, please forward this information to contracts and business development in 
order to help expedite this project. Our company can implement this project and be 
ready for start up in approximately 6 months after the contracts have been 
executed. Hopefully, this is enough additional information to move forward on the 
deal. The main benefit is that we can literally do everything, and Exxon Mobil takes 
no risks. To reiterate, ExxonMobil will receive approximately $500,000/yr for the 
first 4 years, and then $1,500,000 for the remaining life of the project. ExxonMobil 
will receive the benefit of this revenue without any cash outlay. 

In order for project financing to be secured, we will need a contract from 
ExxonMobil that will guarantee the access to the gas from the means field and, if 
possible, guarantee that the parameters will not fall outside of the above mentioned 
economic limits. It would also be advantageous to include the basic terms of the 
agreement, ie. The split of all net revenues from the project. Additionally, the 
project financing could be expedited by the issuance of a "Letter of Credit" equal to 
and secured by the actual equipment value of the process. This would limit the 
financing burden of our company, which, in turn, would expedite the financing 
approval process. Of course these are only initial ideas and can be negotiated in the 
contract administration process. 
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Our company is also prepared to offer to contract operate all of the existing GCF 
facilities at the Means field. This proposal will remain separate from the plant 
project but can be linked to the primary plant proposal at the request of 
ExxonMobil. The proposal to operate the GCF will be delivered to Exxon Mobil 
before Christmas of 2002 and can be executed within 90 days of receipt. 
If there is anything else that our company can do on this effort, please call me 
directly at 915-381-2000. 

Thanks for your help, 

Eric Prim 
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